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Public Law 111–60 
111th Congress 

An Act 
To extend the deadline for commencement of construction of a hydroelectric project. 

Be it enacted by the Senate and House of Representatives of 
the United States of America in Congress assembled, 
SECTION 1. EXTENSION. 

(a) IN GENERAL.—Notwithstanding the time period specified 
in section 13 of the Federal Power Act (16 U.S.C. 806) that would 
otherwise apply to the Federal Energy Regulatory Commission 
project numbered 12187, the Commission may, at the request of 
the licensee for the project, and after reasonable notice, in accord-
ance with the good faith, due diligence, and public interest require-
ments of that section and the Commission’s procedures under that 
section, extend the time period during which the licensee is required 
to commence the construction of the project for up to 3 consecutive 
2-year periods from the date of the expiration of the extension 
originally issued by the Commission. 

(b) REINSTATEMENT OF EXPIRED LICENSE.—If the period 
required for commencement of construction of the project described 
in subsection (a) has expired prior to the date of the enactment 
of this Act, the Commission may reinstate the license effective 
as of the date of its expiration and the first extension authorized 
under subsection (a) shall take effect on the date of such expiration. 

Approved August 19, 2009. 

Aug. 19, 2009 
[H.R. 2938] 
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