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The Compact closed September 29, 2010 and MCC worked with the MCA to ensure an orderly windup of the program.  
This is the final Quarterly Status Report.

COMPACT GOAL

The Compact’s main objectives were to increase productivity in the agricultural sector by increasing the productivity and 
business skills of farmers who operate small and medium-size farms and their employees, and to reduce transportation 
costs between targeted production centers and national, regional and global markets.

COMPACT AT A GLANCE

Compact Signed 06-13-2005
Entry Into Force 09-29-2005
Compact End Date 09-29-2010
Compact Total $205,000,000
Amount Committed $203,927,846
Amount Expended $203,935,430
Estimated Program Beneficiaries 1,704,698
Estimated Increase in Household Income $238,000,000

% OF TOTAL COMPACT BUDGET (USD MILLIONS)

59% Transportation Project $120.5
33% Rural Development Project $68.2

Transportation Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$120,591,240 $120,575,874 $120,575,874

The Transportation Project focused on improving 
the efficiency of the highway network through the 
improvement of two stretches of the CA-5 North 
Highway and paving and upgrading of key second-
ary roads to improve the access of rural communities 
to markets.

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

CA-5 Highway

Secondary Roads

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED OUTCOMES RESULTS AT END OF COMPACT PROJECT ACHIEVEMENTS

1,347,297 $185,000,000 Rehabilitate 65.5 km of secondary 
roads. Improve up to 109 km of 
CA-5 highway by mid-2012 with 
funding from the Central American 
Bank for Economic Integration 
(CABEI).

Rehabilitated 49.5 km of CA-5 
highway and 65.5 km of second-
ary roads. All work using MCC 
funding on the CA-5 highway 
and secondary roads has been 
completed.

Works funded by the Compact 
were completed by Compact end. 
Work related to the improvement 
of two of the four sections of the 
CA-5 Highway and three second-
ary roads are completed. Road 
works (funded by CABEI) are 
underway in the southern portion 
of the CA-5 Highway.

Project Preparation Project Implementation
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Rural Development Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$68,273,380 $68,264,072 $68,264,072

The Rural Development Project focused on improv-
ing business skills, productivity, and risk manage-
ment practices of small and medium farm owners, 
and market access for them and their communities. 
This resulted in higher incomes for farmers, 
employees, and communities, and has strengthened 
the capacity of enterprises servicing horticultural 
production and trade.

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Farmer Training & Development

Farmer Access to Credit

Farm to Market Roads

Ag. Public Goods Grant Facility

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED OUTCOMES RESULTS AT END OF COMPACT PROJECT ACHIEVEMENTS

357,401 $53,000,000 6,000 farmers harvesting high-
value horticultural crops. 8,400 
hectares harvesting high-value 
crops. 203 hectares under new 
irrigation systems. $6 million in 
lines of credit disbursed.

6,029 farmers harvesting high-
value horticultural crops. 9,287 
hectares with high-value crops. 
400 hectares under new irrigation 
systems. $12 million in cumulative 
loans disbursed with trust fund 
resources.

7,264 program farmers received 
technical assistance & training in 
agricultural practices. 10,855 loans 
made to farmers & agribusinesses. 
Launch of movable property 
registry occurred in January 2011.

120-day administrative closure period concluded successfully on January 27, 2011 following compact expiration on September 29, 2010.

MCC is committed to reporting results and will fund evaluations to assess the full extent of impacts that can be attributed to MCC programs. These evaluations will be posted on www.
mcc.gov as they become available.

In September 2009, MCC’s Board decided to partially terminate MCC’s assistance under the Honduras Compact, ceasing funding associated with Weight Control System Activity and a 
portion of the Farm to Market Roads Activity. The partial termination was in response to actions by the Government of Honduras inconsistent with MCC’s eligibility criteria.

†Expenditures are the sum of cash outlays and quarterly accruals for work completed but not yet paid or invoiced.
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