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Actuals 2012 2013 2014
Project Solicitation No. Contract No. Manager Dredge Dredge Start Dredge End Actual Bid Date JUN JUL | AUG | SEP | oCT | Nov | DEC | JAN B MAR [ APR | MAY | JUN | JuL | AuG | SeEp | ocT | NOV | DEC | JAN | FEB | MAR | APR
ATCHAF RIV BERWICK BAY THREE RIVERS CDR IDIQ 12B0027 12D0007 Lowe "Borinquen” 7/124/2012 6/7/2012 12MVN065 Award 13 Jun 2012, NTP 18 Jun 2012. Borinquen Released 15 Oct 2012. Est Compl 15 Mar 2013.
”
| | 0 77
MISS RIV SWP HDDA CY MD 12B0028 12C0034 Kornick "MaCaskill" 9/10/2012 6/11/2012 | 12MVN027 Low Bidder Weeks Marine. Award 15 Jun 2012, NTP 20 Jun 2012. Est Comp 15 Mar 2013.
| w
OUTLETS OF VENICE, BAP COLL BAR CH, MD 1-2011 11B0037 12C0041 Schneider "E Stroud" 9/7/2012 12/20/2012 7/17/2012 | 12MVN149 Low Bidder Mike Hooks. Award Date 20 Jul 2012.
| w4
ATCHAF RIV BAY CHANN CY MD 1-2010 10B0078 12C0042 Lowe "Captain Frank" 11/26/2012 1/12/2013 7/18/2012 12MVN060 Low Bidder Weeks Marine. Award 18 Jul 2012. NTP 7 Aug 2012.
MISS RIV SALTWATER BARRIER SILL CDR 1-2012 12B0043 12C0044 Kornick "Texas", "California" 8/16/2012 9/18/2012 8/9/2012 California Started Dredging on 21 Aud 2012. 12MVN135 Low Bidder Great Lakes, Award 9 Aug 2012. NTP 7 Aug 2012.
w,
CALCASIEU RIVER MI 34 TO 36 MD 12B0046 12C0056 Falk 9/25/2012 ////m 12MVN182 Award Date 28 Sep 2012. NTP 10 Jan 2013. Est Start 31 Mar 2013. Est Comp 16 Jun 2013.
MISS RIV HOH (HOUMA & GIWW) CDR 3-2011 11B0023 12C0051 Schneider "Borinquen" 10/17/2012 11/11/2012 9/13/2012 12MVN032 Award 18 Sep 2012. NTP 25 Sep 2012.
| g
MISS RIV ORCS LOW SILL & AUX CS INFLOW CHAN DRDG 12B0033 12C0039 Beauvais "GD Morgan" 9/11/2012 1/22/2013 7/3/2012 12MVN185 Adv Date 16 May 2012, Award Date 10 Jul 2012, NTP Date 16 Jul 2012.
CALCASIEU RIVER MI 17 TO 34 MD Falk Adv. Late Jan 2013, Bid Open Late Feb 2013.
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Actuals 2012 2013 2014
Project Solicitation No. Contract No. Manager Dredg_;e Dredge Start Dredg_]e End Actual Bid Date JUN JUL AUG SEP OCT NOV DEC JAN B MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR
MISSISSIPPI RIVER DEEP DRAFT CROSSINGS DACW66-01C0016 Kornick "Wallace McGeorge" 4/20/2012 11/6/2012
MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Kornick "Jadwin” 6/3/2012 7/16/2012
MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't Kornick "Hurley" 6/12/2012 7/21/2012
MISS RIV SWP GOV'T HOPPER Gov't Gov't "McFarland" 8/7/2010 8/26/2010
MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" A-SWP, B-Xings, C-NOH 7/127/2012 7/28/2012 ! . I swp
MISS RIV SWP LSD HOPPER #1-2012 12B0006 12C0008 Kornick "Stuyvesant", "Glenn Edwar( 1/21/2012 5/31/2012 1/10/2012 Dutra Group, Award 19 Jan 2012, NTP 20 Jan 2012. Glenn Edwards 16 May 2012.
CALCASIEU RIVER BAR CHANNEL HOPPER #1-2011 1180024 12C0017 Falk "Bayport", "Glenn Edwards" 4/2/2012 5/14/2012 1/24/2012 Manson Construction, Award 15 Feb 2012, NTP 26 Mar 2012. Glenn Edwards St. 25 Apr 2012.
MISS RIV SWP LSD HOPPER #2-2012 12B0007 12C0013 Kornick "Newport" 2/13/2012 7/8/2012 2/1/2012 Manson Construction, Award 6 Feb 2012, NTP 9 Feb 2012.
MISS RIV SWP LSD HOPPER #3-2012 (CANCELLED NO BIDDERS) 12B0008 N/A Kornick N/A N/A N/A 2/16/2012 12MVN003 Cancelled No Bidders.
MISS RIV SWP LSD HOPPER #4-2012 12B0009 12C0029 Kornick "Bayport" 5/8/2012 7/27/2012 4/24/2012 - 12MVNO0O4 Low Bidder Manson Construction. Award 25 Apr 2012.
w2
CALCASIEU RIVER BAR CHANNEL HOPPER #2-2011 11B0025 12C0058 Falk "Newport" 12/6/2012 9/25/2012 , 12MVN126 Award 27 Sep 2012. NTP Date 4 Oct 2012. Est End 24 Feb 2013.
Maria Rodriguez, E/
MISS RIV SWP LSD HOPPER #5-2012 (GALVESTON) 12B0010 12C0023 Galveston "Bayport" 10/12/2012 12/10/2012 9/26/2012 //////}}/NOOS Low Bidder Manson, Adv Date 2 Nov 2012, Award 28 Sep 2012, NTP 4 Oct 2012.
72
MISS RIV SWP LSD HOPPER #1-2013 13B0001 13C0014 Kornick 2/6/2013 13MVNOO1 Low Bidder Manson Construction, Adv 14-Nov-2012, Award 7-Feb-2013.
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NRCS/Mike Nichols b A A A A
LaBranche East Marsh Creation (PO-75) 318-473-7690 2/1/2013 6/1/2013 ,
| | Stateof LA | LAContract | USFWS/KevinRoy | Z Tz
Lake Hermitage Marsh Creation (BA-42) 2246811 3791647 337-291-3120 Marion 2/24/2012 1/24/2014
AG-7217-S-12- |AG-7217-C-12- NRCS/Vicki Supler
Racoon Island Marsh Creation (TE-48B) 0009 0013 318-473-7645 "E.W. Ellefson" 7/23/2012 2/14/2013
USFWS/Robert Dubois
South Lake Lery Shoreline & Marsh Restoration (BS-16) 337-291-3127 10/1/2013 4/1/2014 4/1/2013
State of LA LA Contract NMFS/Phillip Parker  ["Capt. Frank" |
West Belle Pass Barrier Headland Restoration (TE-72) 2244765 3748298 225-578-8341 "E.W.Ellefson" 2/18/2012 10/24/2012
Pilottown Anchorage Area Maintenance Dredging (CWPPRA) 13B0016 2/5/2013
*CWPPRA project has an MVN maintenance dredging component
CWPPRA projects last updated 1 Feb 2013, S. Hennington
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