
 
 

MCB Camp Pendleton  
103rd FFA Meeting Agenda 

 
Via Teleconference 

 
January 27, 2011 

 
 
 
 

 
0900 – 0905 Welcome and Introductions 
 
 
0905 – 0925 Project Deliverables Status 

- proposed sampling at Site 150 
- selected alternatives for 22/23 Area Groundwater 
- free product measurement at IR Site 1116 well RW-1 
- update on Site 1D 

 
0925 – 0955 FFA Schedule 
 
 
0955 - 1000 Meeting Conclusion / Action Items 
 



MCB Camp Pendleton Deliverables Spreadsheet

Date: 1/27/11

Date Due Agency Comments
Item Document Contractor Status to Agencies Due By EPA DTSC RWQCB

1 Site Inspection Report for Site 62 (PCB Site in 62 Area) SeaAlaska FINAL 4/7/10 6/7/10 NC X X

2 RI/FS Report for 22/23 Area Groundwater SDV/Parsons FINAL 5/14/10 7/13/10 X X X

3 Annual Groundwater Monitoring Report - Site 7 Box Canyon Trevet FINAL 6/15/10 8/16/10 NC NC X

4 Remedial Action Closure Report for OU5 Site 1H - Burn 
Ash Site SDV Sent revised draft with RTCs 7/6/10 9/6/10 X X X

5 Site Inspection Report for Site 1116 - 14 Area Groundwater Trevet Responding to agency comments 8/12/10 10/12/10 NC X X

6 Design for GCCS - Site 7 Box Canyon GeoSyntec FINAL 8/20/10 10/19/10 NC X X

7 SAP for NMOC Sampling at Site 7 - Box Canyon Trevet/Parsons With agencies 11/8/10 1/17/11 X X X

8 RI/FS Work Plan for Site 1119 - 26 Area Groundwater Parsons With agencies 11/11/10 1/10/2011 (24) X X

9 SAP Addendum for Site 1117 - 15/16 Area Groundwater ERRG With agencies 11/30/10 1/31/11 X

10 ESD for Site 7 (Box Canyon) 2nd Photovoltaic Panel Project CH2MHill With agencies 12/15/10 2/14/11

11 Site Inspection Report for Site 1118 - 21/26/52 Area 
Groundwater SeaAlaska With agencies 12/15/10 2/14/11

12 Remedial Action Closure Report for OU4 Site 1D for Soil - 
Burn Ash Site SDV With agencies 12/21/10 2/21/11 X

13 Data Gap Analysis Work Plan for Site 1D - Burn Ash Site SDV Preparing Pre-draft

14 Site Inspection Work Plan for Site 150 - SEERMA Site SDV/TEC Preparing Pre-draft Feb/Mar

15 Remedial Investigation Report for Site 1114 - 41 Area 
Arroyo Trevet Preparing Pre-draft Feb/Mar

16 Proposed Plan for 22/23 Area Groundwater Parsons Preparing Pre-draft April

Agencies have commented

Response Received From:



MCB Camp Pendleton Fieldwork Spreadsheet

Date: 2/18/10

Item Field Work Planned Start Date Planned Completion Date

1 Groundwater at Site 1D - Burn Ash Site In progress complete

2 Quarterly Sampling at Site 1115 4th quarter sampled in Dec complete

3 Quarterly Sampling at Site 21 In progress 4th quarter sampled in Dec

4 Quarterly Sampling at 12 Area Site 13 In progress 3rd quarter in Mar





Collection of continuous cores to ground water  from ten borings via 
direct push.  Cores will be screened for organic vapors with a PID.  A 
maximum of two soil samples per boring will be sent to a fixed lab and 
analyzed by USEPA Method 8260B.y y

Collection of groundwater grab samples obtained from the bottom of 
each of the ten borings using hydro‐punch sampling techniques. g g y p p g q
Groundwater samples will be analyzed by USEPA Method 8260 B using 
an onsite mobile laboratory.

Twenty temporary soil vapor sampling probes will be installed in the 
ten borings. Soil vapor samples will be collected from each probe and 
analyzed by USEPA Method 8260 B using an onsite mobile laboratory.  analyzed by USEPA Method 8260 B using an onsite mobile laboratory.  

Phase II  Shallow Soil Vapor Exposure Point Phase II ‐ Shallow Soil Vapor Exposure Point 
Installation and Sampling.   Five soil vapor points will 
be installed and sampled for VOCs using USEPA 
Method 8260 B   They will be located in shallow soil Method 8260 B.  They will be located in shallow soil 
adjacent to selected buildings to assess potential for 
VOC vapor impacts to indoor air.  

Phase III ‐ Long‐Term Groundwater Investigation.  If 
the results of the Phase I sampling indicate that long‐
term monitoring is necessary  then up to three term monitoring is necessary, then up to three 
groundwater monitoring wells will be installed to 
evaluate long‐term impacts. Groundwater samples 
will be collected from each well and analyzed for VOC will be collected from each well and analyzed for VOC 
analysis by USEPA Method 8260 B.



Alternatives selected by team

Alternative 2 – Land Use Controls and Long‐g
Term Groundwater Monitoring

Alternative 3 –Alternate Water Source and Alternative 3  Alternate Water Source and 
Additional Investigation

Alternative 4  Source Area Treatment via In Alternative 4 – Source Area Treatment via In 
Situ Technologies

Issue – RWQCB would like alternative 5 
added as a contingency

MCBCP CO should make the decision if and 
h d h f dwhen it is required in the future to conduct 

wellhead treatment or shut the well down



Groundwater extraction started as interim 
measure while funds were secured to conduct 

l d d b la Data Gap Analysis and Focused Feasibility 
Study

These documents will provide enough 
information to compare remedial alternatives

6   ll   i l d i  640,000 gallons stipulated in contract
Extraction is complete
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Proposed sequence of events at each location:
a.  CPT survey (for lithogic data) mostly concentrated at 

locations that were not excavated or below extent of 
excavation

b.  MIP survey for vertical delineation of COCs ‐ primarily b.  MIP survey for vertical delineation of COCs  primarily 
chlorinated solvents

c.  Installation of temporary micro wells ( for pesticide, 
metals, VOC data)

Installation of 4 to 5 permanent groundwater monitoring wells. 
Abandon/destroy 1DW‐01 because it is screened too deep.  Soil 
samples will be collected to obtain mostly physical soil p y p y
characteristics.

Sampling approach is dynamic. All proposed sampling 
points/monitoring well locations are tentative and can likely points/monitoring well locations are tentative and can likely 
change as real‐time data will dictate subsequent locations.



MILESTONES AND SCHEDULE FOR CY11 DRAFT DOCUMENTS 

 

SITE 6 - 22/23 AREA GROUNDWATER 

 Proposed Plan – 5/5/11 (depending on when alternatives are final) 

 Geotechnical and Design Information – 10/5/11 

 

SITE 7 – BOX CANYON LANDFILL 

 Annual Groundwater Monitoring Report – 6/9/11 

 Annual Maintenance Report (for CY10) – 1/27/11 

 Field work for Non Methane Organic Compounds – 6/6/11 

 Explanation of Significant Difference for Site 7 – 8/1/11 

 

12 AREA SITE 13 – FORMER BUILDING 1280 AND 1283 

 Groundwater Monitoring Report (last quarter in late June) – 10/19/11 

 

SITE 21 – 14 AREA SURFACE AREA IMPOUNDMENT 

Tech Memo – 9/16/11 

 

SITE 33 – 52 AREA ARMORY 

 Removal Action Work Plan – 8/15/11 

 

SITE 150 – 21 AREA, LOCATION 1 

 Field work – 7/27/11 

 

SITE 1003 – 20 AREA REFUSE BURNING GROUND 



Data gap analysis – 4/4/11 

Field work – 10/11/11 

 

SITE 1111 – ASH AND DEBRIS DISPOSAL AREA (26 AREA) 

 NFA Proposed Plan (also includes some of the Site 1116 sites) – 3/29/11 

 NFA iROD – 12/22/11 

 

SITE 1114 – 41 AREA TCE PLUME 

 Remedial Investigation Report – 4/29/11 

 

SITE 1115 – 13 AREA FSSG LOT 

 Tech Memo – 7/7/11 

 

SITE 1116 – 14 AREA GROUNDWATER 

 Engineering Evaluation/Cost Analysis – 5/31/11 

 Action Memorandum – 6/30/11 

 

SITE 1117 – 15/16 AREA GROUNDWATER 

 Field Work – 4/18/11 

 

SITE 1119 – 26 AREA GROUNDWATER 

 Field Work 5/5/11 

 

SITE 62 – ASPHALT BATCH PLANT 

 Extended Site Inspection Work Plan – 9/1/11  


