
                                                                                                                                                    
 

Change Number 
 

M-47-03-01 
 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue ink.  Type or print using black ink. 

Date 
 

June 24, 2003 
 

Originator Washington State Department of Ecology                                                                                     Phone 

Class of Change 
  [X] I – Signatories                          [  ] II – Executive Manager                          [  ] III – Project Manager 
Change Title  
 
Modification of Hanford Federal Facility Agreement and Consent Order (HFFACO) requirements M-47-00, M-47-01, 
M-47-02, M-47-03A, M-47-04 and M-47-06 to accelerate joint agency decisions and schedule establishment 
regarding completion of tank waste treatment options.   
 
Description/Justification of Change 
 
This M-47-03-02 change package modifies M-47-00, M-47-01, M-47-02, M-47-03A, M-47-04 and M-47-06 to be 
consistent with the Parties concurrent M-62-03-02 Change Request deleting the Phase I and Phase II tank waste 
treatment concept.  These M-47 changes are made to align waste feed operations with other elements of DOE’s 
tank waste treatment, storage and disposal system. 
 
 
 
 
 
 
 
 
 
 
 
Impact of Change 
 
This change request Modifies Hanford Federal Facility Agreement and Consent Order (HFFACO) work 
requirements at M-47-00, M-47-01, M-47-02, M-47-03A, M-47-04 and M-47-06. 
 
Affected Documents 
 
The Hanford Federal Facility Agreement and Consent Order, as amended, including HFFACO Action Plan Appendix 
D, DOE’s Annual Land Disposal Restrictions Report, DOE’s Tank Farm Closure/Post-Closure Workplan Update and 
Hanford site internal planning, management, and budget documents (e.g., DOE and DOE contractor Baselines, 
Baseline Change Control documents and contracts. 
 
Approvals 
 
                                                                                                                                      Approved             Disapproved 
Ecology                                                                                 Date 
 
                                                                                                                                      Approved             Disapproved 
DOE                                                                                      Date 
 
                                                                   _____                                                        Approved             Disapproved            
EPA                                                                                       Date 
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Modifications to the M-47 milestone series incorporated into the HFFACO by approval of this M-47-03-02 
Change Request are shown here as either shaded additions, or strikethrough deletions.  

 
 

MS Number Milestone Description Due Date 
M-47-00 DOE, DOE's PROJECT HANFORD MANAGEMENT CONTRACTOR (PHMC), AND 

ASSOCIATED CONTRACTORS SHALL COMPLETE ALL WORK NECESSARY IN 
SUPPORT OF THE ACQUISITION AND PHASE I OPERATIONS OF HANFORD SITE 
HIGH-LEVEL RADIOACTIVE TANK WASTE TREATMENT, STORAGE, AND DISPOSAL 
FACILITIES.  WORK INCLUDED UNDER THIS MILESTONE SERIES SHALL INCLUDE 
BUT IS NOT LIMITED TO WORK NECESSARY TO :  1.) PROVIDE TIMELY TANK 
WASTE FEED TO TANK WASTE TREATMENT FACILITIES, 2.) PROVIDE ADEQUATE 
DOUBLE SHELL TANK (DST) SPACE, 3.) PROVIDE NECESSARY INFRASTRUCTURE 
INCLUDING SOLID WASTE SERVICES AND SECONDARY WASTE TREATMENT (E.G. 
TANK WASTE TREATMENT FACILITY LIQUID EFFLUENTS).  SEE ALSO MILESTONE 
SERIES M-90-00.  THE PARTIES WILL REVISE OR CONFIRM THE DUE DATES FOR 
MILESTONES M-47-01, M-47-02, M-47-03, M-47-03A, M-47-04, M-47-05 AND M-47-05A 
WITHIN 6 MONTHS OF AUTHORIZATION TO PROCEED (SEE MILESTONE M-62-04).  
REVISION, IF NECESSARY, SHALL BE CONSISTENT WITH COMPLETION OF HOT 
COMMISSIONING BY 2007, COMMERCIAL OPERATIONS BY 1/31/201109, AND 
COMPLETION OF THE PRETREATMENT AND VITRIFICATION OF NO LESS THAN 10% 
OF HANFORD’S TANK WASTE BY MASS AND 25% BY WEIGHT ACTIVITY PHASE 1 
TREATMENT BY 2/28/2018.  COMPLIANCE WITH THE WORK SCHEDULES SET 
FORTH IN THIS M-47 SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT 
WORK TO ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH 
SERIES M-47 MAJOR AND INTERIM MILESTONE REQUIREMENTS.  DOE INTERNAL 
WORK SCHEDULES (I.E., DOE APPROVED SCHEDULE BASELINES) AND 
ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS SHALL BE CONSISTENT 
WITH THE REQUIRMENTS OF THIS AGREEMENT.  MODIFICATION OF DOE 
CONTRACTOR BASELINE(S) AND ISSUANCE OF ASSOCIATED DOE WORK 
DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE NOT CONSISTENT WITH 
AGREEMENT REQUIREMENTS SHALL NOT BE FINALIZED PRIOR TO APPROVAL OF 
AN AGREEMENT CHANGE REQUEST SUBMITTED PURSUANT TO AGREEMENT 
ACTION PLAN 12.0. 
 

02/28/2018 

M-47-01 COMPLETE CONSTRUCTION OF THE TRANSFER SYSTEM FROM THE 241-AP TANK 
FARM TO THE BNFL WTP FACILITY TO SUPPORT THE START OF HOT 
COMMISSIONING OF THE PHASE I TANK WASTE TREATMENT COMPLEX. 

03/31/2006 
 

 
M-047-02 
 
 
 

 
COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR REQUIRED TRANSER 
SYSTEM UPGRADES TO ALLOW TRANSFER OF FIRST HIGH-LEVEL WASTE FEED TO 
THE PRETREATMENT/TREATMENT COMPLEX.  

 
3/31/2007 
3/31/2009 
 
 

M-47-03A 
 

COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR WASTE RETRIEVAL AND 
MOBILIZATION SYSTEMS FOR SELECTED INITIAL HIGH-LEVEL WAS TE FEED TANK. 
 

2/28/2007 
3/31/2009 
 

M-47-04 
 

COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR REQUIRED TRANSFER 
SYSTEM UPGRADES TO ALLOW TRANSFER OF FIRST LOW-ACTIVITY WASTE FEED 
TO THE PRETREAMENT/TREATMENT COMPLEX.  INSTALLATION OF THE PUMP 
WILL NOT BE REQUIRED UNTIL NECESSARY TO SUPPORT WTP WASTE FEED 
ACTIVITIES. 
 

6/30/2007 
3/31/2009 
 

M-47-05 
 
 

START CONSTRUCTION OF WASTE RETRIEVAL AND MOBILIZATION SYSTEMS FOR 
SELECTED INITIAL LOW-ACTIVITY WASTE FEED TANK (OTHER THAN AZ-101 AND 
AZ-102). 
 

5/31/2004 
 
 

M-47-05A 
 
 
 

COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR WASTE RETRIEVAL AND 
MOBILIZATION SYSTEMS FOR SELECTED INITIAL LOW-ACTIVITY WASTE FEED 
TANK (OTHER THAN AZ-101 OR AZ-102). 
 

4/30/2006 
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M-47-06 
 
 
 
 

COMPLETE NEGOTIATION OF ADDITIONAL AGREEMENT REQUIREMENTS 
(MILESTONES, TARGET DATES, AND ASSOCIATED LANGUAGE) GOVERNING WORK 
NECESSARY TO SUPPORT COMPLETION OF TREATMENT COMPLEX PHASE I 
OPERATIONS BY 2018. 
 

6/30/2010 
 
 

 


