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AGS-Booster-Tandem/Linac Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC-PHENIX & STAR

RHIC Research with s = 500 GeV pp

RHIC Research with s = 200 GeV pp

STAR pp2pp with s = 200 GeV pp

NSRL  (NASA Radiobiology)

AGS (DTRA - E972/E973)

Shutdown (RHIC)

C-A  Operations-FY09

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2009

30 Sep 09

setup with beams in both rings
As Run

Sep

concurrent with RHIC

ramp up luminosity

8 July

29 Sep

22.3 weeks
2 Feb
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