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AGS-Booster-Tandem/Linac Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with s = 200 GeV /n AuAu

RHIC Research with s = 62.4 GeV /n AuAu

RHIC Research with s = 39 GeV /n AuAu

RHIC Research with s = 7.7 GeV /n AuAu

STAR Research with s = 11.5 GeV /n AuAu

Beam Studies at s = 5 GeV /n AuAu

NSRL  (NASA Radiobiology)

BLIP (Isotopes)
BLIP (other)

Shutdown (RHIC)

C-A  Operations-FY10

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2010

30 Sep 10

setup with beams in both rings

Sep

concurrent with RHIC

ramp up luminosity

21 Sep

27.6 weeks

1 Dec

20 Nov

setup as required

10 weeks physics
11 weeks

2.9 weeks

1.9wks

.4.7 weeks

1.4wks

As Run

30 Mar 7 May

10A 10B09C

24 May 30 Jun

11 Jun



���������������������������������������������������������������������������
���������������������������������������������������������������������������������
�����������������������������������������������������


