
                p (SEB)                            p (FEB)                             pp          S         Fe                     Au p (FEB)             S          
Charged Approved Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

Beam Exp # Experiment Spokespersons Hours Hours  1  8 15 22 29  6 13 20 27  3 10 17 24  1  8 15 22 29  5 12 19 26  2  9 16 23 2  9 16 23 30 6 13 20 27   4 11 18 25 1  8 15 22 29   6 13 20 27   3 10 17 24 31  7 14 21 28  5 12 19 26
or Activity

AGS Startup

BLIP 2741
RHIC Cryo on
RHIC/AGS Studies
RHIC Test Run
RHIC Commissioning 565

A1 852 Cason/Chung/Seth 6466 6109

A2 865  Zeller 7733 6500

A3 941 Huang/Majka 442 400
A3 947 Vazquez 161 300

B1 925 Makdisi/Yokosawa 426 384
B1 948 Stephenson 178 200
B1 943 Dietrich/Hartouni 244 300

B2 Test Beam

C1 850 Carroll/Heppelman 4788 4000

C4 787 Bryman/Littenberg/Smith 15321 15500

C6 913 Sadler/Spinka/Tippens 795 700
C6 914 Kycia/Kruglov/Nefkens 639 700
C6 927 Kycia/Nefkens 83 80
C6 PHOBOS Steadman 58 72

C8 931 Dehnhard/Hungerford/Zeps 408 800

D6 906 Chrien/Fukuda/Rusek 1829 1600
D6 930 Tamura 428 1040

U 938 Bauer/Haines/Hastings/Watanabe 67             S Scheduled Shutdown
U 939 Hanson/King 69             p proton beam (25 GeV/c)
U 933 Hartouni/Morris 225 200             pp polarized protons
U 945 Cooper/Morgan 32             SEB slow extracted beam
U 945A Greene/Sommer 24             FEB fast extracted beam
U 945B Greene 7

V1 821 Hughes/Morse/Roberts 1920 2100

AGS 950 Imai/Fields 109 24

AGS Beam/Mode

48

Normal Running
Cycle on Demand
Facility Commissioning

By: W. Meng/H. Huang,  Date: 1 Oct 99

AGS as run schedule, FY1999 

FY99

Legend


	FY99 AGS Schedule (BW)

