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Contract No. DE-AC27-10RV15051
Modification No. 73
SF-30 Continuation

Purpose of Modification:

The purpose of this modification is to update Section B, Supplies or Services and Prices/Costs.
This contract modification provides incremental funding to CL1N 3, Analytical Services &
Testing.

Description of Modification:

1 . Under the authority of Contract Clause 1.59, Limitation of Funds (Apr 1984),
$497,195.36 is obligated to CLIN 3, Analytical Services & Testing. The total funds
obligated to CLIN 3 is increased from $9,002,500.00 to $9,499,695.36. The total
funds obligated to the contract is increased from $36,617,844.99 to $37,115,040.35.

2. The table in Contract Clause B. 1, Type of Contract - Items Being Acquired, is deleted
in its entirety and replaced with the following table, which reflects the changes
described herein.

TOTAL ESTIMATED CONTRACT COST
CLIN Number Description Estimated Cost Estimated Fee

I Contract Transition $99,214.53 N/A

2 Analytical Services & Testing $23,862,646.20 $1,730,762.28
3 Analytical Services & Testing $12,846,805.51 $929,161.06

4 Analytical Services & Testing $13,324,325.55 $961,635.30

5Analytical Services & Testing $12,351,009.12 $895,449.78

6 PRC ARRA Analytical Services & $5,151,769.65 $334,374.00
Testing

TOTAL $67,635,770.56 $4,851,382.42

TECC (ESTIMATED COST & ESTIMATED FEE) $72,487,152.98

TOTAL FUNDS OBLIGATED
CLIN Number Description Estimated Cost Funds Obligated

1 Contract Transition $99,214.53 $99,214.53

2 Analytical Services & Testing $23,862,646.20 $22,304,375.86
3 Analytical Services & Testing $12,846,805.51 $9,499,695.36

4 Analytical Services & Testing $13,324,325.55 $0.00

5 Analytical Services & Testing $12,351,009.12 $0.00

6 PRC ARRA Analytical Services & $5,151,769.65 $5,211,754.60
Testing

TOTAL $67,635,770.56 $37,115,040.35
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Contract No. DE-AC27-IORV15051
Modification No. 73
SF-30 Continuation

3. The table in Contract Clause B. 1, Type of Contract - Items Being Acquired,
paragraph (c) is deleted in its entirety and replaced with the following table, which
reflects the changes described herein.

Modification Accounting and Appropriation Data Obligation
No. Amiount*
54 01250 2012 34 421301 25200 1110909 0001481 0000000 $600,000.00

0000000 ________

56 01250 2012 34 421601 25400 1110820 0001520 0000000 ($300,000.00)
0000000

56 01250 2012 34 421601 25400 1110826 0001521 0000000 ($13,000.00)
____________0000000

56 01250 2012 34 42160125400 1110849 0001525 0000000 ($10,000.00)
___________ 0421398 ________

57 01250 2012 34 421601 25200 1110820 0001520 0000000 $300,000.00
____________0000000

57 01250 2012 34 421601 25200 1110826 0001521 0000000 $13,000.00
____________0000000

57 01250 2012 34 42160125200 1110849 0001525 0000000 $10,000.00
0421398

59 01250 2012 34 421301 25200 1110909 0001481 0000000 $800,000.00
0000000

59 01250 2012 34 421601 25200 1111549 0001520 0000000 $300,000.00
0000000 ________

61 01250 2012 34 42130125200 1110909 00014810000000 $900,000.00
0000000 ________

63 01250 2012 34 421601 25200 1110820 0001520 0000000 ($300,000.00)
0000000

63 01250 2012 34 421601 25200 1111549 0001520 0000000 $300,000.00
0000000

63 01250 2012 34 421601 25200 1110826 0001520 0000000 ($13,000.00)
0000000 ________

63 01250 2012 34 42160125200 11115510001520 0000000 $13,000.00
0000000

63 01250 2012 34 421601 25200 1110849 0001520 0000000 ($10,000.00)
0000000

63 01250 2012 34 42160125200 1111556 0001520 0000000 $10,000.00
0000000

64 01250 2012 34 421301 25200 1110909 0001481 0000000 $1,500,000.00
0000000

66 01250 2012 34 421601 25200 1111549 0001520 0000000 $800,000.00
0421399

66. 01250 2012 34 42160125200 1111552 0001522 0000000 $50,000.00
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Contract No. DE-AC27-10RV15051
Modification No. 73
SF-30 Continuation

0421399
66 01250 2012 34 42160125200 1111556 0004009 0000000 $2,500.00

0421399
66 01250 2012 34 421601 25200 1111554 0001524 0000000 $30,000.00

0421398
68 01250 2012 34 421301 25200 1110909 0001481 0000000 $4,000,000.00

0421398 ________

70 01250 2012 34 421601 25200 1110909 0001481 0000000 $20,000.00
0421399 _______

73 01250 2012 34 42130125200 110909 0001481 0000000 $515,000.00
0000000

73 01250 2012 34 42130125200 1110909 00014810000000 -$22,804.64
000000

73 01250 2012 34 42160125200 1111556 0001525 0000000 $5,000.00
0000000

TOTAL $9,499,695.36

4. All other terms and conditions remain unchanged.

(End of Modification)
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