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Included

• Major initiative timeline

• Dual ground control

• Summary of KAAMCO-presented planned 

runway configurations and traffic flows

– 4s Ground Operations – August 20, 2009 

– 4s Airspace Flows - September 17, 2009

– 22s Ground Operations & Airspace Flows – October 

15, 2009

– 31L/4L Intersection Closure – November 19, 2009



Federal Aviation
Administration

3
JFK  Construction

December  2009

Runway  Taxiway Closures/Approach Impacts
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Dual Ground Control/SMS Process

• SRMD 

signature in 

process

• Training 

starts during 

January
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Departure Favorable Configurations
• Arrivals to 22L; departures from 22R & 31R (1)

• Arrivals to 31R; departures from 22R & 22L (2)

• Arrivals to 4R; departures from 4L and 31R (3)

#1 #2 #3
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Departure Configuration
Arrive 22L; Depart 22R & 31R

• Arrive 22L

– Cross active departure runway (22R) at multiple locations 

– No airspace changes needed

• Depart 22R and 31R

– Jetblast from 31R departures affect 22L arrivals – Eastern 

Service Center and Flight Standards investigating

– 31R use DIXIE, WHITE, RBV

– Considering 22R departures at ‘YA’ (newly constructed) to 

avoid intersection (22R/31R) 

• 31R Jetblast implications

– 22R use other departure fixes – depart runway heading 
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22L  Arrivals - Red

22R & 31R Departures - Blue

YA
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Arrive 22L, Depart 22R & 31R

Green – 22L Arrivals

Blue – 31R Departures

Red – 22R Departures
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22L Arrivals
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22R & 31 Departures
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Departure Configuration
Arrive 31R; Depart 22R & 22L

• Arrive 31R

– Displaced threshold – 9000’ available

– Airspace reallocation

• Depart 22R and  22L

– Taxi route crosses 31R

– 22R and 31R intersection – Eastern Service Center and Flight 

Standards reviewing jetblast implications

• Considering 22R departures at ‘YA’ (newly constructed) to avoid 

intersection (22R/31R) 

– 22L depart on 205 heading, 22R rwy heading

– 22L departures mostly to north and east
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31R  Arrivals - Red

22R & 22L Departures - Blue

YA
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Arrive 31R, Depart 22R & 22L

Green – 31R Arrivals

Red – 22R & 22L Departures
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31R Arrivals



Federal Aviation
Administration

15
JFK  Construction

December  2009

22 Departures
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Departure Configuration
Arrive 4R; Depart 4L & 31R

• Arrive 4R

– No airspace changes needed

• Depart 4L and 31R

– 31R Jetblast affects 4R arrivals taxi to ramp

– Approval to depart 4L runway heading in progress  (right 

to 100º required)

• De-conflicts arrivals and departures (+ 3-5 departures per 

hour)

– 31R used for RBV, WHITE & DIXIE departures
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Red = 4R Arrivals 

Blue = 31R Departures

Yellow = 4L Departures
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Arrive 4R, Depart 4L & 31R

Green – 4R Arrivals

Blue – 31R Departures

Red - 4L Departures
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Runway 4 Arrival Tracks
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Runway 4 & 31 Departure Tracks
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Arrival Favorable Configurations
• Arrivals to 13L & 22L; departures from 22R (4)

• Arrivals to 22L & 22R; departures from 31R (5)

• Arrivals to 4R and 4L; departures from 31R  (6) 

#4 #5 #6
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Arrival Configuration
Arrive 13L & 22L; Depart 22R

• Arrive 13L and 22L 

– 13L displaced threshold, 9000’ available

– If 13L landings go to end, cross active departure runway (22R) at 

multiple locations 

– 13L primarily use CAMRN and LENDY

– No airspace changes needed

– 22L arrivals cross active departure runway (22R) at multiple locations 

– 22L primarily use ROBER

• Depart 22R 

– Considering departing at ‘YA’ to avoid intersection (22R/13L) 
• Reduce runway crossings

– Runway heading departures
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13L & 22L  Arrivals - Red

22R Departures - Blue
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Arrive 13L & 22L, Depart 22R

Green – 13L Arrivals

Blue – 22L Arrivals

Red – 22R Departures
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13R & 22L Arrivals
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22R Departures
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Arrival Configuration
Arrive 22R  & 22L; Depart 31R

• Arrive 22R and 22L 

– 22L arrivals cross active arrival runway (22R) at multiple 

locations

– 22R displaced threshold – 8000’ available

– No airspace changes needed 

• Depart 31R

– Dependent on LGA configuration (not departing Rwy 13)

• Mitigated by LGA RNAV SIDs (4-8-2010)

– Jetblast from 31R departures affect 22L arrivals – Eastern 

Service Center and Flight Standards investigating
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22L & 22R Arrivals - Red

31R Departures - Blue
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Arrive 22R & 22L, Depart 31R
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22 Arrivals
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31R Departures
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Arrival Configuration
Arrive 4R & 4L; Depart 31R

• Arrive 4R & 4L
– No airspace changes needed

• Depart 31R 
– Jetblast affecting 4R arrivals taxi to ramp

– 4L Arrival & 31R departure intersecting runway separation

– May require additional spacing between successive 31R 

departures

– All must top Rwy 4 arrivals except RBV, WHITE and DIXIE 

departures

– Departure airspace modification

– Reroute V16 prop traffic 
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4R & 4L Arrivals- Red

31R Departures - Blue
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Arrive 4R & 4L; Depart 31R

Green – 4R & 4L Arrivals

Blue – 31R Departures

V16
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Runway 4 Arrival Tracks
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Runway 31L Departure Tracks
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Planned Configurations During 4L Closure
September 16 thru September 29, 2010

• Land 13L & 22L Depart 13R

– 2000 foot ceiling and 3 mile visibility required

– 13R - Departure runway available = 10,700’

• Land 31R & 31L Depart 31L

– 31L Landing runway available = 11,248’

– 31L Departure runway available = 10, 700

• Land 13L Depart 13R 

– ILS 13L possible during poor weather

– 13R Departure runway available = 10,700’

• Land 4R & 13R Depart 13L

– 2000 foot ceiling and 3 mile visibility required

– 13R - Landing runway available = 8,657’
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Arrive 4R & 13R, Depart 13L

Green – 4R & 13R Arrivals

Red – 13L Departures
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4R & 13R Arrivals
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13L Departures
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IOUs


