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Canyon Facilities Cleanup Milestones 
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River Corridor  
• 100 Area interim actions extended to 

– Incorporate 154 additional waste sites   

– Address prior extensive deep excavation of 
hexavalent chromium contamination 

• 100 Area decision documents  

– Extend 100 B/C decision documents schedule to 
enable collection of additional groundwater data 
for cleanup decision 

– Delay 100-N document several months to avoid 
overlap of public comment 
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River Corridor 

• 100 Area 

– Extend date for 100 KE Reactor interim safe 
storage to characterize and incorporate additional 
soil-sampling data 

• 300 Area 

–  Extend 324 building milestone date to address 
unanticipated significant soil contamination   
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Central Plateau 

• Canyons 

– Reset ‘milestone to set milestone’ to incorporate 
lessons learned from the U-Plant Canyon 
disposition to validate  approach and set realistic 
schedule  

• Deep Vadose Zone remedial investigation/ 
feasibility study work plan pulled forward 
three years 
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Public Involvement 

• A 45-day public comment period is 
expected to start late October 2012. 
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Back-up Slides and Pictures 
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Agreement in Principle (AIP) – TPA Negotiations 
Excerpt from August 16, 2012 AIP 
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D/H, F, & N Areas – M-16-00A  

N Area 

D/H Area 

F Area 
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B/C Area – M-15-00D 

B/C Area 
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K East & K West – M-93-00 

K West 

K East 
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Custom designed tools were remotely 
operated to remove 12,000 curies of 
radiation from B-cell 

Workers collected 
contaminated soil 
samples from beneath 
324 Building B-cell for 
analysis  

Radiation measurements being taken 
under the B Cell 

B Cell 

324 Building – M-89-00 
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Canyon Areas – M-85-00 

U Plant 


