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Presentation Overview

• Mission Schedule
• Integration
• PI Requirements Summary
• Deployment Site Update & General Information
• Travel & Logistics Info
• Lab Description & Support
• Security & Access
• Shipping
• Communications 
• Panama
• Open Issues
• Contacts

Website:  http://www.espo.nasa.gov/TC4Website:  http://www.espo.nasa.gov/TC4



   

Current Mission Schedule
June 2007

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2

3 5 6 87 9

10 16

17 23

24

11 12 13 1514

19 20 2221

25 26

4

18

Notes:

27 28 29 30

DC8 Integration

DC8 Integration

DC8 Integration & Lidar calibrations
Panama Set up

Panama Set up
DC8 Integration & Lidar calibrations

ER2 Integration & Test Flights

ESPO & ER2 
FUEL 
SHIPMENT

ESPO EQUIP & 
ER2 FUEL in CR 

DC8 Integration

ER2 Integration & Test Flights

DC8  Test Flight 1  DC8 Test Flight 2

NPOL & 
NATIVE in 
Panama

Ticosonde start



   

Current Mission Schedule
July 2007

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

7

8 9 10 14

15

22 28

29

16 17

23 24

30

11 1312

18 2019

25 2726

31

1 2 3 4 5 6

8 9 10 1411 1312MRR DC8 Transit

ER2 Transit
WB57 Transit

Science Flights

21

Science Flights

C5 to DFRC;load

Science Flights

WB57 Integration

ER2 Pack 

C5 to CR; unload

C5 CR; unload

DC8 Pack for shipment to DFRC
ER2 Integration

DC8 Load Trucks DC8 Trucks to DFRC DC8 Pallet Build
WB57 Pack 

ER2 Test Flight

WB57 Test Flight

 DC8 Test Flight 3
Panama Ops Start

ESPO to CR

Transit PAX at DFRCER2 Test Flight

ER2 Pallet Build
WB57 Pallet Build

WB57 Test Flight

DC8 PIs to McC

DC8 ORR

C5 to TX;load

C5 departs CR



   

Current Mission Schedule
August 2007

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

4

65 7 8 9 10 11

1312 14 15

21 22

28

16 17 18

2019 23

2726

24 25

1 2 3Notes:

29 30 31

Science Flights

Science Flights

DC8 Transit

ER2 TransitWB57 Transit

C5L unload & departC5L LoadTX

C5L to CR
C5D Load; to DFRCC5D to CR

C5T unload; depart

WB57 Pallet Build

DC8 Pack Trucks

DC8 Pallet Build

ER2 Pallet Build

All Unpack

ESPO & ER2 
SHIPMENT

DC8 Trucks Unpack

DC8 Pack
WB57 Pack

ER2 Pack 

Panama Ops Stop

DC8 Trucks to McC DC8 PIs Pack EquipmentTicosonde stop



   

Integration

WB57  Integration at Ellington Field, TX
 Integration Lead:  Shelly Baccus

ESPO  Mike Craig & Marilyn Vasques

ER2  Integration at Dryden, CA
 Integration Lead:  Mike Kapitzke

ESPO  Mike Gaunce (will be in Panama/Costa Rica) & Sue Tolley

DC8  Integration at McClellan, CA
 Integration Lead:  Rick Shetter

ESPO  Kent Shiffer & Dan Chirica
Ship all compressed gas bottles for Costa Rica to McClellan not DFRC

• Clearly label with Aircraft (DC8), PI and Instrument name 
   Network connection at McClellan (Wireless) and Wired ~3Mbps

MSDSs required for all gases and chemicals at all sites



   

Integration

Tracking Status for Project Scientists
Wt

Fit  TRR
LBS

1/18/10 1/20/10 1/22/10

PT 11:30 18 Install T2.5 T2.5 PT

MMS 11:00 103 Install T2.5 T2.5 MMS

PALMS 11:30 543 60 T2.5 T2.5 PALMS

FP 8:00 52 Install T2 T2 FP

CSI 13:00 107 60 T1.5 T1.5 CSI

JLH 9:00 28 30 T1.5 T1.5 JLH

ACAM 8:30 51 30 T1.5 T1.5 ACAM

14:30 148 30 NA T1 NA SHIS

H2OV 14:00 142 30 T1 NA NA NA

MTP 13:30 30 15 T1 NA NA NA

CAPS 13:30 60 60 T2 T2 CAPS

CPI 11:00 12:30 96 60 T2 T2 CPI

2DS 12:00 10:00 13:00 71 # T2 T2 2DS

ALIAS 9:00 215 60* T1 T1 ALIAS

Panther 12:00 205 45 T2.5 T2.5 Panther

CAFS 12:30 105 30 T1 T1 CAFS

O3 10:00 12:00 57 Install T2 T2 O3

Nose

R Wing

Transition

L Wing

Nose

L Wing

R Wing

Transition

Electrical CheckoutIn situ RemoteIn   Remote     
Situ       Flt

To    To     
CR     TX

Req          In     Remote    
min       situ           flt             

Science FlightsTransit 
FlightsIntegration Test 

Flights



   

Integration

Tracking Status for Project Scientists
Legend:

<70% >70%
Major R Y
Minor Y GY
None GY G

R:  Major  Problem (Hard failure, No fix identified, mission impacted, 
less than 70% Science Quality Data Collected)

Y:  Major  Problem (Hard failure, (ie collected nearly all data but 
laser burnt out), greater than 70% Science Quality Data Collected)

Y:  Minor Problem (late integration, fail light), Problem identified/
no mission impact, less than 70% Science Quality Data Collected)

GY:  Minor Problem (late integration, fail light), Problem identified/
no mission impact, greater than 70% Science Quality Data Collected)

GY: No Problem (ie backseater failed to flip switch), Problem identified/
no mission impact, less than 70% Science Quality Data Collected)

G: No Problem (worked well, no identified problems, full data set



   

•  A request went out 4/11/07 requesting PI input to the 
ESPO PI requirements website by 4/18.

•  Received many responses from PI/Instrument groups 
but not all. 

•  Can’t meet the desired number of spaces.

•  URLs & Instrument descriptions.

•  If you have additional support requirements (e.g., IT, 
shipping), please let ESPO know ASAP.

PI Requirements Summary



   

Deployment Site Update

Conducted 2 site visits to Costa Rica

•  Costa Rican government has deemed this mission an 
activity of national importance.

•  Met with several organizations that all offer support.

Costa Rican collaborators include the Centro Nacional 
de Alta Tecnologia,  Direccion General Aviacion Civil,  
Servicio de Vilgilancia Aerea,  Alterra,  Instituto 
Meteorologica Nacional and the US Embassy, Costa 
Rica.



   

Deployment Site Update

Space in Costa Rica will be very tight.  There will be limited 
instrument repair space.  Plan to share.

WB57
• Clamshell hangar is to be repaired and operational by 5/23.
• Lab space, suit room & storage for LOX will be similar to 

previous missions.
ER2
•  Hangar space will be in Presidential hangar.  Modifications to 

upstairs rooms (offices) & downstairs lab and suit room will be 
required.  LOX will be stored nearby.  

DC8
•  Will park on ramp.  Working on getting dedicated parking space.
•  Labs/offices will be in the Club.  Modifications to Club will be 

required.



   

Deployment Site Update

SMART Weather Radar

Ticosonde Operations

NASA Aircraft Operations
(DC8, ER2, WB57)

Juan Santamaria International Airport
San Jose, Costa Rica



   

Deployment Site Update

Car Parking

ER2 Hangar & 
Labs, Pallet 

Storage

DC8 Parking

WB57 Hangar & Labs

ER2 Fuel

ER2 LOX

WB57 LOX

Contain
er 

Storag
e

DC8 Labs

Operations
Center

NASA Aircraft Taxiway Access
(Charlie North)

NASA Aircraft Operations
(DC8, ER2, WB57)



   

General Information
Costa Rica

• Visas:  Not required for US visitors.  Other 
nationalities, check with your Embassy.  Non 
government personnel will have to pay $28 departure 
fee (may be able to get it waived.  Stay tuned.)

• Telecommunications:  SIM cards will not be available 
however phones and internet are available.

• Time:  Costa Rica standard time is GMT 6 hours.
• Power:  110 V, 60 Hz.
• USG Per diem:  $118/$78 M&IE
• Personal Safety.



   

Travel & Logistics

Air Lifts
2) Houston to Costa Rica (WB57)
3) Dryden to Costa Rica (DC8 & ER2)

Passengers on Airlifts . . . . . 
No foreign nationals
No food provided
Schedules are uncertain

C5 schedules will impact mission schedule so stay tuned to ESPO 
website.

ESPO will be at departure and arrival
Bring passports and we will get them stamped for immigration.  A 

bus will take passengers to rental cars or hotels
Personnel:  Sue Tolley will work manifest for Dryden Airlift and 

Mike Craig will work manifest for Houston.



   

Travel & Logistics

• Air travel.
• Commercial Air  most major airlines.

• Health and Safety
• Recommend you buy bottled water. The sun is hot and 

humidity is high.
• Take whatever prescription and OTC medications you might 

need with you.
• ESPO will be contracting emergency services for health care 

and have a large first aid kit.
• U.S. State Department Consular Information Sheets:

• http://travel.state.gov/



   

Lab Description & Support

• Lab Space
• Layouts to be provided via ESPO website in about 2 weeks.
• Labs have 3.0 MB minimum shared connection.
• Ethernet connection plus wireless.
• DHCP or fixed IP to be provided (details still in work).
• Please be sure to have virus protection software on your 

computer.

• Infield data archive provided by ESPO.



   

Security & Access

• Badging
• Badging required for secure area, lab and ramp access.
• Badges will be issued for the length of your stay.
• Kathy Thompson collecting required info for badge request.
• Security/safety briefing required upon arrival.
• Badges must be displayed.

• 24/7 access.
• Costa Rica lab keys will be handed out by Kathy.  1 per team.

• Reflective vest required while on ramp.
• Car passes will be required for parking at the airport. 1 

per team.



   

Shipping
•    All PI provided gases and chemicals that need to be shipped will 

require MSDSs.  
•    ESPO will provide standard gases (see PI Requirements Input).
•    Cryogens will be available as requested in the PI Requirements Input.

• ESPO will transport the DC8 & ER2 instrument & aircraft support 
equipment from DFRC to deployment site via airlift and will return the 
equipment to DFRC at the end of the project.

• ESPO will handle truck shipment from Sacramento to DFRC.

• ESPO will ship WB57 instrument & aircraft support equipment from 
Ellington to deployment site via airlift and will return the equipment to 
Ellington at the end of the project.

• Shipping into the country will require documentation for temporary 
importation with tax exoneration.

• Shipping plans will be based on PI Requirements inputs.  If any 
changes, please contact Quincy Allison.



   

Communications
• Meetings & Briefings

• On science flight days:  Preflight briefing.
• On nonflight days:

• Flight Planning team meetings
• Science team meetings

• No major conference room.  Briefings in hangars and major meetings in 
Melia Hotel conference room.

• Public Affairs, Education, and Outreach
• Press release & info in work.
• Tours for locals.
• TC4 mission web site.
• Videographers
• Inauguration
• Press event at airport

• In the field……
• Kathy will collect contact information at deployment site.
• Phone lists provided after site arrival.
• News, schedules, & activities posted in designated office areas and the 

TC4 web site.



   

Communications
• International Cooperative Administrative Support Services (ICASS) 

Agreement with Embassy  in place

• Letter of Agreement with CeNAT  within the next 2 weeks

• Diplomatic Clearances  cable submitted

• Country Clearances  Submitted through NASA center you are most 
affiliated with.  Those not associated with a NASA center, Country 
Clearances will go through ESPO.



   

Communications



   

Communications

Earth Science Project Office 
• TC4 Home Page
• Mission Planning
• Mission Calendar
• Daily Schedule
• Flight Plans & Reports
• Weather
• Logistics
• Shipping
• Hotel, Car Rental, Maps
• Computer Network
• Lab Layout
• Local Information
• Science
• Science Overview
• Flight Report
• Presentations
• Data Archive, Exchange Plan, Exchange Protocol, Quick Look
• Platforms
• Aircraft
• Ground Instruments
• Airborne Instruments
• Participants
• Links
• Photos

Website:  http://www.espo.nasa.gov/TC4Website:  http://www.espo.nasa.gov/TC4



   



   

Panama
Site Visit

• Met with the US Embassy in Panama City as well as 
the Governor and Mayor of Las Tablas.

Panama collaborators include the University of Panama, 
SENACYT (Panama National Science Foundation), 
Civil Aviation Authority, Centro del Agua del Tropico 
Humedo para America Latina y el Caribe, Ministry of 
Education, Autoridad Nacional del Ambiente and the 
US Embassy Panama.



   

Panama
General Information

• Currency:  U.S. Dollars:  Coins = Balboas 
• Visas:  Required for US visitors and can be 

purchased at the airport. Other nationalities, check 
with your Embassy. There is a departure tax. 
Government personnel will have to get a visa through 
NASA.  Only good for 3 months.

• Telecommunications:  Internet, phones, SIM cards 
are cheap ($3.95) and easy to get.

• Time:  Panama standard time is GMT 5 hours.
• Power:  110 V, 60 Hz
• USG Per diem:  $156/$98 Lab Tablas $42/$31



   

Panama
Travel & Logistics

• Air travel.
• Commercial Air to Panama City.  Major airlines.  Multiple flights.
• Costa Rica to Panama.  Taca Airlines and Copa Airlines.  40 min flight. 

Multiple flights.
• Lab Tablas is approximately 3.5 hrs south of Panama City.

• Health and Safety
• Tap water is considered safe throughout the country but we 

recommend you buy bottled water.  Sun is hot and humidity high.
• Take whatever prescription and OTC medications you might need with 

you.
• We will send out a list of recommended vaccines.
• U.S. State Department Consular Information Sheets:

• http://travel.state.gov/



   

Contacts

• ESPO Deployment Contact Info
• Marilyn Vasques  Project Manager 

mvasques@arc.nasa.gov 6506046120  C: 4084317560
• Mike Craig   Project Manager / WB57

michael.s.craig@nasa.gov  6506046586  C:  8312395456
• Kent Shiffer   Project Manager / DC8
    kent.c.shiffer@nasa.gov   6506044151  C:  4083943837
• Mike Gaunce Project Manager / ER2

mgaunce@arc.nasa.gov 6506041266  C:  6505759415
• Sue Tolley Project Coordinator

stolley@mail.arc.nasa.gov  6506046033 C:  6504554963
• Quincy Allison Shipping & Logistics

qallison@mail.arc.nasa.gov  6506043493    C:   6504554964
• Dan Chirica Network & IT

chirica@cloud1.arc.nasa.gov  6506040463  C:   9256400463
• Steve Gaines Data Archive

gaines@cloud1.arc.nasa.gov   6506044586  
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Open Issues

• Complete repairs to WB57 Hangar.
• Complete modifications to Presidential Hangar and 

Club.
• Confirm Panama location and set up communications 

infrastructure.

Website:  http://www.espo.nasa.gov/TC4Website:  http://www.espo.nasa.gov/TC4


