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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), Fort Polk, the executing agencies, regulatory agencies, and the public, an IAP was completed. The IAP is used to 
track requirements, schedules, and tentative budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AAFES

AEDB-R

aka

AOC

AOI

ASP

AST

ATT

BTEX

CC

CDL

CMI

CMI(C)

CMI(O)

CMS

CR

cy

DD

DES

DoD

DOL

DRO

EOD

ER,A

FRA

FS

ft

FY

GRO

HRR

HSWA

IAP

ID

IMCOM

IMP(O)

IR

IRA

IRP

ISC

JRTC

K

LNAPL

LTM

LUC

MC

Army Air Force Exchange Service 

Army Environmental Database Restoration 

also known as

Area of Concern

Area of Interest

Ammunition Supply Point

Aboveground Storage Tank

At This Time

Benzene, Toluene, Ethylebenzene, Xylene 

Compliance-related Cleanup

Construction Material Disposal Area

Corrective Measures Implementation

Corrective Measures Implementation (Construction) 

Corrective Measures Implementation (Operation) 

Corrective Measures Study

Compliance Restoration

cubic yards

Decision Document

Design

Department of Defense

Directorate of Logistics

Diesel Range Organics

Explosive Ordnance Disposal

Environmental Restoration, Army 

Final Remedial Action

Feasibility Study

feet

Fiscal Year

Gasoline Range Organics

Historical Records Review

Hazardous and Solid Waste Amendments Act of 1984

Installation Action Plan

Identification

Installation Management Command

Implementation (Operations)

Installation Restoration

Interim Remedial Action 

Installation Restoration Program

Initial Site Characterization

Joint Readiness Training Center

thousand

Light Non-Aqueous Phase Liquid

Long-Term Management

Land Use Control

Munitions Constituents 
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Acronyms

MCL

MD

MEC

MFU

MMRP

MOGAS

MRS

MRSPP

MW

NFA

NPL

OB

OD

ORC

PA

PBA

POL

POLK

RA

RA(C)

RA(O)

RAB

RC

RCRA

RD

RECAP

RFA

RFI

RI

RI/FS

RIP

ROD

RRSE

SI

SS

SVOC

SWMU

TAPP

TRC

USACE

USAEC

USATHAMA

USEPA

USFS

UST

Mill Creek Landfill

Munitions Debris

Munitions and Explosives of Concern

Motor Fuel Unit

Military Munitions Response Program

Motor Gasoline

Munitions Response Site

Munitions Response Site Prioritization Protocol

Monitoring Well

No Further Action

National Priorities List

Open Burning

Open Detonation

Oxygen Release Compound

Preliminary Assessment

Performance-Based Acquisition 

Petroleum, Oil, and Lubricants

AEDB-R site designation for Fort Polk

Remedial Action

Remedial Action (Construction)

Remedial Action (Operations)

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Design

Risk Evaluation/Corrective Action Program

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedial Investigation/Feasibility Study

Remedy in Place

Record of Decision

Relative Risk Site Evaluation

Site Inspection

Screening Standard

Semi-Volatile Organic Compound

Solid Waste Management Unit

Technical Assistance for Public Participation

Technical Review Committee

US Army Corps of Engineers

US Army Environmental Command

US Army Toxic and Hazardous Materials Agency

US Environmental Protection Agency

US Forest Service

Underground Storage Tank
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Acronyms

VOC Volatile Organic Compound
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Installation Information
Installation Locale

Installation Mission
Train Soldiers and grow leaders to deploy, fight and win.

Joint Readiness Training Center: Train Brigade Combat Teams for war.

Quality Installation: Provide a secure, thriving community for Soldiers, Army Civilians, Retirees and their families.

Assigned Units: Prepare, deploy, sustain, and redeploy trained and ready forces.

Power Projection Platform: Mobilize, validate, deploy and redeploy Active, National Guard, and Army Reserve Force.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
FORT POLK is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Fort Polk, located in Vernon Parish, six miles southeast of Leesville, LA, occupies 100,430 acres. It is divided into three 
cantonment areas and several large training ranges. The larger and more extensively developed cantonment area is known as 
South Fort Polk. North Fort Polk is contiguous. A third cantonment area is located on the east side of Peason Ridge which is 
approximately 20 miles north of the main post.

Training ranges are located in the remainder of Fort Polk's main post and at Peason Ridge. The US Forest Service (USFS) 
controls 98,125 acres on the main post. These lands are used by the Army under the conditions of a special use permit 
authorization. Access between the main post and Peason Ridge is via a tank trail over land leased from the state of Louisiana, 
Vernon Parish and private landowners. Total current acreage is 198,555 acres.

The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

198555
Fort Polk

Vernon Parish
Louisiana (LA)

Federal
State

US Army Corps of Engineers (USACE)

US Environmental Protection Agency (USEPA), Region 6
Louisiana Department of Environmental Quality (LDEQ), Underground Storage Tank Division,  
Baton Rouge, LA 
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Installation Information
Installation Program Summaries

IRP

MMRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Metals, Pesticides, Volatiles (VOC)

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Light non-aqueous phase liquids (LNAPL), Metals, Petroleum, Oil and Lubricants
(POL)

Groundwater, Sediment, Soil, Surface Water

Groundwater, Soil

Groundwater, Soil

Affected Media of Concern:

Affected Media of Concern:

Affected Media of Concern:
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5-Year / Periodic Review Summary

Complete
Underway

Status
200810
201310

Start Date
200909
201506

End Date
2009
2015

End FY

Construction Material Disposal Area
IRAs at Mill Creek landfill

Associated ROD/DD Name
POLK-11
POLK-08

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

The landfill closure remedies at two landfills remain protective.Results

Maintain the existing semi-annual sampling frequency at one landfill perimeter well (scheduled to transition to 
annual sampling) due to detection of VOCs on an increasing concentration trend. Replace one dry monitor well at 
MCL (MCMW-04).

Actions

Continue planned monitoring and maintenance activites at the landfill sites, with the exception of maintaining sem-
annual sampling at one well. New sampling schedule implemented in FY10. Dry well has been P&A and a new one 
drilled.

Plans

The five-year review recommendations for the POLK-08 [Mill Creek Landfill (MCL)] site were as follows:

1. Benzene and vinyl chloride levels at MCL require further monitoring. Benzene and vinyl chloride continue to be present 
above their risk evaluation/corrective action program (RECAP) screening standard (SS) in both monitoring well (MW) 6 and
11 at the MCL. In MW 6, the concentrations of benzene and vinyl chloride have remained steady; however, the benzene 
and vinyl chloride concentrations have shown an increasing trend in MW 11. These wells will continue to be monitored.

2. MW 4 at the MCL has been dry since December 2005. The LDEQ suggested that this monitoring well should be plugged
and abandoned, reworked to restore functionality, or replaced with a new functional well in a similar location.

ACTION TAKEN: MW 4 was replaced in September 2009 by drilling a new well approximately 30 feet (ft) west of its 
original location. The new designation is MW-4R. The old well was removed by overdrilling and the borehole was plugged 
with cement.

3. Benzene and vinyl chloride levels at the MCL require further monitoring. The LDEQ suggested that, due to the continued
detection of benzene and vinyl chloride at MW 6 and 11 of the MCL, semiannual groundwater sampling should continue. 
The wells had been scheduled to change to an annual monitoring frequency for years six-30.

ACTION TAKEN: The MWs 6 and 11 now remain on a semiannual sampling schedule until LDEQ approves a different 
frequency.

There were no recommendations for the POLK-11 [construction debris landfill (CDL)] site in the five-year report.

The conclusion of the report was that the remedy for the natural attenuation of groundwater at POLK-08 and POLK-11 is 
protective of human health and the environment in the short-term. The constituents of concern are not elevating and 
appear to have stabilized but require monitoring under Louisiana RECAP.

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s): POLK-08

LUC Title: Mill Creek Landfill LUC

ROD/DD Title: IRAs at Mill Creek landfill

Location of LUC

The Mill Creek Landfill is located on Mill Creek Road between the North Fort and South Fort Cantonment areas.

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Notations in Master Plan

Date in Place: 200503

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200503

LUC Enforcement: Annual Inspections

Additional Information

LUCs are recorded at the Vernon Parish Courthouse as Conveyane Notice documents. 
The Fort Polk -Directorate of Public Works - Master Planning Division maintains records of LUCs. Land use restrictions are 
noted on the installation's Buildable Acres map.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Restrict
access to the site, Landfill restriction - Restrict construction of buildings that may interfere with LF cap or
cover system, Landfill restriction - Restrict plantings that interfere LF cap or cover system (roots that 
penetrate the cap or cover system), Landfill restriction - Restrict vehicular traffic

Contaminants: METALS, ORGANICS, PESTICIDES
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

Prior Year Progress: POLK-08 - Continued long-term management (LTM).
POLK-11 - Continued LTM.

Future Plan of Action: POLK-08 - Continue LTM.
POLK-11 - Continue LTM.

Camp Polk was established in 1941 as an armored division training center as a result of the Louisiana Maneuvers. It was named 
in honor of the Right Reverend Leonidas Polk, the first Episcopal Bishop of Louisiana, also known as (aka) "The Fighting Bishop,"
who was killed while fighting for the Confederacy in 1864. The camp was originally planned as a sister post to three Louisiana 
Army Installations: Camps Claiborne, Livingston and Beauregard. 
 
Prior to World War II, the entire west part of Louisiana was used in the 'Great Louisiana Maneuvers.' The Louisiana Maneuvers 
were a series of military exercises held all over north and west-central Louisiana, including Fort Polk, in August and September 
1941. The training exercise involved half a million men in 19 Army Divisions, taking place over 3400 square miles (8,800 square 
kilometers) of Louisiana.  The exercise was designed to test US troop training, logistics, doctrine, and commanders. 
 
During World War II, Camp Polk was the preparation and training camp for over 800,000 soldiers who took part in the invasion of 
North Africa and Europe. Units receiving training included the 3d, 5th, 7th, 8th, 9th, and 11th Armored Divisions, the 95th Infantry 
Division and the 11th Airborne Division. After the war Camp Polk was deactivated and put on standby status between 1947 and 
1950. Limited reactivation occurred when Louisiana and Arkansas National Guard units trained at Camp Polk, during the 
summers of 1948 and 1949. 
 
With the onset of the Korean Conflict in 1950, activity at Camp Polk increased. The entire post was renovated. Military units 
stationed at the camp between 1950 and 1954 included the 45th Infantry Division - Oklahoma National Guard, the XV Corps, the 
37th Infantry Division - National Guard, and the 1st Armored Division.  
 
Fort Polk was again deactivated for a short period in 1959 and 1960 and reactivated in 1961 during the Berlin Crisis. It became an
infantry training center in 1962. Later, it was selected to conduct Vietnam-oriented advanced training. Soldiers trained in its 
advanced infantry school (nick-named Tigerland). This school was known as the "Birthplace of Combat Infantrymen for Vietnam."

Also during this period, the installation became the base for the 49th Armored Division - Texas National Guard. As the number of 
inductees increased, an infantry training center was established at Fort Polk. On Oct. 23, 1968, Fort Polk was designated as a 
permanent installation.

In January 1973, more Army reorganization resulted in Fort Polk becoming the US Army Infantry Training Center under the US 
Army Training and Doctrine Command. 
 
The 5th Infantry Division (Mechanized) became Fort Polk's major unit, redesignated when the 2nd Armored Division moved to 
Fort Hood, Texas. In 1992, the 108th ADA Brigade was moved to Fort Polk, Louisiana, becoming a Patriot unit. In 1996, the 5th 
Division was transferred to Fort Bliss, Texas. 
 
On March 12, 1993, Fort Polk officially became the home of the Joint Readiness Training Center (JRTC). The JRTC had 
relocated from Fort Chaffee, Arkansas. Fort Polk is also home to 1st Maneuver Enhancement Brigade, which contains several 
combat support units. Various medical, dental, and military police commands are based at the installation. The 4th Brigade, 10th 
Mountain Division, one of the Army's new modular brigades was officially activated in January 2005. 
 
The area occupied by Fort Polk has been used for training various Army and National Guard units. Inactive periods occurred in 
1947, 1954, 1955, 1959, and 1960. Typical military and industrial activities and practices resulted in the contamination of some 
area of the installation. The storage and use of petroleum products has been the main constituent of the contamination. Site 
inspections (SI), assessments, and corrective actions have been ongoing since 1983, when the US Army Toxic and Hazardous 
Materials Agency (USATHAMA) first conducted a site assessment. Subsequent Resource Conservation and Recovery Act 
(RCRA) facility investigations (RFI) and corrective actions have been completed at the South Fort and North Fort Cantonment 
areas.  The LDEQ has provided regulatory oversight for all site assessments and corrective actions.
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Cleanup Program Summary

MMRP

CR

Prior Year Progress:

Prior Year Progress:

Began the design (DES) and remedial action (construction) [RA(C)] phases.

CCSWMU23 - Continued corrective measures implementation (operation) CMI(O).
CCBldg1725  - Continued implementation  (operations) IMP(O).
CCBldg7016  - Regulator approval of no further action (NFA) is pending. 
CCBldg3401  - Completed RFI/corrective measures study (CMS).
CCBldg8716  - Completed CMI(O).  
CCSWMU26 - Completed the RFI/CMS.
CCBldg7199 - Completed the FS.
CC2600-2700, CC3100-3200, CC3500-3600, CC3700 - Completed interim removal action and SI.

Future Plan of Action:

Future Plan of Action:

Implement the RA(C) and RA(O) phases and site close out.

CCSWMU23 - Site closeout.
CCBldg7016 - Complete site closeout based on regulator approval of NFA.
CCBldg8716  - The site is closed.
CCSWMU26 - Complete the DES, CMI(C) and begin CMI(O) phase.
CCBldg3401  - Begin DES, CMI(C), and CMI(O) phases.
CCBldg1725  - Continue IMP(O) until site closeout. 
CCBldg7199  - Complete FS, begin CMI(C) and CMI(O).
CC2600-2700 - CC3100-3200 - CC3500-3600- CC3700 - Progress with the RI/feasibility study 
(FS) phase.
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FORT POLK

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

23/21

Installation Site Types with Future and/or Underway Phases
2 Landfill

Most Widespread Contaminants of Concern

Metals, Pesticides, Volatiles (VOC)

Media of Concern

Groundwater, Sediment, Soil, Surface Water

198709

203409

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

(POLK-08, POLK-11)

201409/200410Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

FRA

FRA

FRA

FRA

IRA

IRA
IRA
IRA
FRA

FRA

IRA
FRA
FRA

RANGE 23A CHEMICAL 
AGENT BURIAL SITE
SOUTH FORT POLK 
WASTEWATER LAGOON
SOUTH FORT POLK 
WASTEWATER LAGOON
SOUTH FORT POLK 
WASTEWATER LAGOON
SOUTH FORT POLK 
WASTEWATER LAGOON
RANGE 23A CHEMICAL 
AGENT BURIAL SITE
FORMER BURNING GROUND
K AVENUE MOGAS SITE
MILL CREEK LANDFILL
DOL SOLVENT WASTE 
STORAGE AREA 
CONSTRUCTION MATERIAL 
DISPOSAL AREA
MILL CREEK LANDFILL
MILL CREEK LANDFILL
Chemical Agent Area

1988

1994

1994

1994

1994

1998

1998
1998
2000
2001

2003

2004
2004
2009

Site Name Action FYRemedy

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
GROUND WATER TREATMENT

WASTE REMOVAL - LIQUIDS

IN-SITU SOIL TREATMENT

WASTE REMOVAL - SOILS

INSTITUTIONAL CONTROLS

CAPPING
WASTE REMOVAL - SOILS
REMOVAL
WASTE REMOVAL - SOILS

DRAINAGE CONTROLS

CAPPING
CAPPING
REMOVAL

Site ID
POLK-06

POLK-03

POLK-03

POLK-03

POLK-03

POLK-06

POLK-21
POLK-22
POLK-08
POLK-02

POLK-11

POLK-08
POLK-08
Bldg 7602

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

POLK-08 and POLK-11 LTM will continue.

Cleanup Exit Strategy

In 1983, an installation assessment was conducted by the USATHAMA to determine past and current use of toxic and hazardous
materials as well as the potential for these substances to migrate off the installation. The assessment determined that off-post 
migration of contaminants via surface water or groundwater was not evident.

In 1987 and 1989, the US Army Environmental Hygiene Agency conducted an evaluation of solid waste management units 
(SWMU). Twenty-one SWMUs were identified on Fort Polk. An RI/FS was conducted at three sites: South Fort Polk Wastewater 
Lagoon, the MCL, and the Former Burning Ground. No additional sampling was recommended for 11 sites. Surface water, 
sediment, and waste samples were collected at one site and monitoring wells were installed. Groundwater, surface water, 
sediment, and soil samples were collected at six sites.

In 1989, the results of the RI/FS were addressed in the Fort Polk RI report prepared for USATHAMA by Roy F. Weston, Inc. The 
MCL was found to be contaminating the groundwater in the shallow aquifer with low levels of certain organics VOC, and semi-
volatile organic compounds (SVOC)], nitro aromatics, and metals, but the endangerment assessment concluded that there were 
no unacceptable risks. Closure was recommended for the Wastewater Lagoon and it was determined that all contamination was 
within the physical confines of the lagoon. The former burning ground RI indicated that no appreciable migration of the 
constituents of concern had occurred beyond the fenced-in site area.

In September 1993, an RA at the wastewater lagoon, consisting of sludge removal and regrading, commenced and was 
completed in July 1994. LTM was conducted through 1998.

Fort Polk applied for and received a RCRA Subpart X (federal regulations for miscellaneous units) permit in 1995 for their open 
burning (OB)/open detonation (OD) range. In 1993, in response to the permit application, a RCRA facility assessment (RFA) 
report was prepared for the USEPA by PRC Environmental Management, Inc. The RFA report identified 57 SWMUs and five 
AOCs. Thirty-one of the SWMUs plus two AOCs were recommended for an RFI. In December 1993 in response to this, a draft 
scope of work for these investigations was completed. The corrective action portion of the permit was issued in June 1995.

In January 1995, the Phase I MCL RFI began and was completed in June 1995. Samples were collected from creek water and 
sediment, seeps, and groundwater. The results were compared to action levels established by the USEPA. Action levels were 
exceeded for VOCs, pesticides, and metals in groundwater, pesticides and metals in creek water, pesticides and metals in creek 
sediment, and VOCs, pesticides, herbicides, and metals in seeps.

In March 1996, Phase II of the MCL RFI began and was completed in October 1997. Samples were collected from creek water 
and sediment, seeps, groundwater, and soil borings. The results were compared to action levels established by the LDEQ. 
Action levels were exceeded for explosives and metals in soil; pesticides, herbicides, metals, and explosives in groundwater; 
pesticides in creek water; metals in creek sediment; and pesticides and metals in seeps. 

A CMS and baseline human health and ecological risk assessment was completed for the MCL and submitted to the LDEQ in 
1999. Based on the results of these reports, a clay cap was designed as a corrective action for part of the Mill Creek area. The 
final design was submitted to the LDEQ in 2000.

In April 1995, the Phase I RFI for the installation-wide SWMUs (all SWMUs with the exception of the MCL) began and was 
completed in March 1997. In October 1997 the Phase II RFI for the installation-wide SWMUs began and was completed in June 
1999. The installation-wide SWMU Phase III RECAP assessment was completed in 2001.

In 1999, POLK-24, Former Ammunition Supply Point (ASP), was added to the installation restoration program (IRP). The 
constituents of concern at this site are metals and potential ordnance material. In May 2002, a final risk assessment was 
released for comment with a recommendation of NFA. Closure of 14 groundwater monitoring wells was completed in fiscal year 
(FY)03. 

A five-year review was conducted in FY09 which included POLK-08 (MCL) and POLK-11 (Construction Debris Landfill). The 
five-year review report concluded that the corrective measures taken at both POLK-08 and POLK-11 remain protective of 
human health and the environment.
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1983

1989

1993

1994

1995

1996

1997

1998

1999

Installation Assessment of Headquarters, 5th Infantry 
Division (Mechanized) and Fort Polk and Peason Ridge,
LA. Report No. 333

Groundwater Quality Survey No. 38-26-8809-90, 
Evaluation of Solid Waste Management Units, US Army
5th Infantry Division (Mechanized) and Fort Polk

Fort Polk Remedial Investigation Report, Contract No. 
DAAA15-85-D-0015, Task Order 8

RCRA Facility Assessment

Site Visit Report, RCRA Corrective Action Program

Mill Creek Landfill Phase I RI

RCRA Facility Investigation Installation-Wide SWMU

RFI Interim Report Installation-Wide SWMUs

Mill Creek Landfill Phase II RFI

Relative Risk Ranking Site Evaluations

Interim Stabilization Measures Report, Former 
Chemical Agent Burial Ground, Former Burning 
Ground, Avenue K MOGAS Site
Corrective Measure Implementation Program Plan, 
Evaluation and Design of Mill Creek Landfill
Additional Investigation for Installation-Wide SWMUs 
Phase II RFI
Background Study for Metals, Pesticides, and 
Herbicides
Mill Creek Landfill Secondary Site Reconnaissance 
Report

RFI Report, Installation-Wide SWMUs

Relative Risk Ranking Site Evaluation Report, Range 1 
Area
Mill Creek Landfill Secondary Site Reconnaissance

Additional Investigations Report, Installation-Wide 
SWMUs 25A, 26, 27A, 41A

Environmental Science and 
Engineering, Inc., 
Gainesville, FL 32602

US Army Environmental 
Hygiene Agency, Aberdeen 
Proving Ground, MD 
21010-5422
Roy F. Weston, Inc., West 
Chester, PA 19380

PRC Environmental 
Management, Inc., Baton 
Rouge, LA

Radian Corporation, Baton 
Rouge, LA. 

Radian Corporation, Baton 
Rouge, LA

Radian Corporation, Baton 
Rouge, LA

Radian International LLC, 
Baton Rouge, LA
Radian International LLC, 
Baton Rouge, LA

Radian International LLC, 
Baton Rouge, LA
Radian International LLC, 
Baton Rouge, LA

Radian International LLC, 
Baton Rouge, LA
Radian International LLC, 
Baton Rouge, LA
Radian International LLC, 
Baton Rouge, LA
Radian International LLC, 
Baton Rouge, LA

Radian International LLC, 
Baton Rouge, LA
Radian International LLC, 
Baton Rouge, LA
Radian International LLC, 
Baton Rouge, LA
Radian International LLC, 
Baton Rouge, LA

JAN-1983

AUG-1989

AUG-1989

DEC-1993

JAN-1994

OCT-1995

MAR-1996

JAN-1997

OCT-1997

SEP-1998

SEP-1998

SEP-1998

SEP-1998

OCT-1998

DEC-1998

JAN-1999

FEB-1999

MAR-1999

JUN-1999

 Previous StudiesIRP

Title Author Date
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1999

2000

2001

2004

2005

Phase I Site Assessment Report, Former Ammo Supply
Point
DOL Waste Solvent Storage Area Site Investigation

RRSE, Former Ammo Supply Point

Relative Risk Ranking Site Evaluation Report, Block 
100
Additional Activities for the Installation-Wide SWMUs 
RFI (Construction Debris Landfill)
Activities for SWMU 26

Construction Debris Landfill Erosion Control Plan, Site 
Reconnaissance
RECAP Assessment, Installation-Wide SWMUs Phase 
III RFI
Mill Creek Landfill Corrective Action Design

DOL Waste Solvent Storage Area Site Remediation 
Definition
Phase II SI, Former Ammo Supply Point

RFI and RECAP Assessment, AOC 2 and AOC 3

Mill Creek Landfill Corrective Action Revised Design

Borrow Area Study, Mill Creek Landfill

Background Study for Metals in Groundwater

Mill Creek Landfill Borrow Area Design

Construction Debris Landfill Seep Management System 
Design
Construction Debris Landfill Erosion Control Design

Groundwater Monitoring for Mill Creek Landfill

Mill Creek Landfill Monitoring Well Installation and 
Groundwater Sampling Report
Plugging and Abandonment of the Former ASP 
Groundwater Monitoring Wells
Mill Creek Landfill Monitoring Well Installation Work 
Plan
Corrective Measure Study

Mill Creek Landfill Monitoring Well Installation Report

Operation and Maintenance Plan, Mill Creek Landfill

Mill Creek Landfill Cover System Construction 
Certification Report
Mill Creek Landfill Long Term Monitoring Program, Year
1 Report

Radian International LLC, 
Baton Rouge, LA
Radian International LLC, 
Baton Rouge, LA
 Radian International LLC, 
Baton Rouge, LA
Radian International LLC, 
Baton Rouge, LA
Radian International LLC, 
Baton Rouge, LA
Radian International LLC, 
Baton Rouge, LA

Radian International LLC, 
Baton Rouge, LA
URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA,

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

Shaw, Houston, TX

URS, Baton Rouge, LA

URS, Baton Rouge, LA

JUN-1999

JUN-1999

JUN-1999

JUL-1999

OCT-1999

NOV-1999

JAN-2000

FEB-2000

JUN-2000

JUL-2000

JUL-2000

AUG-2000

FEB-2001

MAY-2001

JUN-2001

JUL-2001

AUG-2001

AUG-2001

JAN-2004

MAR-2004

MAR-2004

APR-2004

MAY-2004

JAN-2005

MAR-2005

MAY-2005

SEP-2005

 Previous StudiesIRP

Title Author Date
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2005

2006

2007

2008

2009

2010

2011

Mill Creek Landfill Inspection and Maintenance Report

Seep Management System Sampling Activities Report, 
Construction Debris Landfill September 2004  to June 
2005
Addendum No. 1 for Construction Certification Report 
for Mill Creek Landfill

Groundwater Monitoring for Mill Creek Landfill at Fort 
Polk, Louisiana
Mill Creek Landfill Inspection and Maintenance Report

Seep Management System Sampling Activities Report 
September 2005 - June 2006 Construction Debris 
Landfill
Groundwater Monitoring Report for Mill Creek Landfill at
Fort Polk, Louisiana - 2006 Groundwater Sampling 
Work Plan Year 3

Mill Creek Landfill Long Term Monitoring Program - 
Years 2 and 3 Report
Seep Management System Sampling Activities Report -
Construction Debris Landfill - Sept 2006 to May 2007

Mill Creek Landfill Inspection and Maintenance Report -
2006 to 2007
Mill Creek Landfill- Long Term Monitoring Program - 
Years 3-4

Mill Creek Landfill Inspection / Maintenance Report  
2007-2008
Mill Creek Landfill - Groundwater Sampling Work Plan 
- Year 5
Time Critical Removal Action Report BLDG7602

First-Five-year review, Mill Creek and Construction 
Debris Landfills, Fort Polk LA

2009 Mill Creek Landfill Inspection and Maintenance 
Report Years 4 & 5
2009 Seep Management System Sampling Activities 
Report September 2009 - December 2009 Construction
Debris Landfill
Mill Creek Landfill Long Term Monitoring Program, 
Years 4 & 5 Report

2010 Seep Management System Sampling Activities 
Report March 2010 - December 2010 Construction 
Debris Landfill
2010 Mill Creek Landfill Long Term Monitoring Program,
Year 6 Report
2010 Mill Creek Landfill Inspection and Maintenance 
Year 6 Report

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS,  Baton Rouge

URS,  Baton Rouge, LA

URS,  Baton Rouge, LA

One Stop Environmental, 
Birmingham, AL
ALL Consulting, Tulsa, OK

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

SEP-2005

OCT-2005

NOV-2005

OCT-2006

OCT-2006

NOV-2006

NOV-2006

MAR-2007

SEP-2007

JAN-2008

NOV-2008

JAN-2009

FEB-2009

JUN-2009

OCT-2009

FEB-2010

FEB-2010

MAY-2010

APR-2011

JUN-2011

JUN-2011

 Previous StudiesIRP

Title Author Date
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2013

2014

2015

Mill Creek Landfill Long Term Monitoring Program: 
Sampling Activities, Maintenance and Inspection Year 7
Annual Report: 2011
Construction Debris Landfill Seep Management System 
Sampling Activities and Maintenance Report March 
2011-December 2011
Mill Creek Long Term Monitoring Program: Sampling 
Activities, Maintenance and Inspection Year 8 Annula 
Report: 2012
Construction Debris Landfill Seep Management System 
Sampling Activities and Maintenance Report March 
2012-December 2012

Construction Debris Landfill-SWMU21 Seep 
Management System 2013 Annual Report

Mill Creek Landfill SWMU17 Monitoring and 
Maintenance Report- 2013

INNOVAR, Tulsa, OK

INNOVAR, Tulsa, OK

INNOVAR, Tulsa, OK

INNOVAR, Tulsa, OK

SEMS INC., Baton Rouge, 
LA

SEMS INC.  Baton Rouge, 
LA

MAR-2013

MAR-2013

JUN-2013

AUG-2013

OCT-2014

JAN-2015

 Previous StudiesIRP

Title Author Date
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FORT POLK

Installation Restoration Program

Site Descriptions
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Site ID: POLK-08
Site Name: MILL CREEK LANDFILL

CLEANUP/EXIT STRATEGY
The site is currently under LTM, which is scheduled to continue through FY34. In accordance with LDEQ guidance, two 
groundwater monitoring wells are sampled semiannually and 10 wells are sampled annually. The landfill is surveyed periodically to
determine if settling of the contents has occurred. Maintenance and upkeep at the site includes grass mowing, seeding, fertilizing, 
erosion control, and repairs to fences and access roads.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface 
Water

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
IRA..................
RA(C)..............
LTM.................

198709........
198709........
199501........
199901........
200006........
200403........
200410........

199005
199005
199811
200006
200403
200409
203409

RIP Date: N/A

RC Date: 200409

POLK-08 [aka MCL or SWMU17] is a closed landfill that is located in the intensive use area of Fort Polk on Mill Creek Road. The 
entire site covers over 400 acres. A large portion of the landfill is now located within the boundaries of the ASP for Fort Polk.  The 
landfill was operated from 1947 until 1986 and was used for the disposal of hazardous and nonhazardous wastes which included 
industrial, municipal, medical wastes and construction debris. A preliminary assessment (PA) and SI concluded that groundwater, 
surface water, soil, and sediment were contaminated with organics, pesticides, nitroaromatics and metals.  In FY95 a Phase I RFI 
was conducted. A Phase II RFI was begun in March FY96. In FY99 a human health ecological risk assessment and CMS was 
completed and submitted to the LDEQ. The RFI results concluded that solvents and pesticides above the RECAP levels were 
present at many scattered areas on the site. In FY98 groundwater monitoring began. In FY00 all exposed debris was consolidated
from AOCs and moved to a central location to be capped. The remedial design (RD) was completed in FY00. The remedy was to 
construct an engineered cover system eliminates the risk to human health In FY04 the RA, which involved capping the 32 acres, 
was initiated and RIP was achieved in FY04. The engineered cap consists of a drainage system covered by impermeable 
synthetic fabric. The synthetic fabric is covered with a clay cap, topsoil, and a thick grass cover.

In accordance with LDEQ guidance, two groundwater monitoring wells are sampled semiannually and 10 wells are sampled 
annually.  The landfill is surveyed periodically to determine if settling of the contents has occurred. Maintenance and upkeep at the
site includes grass mowing, seeding, fertilizing, erosion control, repairs to fences and access roads.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: POLK-11
Site Name: CONSTRUCTION MATERIAL DISPOSAL AREA

CLEANUP/EXIT STRATEGY
This site is under LTM until FY34.In accordance with LDEQ guidance groundwater samples are collected quarterly. Erosion 
controls and seep monitoring will continue through 2034. Activities associated with LTM include general maintenance, erosion 
control, signage upkeep and quarterly sampling at 10 locations.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Surface Water

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............
LTM.................

198709........
198709........
199502........
200008........
200101........
200301........
200410........

199005
199005
199912
200109
200211
200409
203409

RIP Date: 200301

RC Date: 200410

POLK-11 [aka construction material disposal area (CDL)] is a closed landfill. This former construction debris disposal site of 
approximately 20 acres is located less than one-half mile east of MCL (POLK-08). It is designated as SWMU 21. The landfill was 
used to dispose of debris from construction and demolition activities at the installation during the 1970s, but there are no reports of
hazardous materials being disposed of at the CDL. An RI Phase I began in February 1995. Analytical results indicated 
groundwater and soil contamination are present above regulatory limits. In June 1998 a Phase II RI was completed. A Phase II 
addendum was completed in June 1999 to investigate lead contamination in seep water. A management option (MO)-3 RECAP 
report was submitted to the LDEQ. The MO-3 report confirmed that there were metal impacts to surface water above LDEQ SSs. 
A decision document (DD) was prepared which identified drainage controls as the selected RA. In FY02 the LDEQ approved an 
RD.  

Construction of seep controls was completed in FY04. A five-year review conducted in FY09 concluded that the seep 
management system is working as designed and the remedy selected remains protective of human health and the environment. 
The LTM phase is currently underway. LTM is scheduled to continue through FY34. A June 1999 RFI report identified two surface 
seeps along the northwestern edge of the landfill. The seep water was flowing into an intermittent tributary of the Whiskey Chitto 
Creek, which is located approximately 200 ft north of the seeps. A RECAP assessment for the CDL determined that the 
constituents of the seeps (arsenic, iron, lead, and manganese) presented an environmental risk at the site due to metals impact to
surface water. 

The selected remedy identified in the DD for the site included construction of a collection/cutoff trench, a retention pond to control 
erosion, and two leach fields. This system is designed to collect runoff and seep water, channel back into the ground.  The site 
achieved RIP in FY03. In the same year, quarterly sampling and analysis of the seep system began.  

The selected RA required drainage controls to be installed at the site. The final design included construction of a collection/cutoff 
trench, a retention pond to control erosion, and two leach fields to distribute the runoff over a larger area. In accordance with 
LDEQ guidance samples are collected quarterly.  

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
Bldg 7602

POLK-01

POLK-02

POLK-03

POLK-04

POLK-05

POLK-06

POLK-07

POLK-09

POLK-10

POLK-12

POLK-13

POLK-16

POLK-17

POLK-18

POLK-19

POLK-20

POLK-21

POLK-22

POLK-23

POLK-24

Chemical Agent Area

HAZ WASTE CONTAINER STORAGE (BLDG 4053)

DOL SOLVENT WASTE STORAGE AREA 

SOUTH FORT POLK WASTEWATER LAGOON

NORTH TANK PREWASH FAC LAGOONS

SOUTH TANK PREWASH FAC LAGOONS

RANGE 23A CHEMICAL AGENT BURIAL SITE

BAYOU ZOURIE LANDFILL

LANDFILL-CHAFFEE ROAD

SLUDGE LANDFARM Chaffee Road

S FORT STP

N FORT STP

DEMO AREA, EOD (45TH)

ORIGINAL FIREFIGHTER TRAINING AREA

FORMER FIRE TRAINING PIT

DOL STEAM CLEAN WASHRACK DISCHARGE

BATTERY SHOP DISCHARGE

FORMER BURNING GROUND

K AVENUE MOGAS SITE

DEH, PAINT BOOTH AND PAINT WASTE SAPS

FORMER AMMO SUPPLY POINT

200904

198803

200109

199902

199005

199005

200109

201409

201303

201403

199005

199005

199005

201409

201409

199005

199005

201409

201409

201409

200409

Time Critical Removal Action Report, 25 
June 2009
The site is operational and not eligible at 
this time for ER,A funding. Because this 
site is still active, no further action is 
required under the IRP
Site closure documentation was submitted
to the LDEQ in April 2003. Still under 
review.
Site closure documentation was submitted
to the LDEQ in April 2003.  NFA-ATT 
granted 19 October 2009.
The site is operational and not eligible at 
this time for ER,A funds. No further action 
is required under the IRP.
The site is operational and not eligible at 
this time for ER,A funding. No further 
action is required under the IRP. 
Site Closure documentation was 
submitted to the LDEQ in April 2003. 
NFA-ATT granted on 8 July 2003.
No Further Action request submitted to 
LDEQ 16 April 2013.  See MFR for 
detailed information.
This site was determined to be not eligible
for DERA. Moved to CC program 
Approval to terminate permit P-0070 21 
March 2012.
The site is operational and not eligible for 
ER,A funds at this time.
The site is operational and not eligible for 
ER,A funds at this time.
The site is operational and not eligible for 
ER,A funds at this time.
No Further Action Request submitted to 
LDEQ 26 Sep 13.  See MFR for detailed 
information.
No Further Action Request submitted to 
LDEQ on 26 Sep 2013.  See MFR for 
detailed information.
This site is operational and not eligible for 
ER,A funding.
This site is an operational motor pool and 
not eligible for ER,A funding.
No Further Action request submitted to 
LDEQ on 3 Mar 2013.  See MFR for 
detailed information.
No Further Action request submitted to 
LDEQ 26 Sep 2013.  See MFR for 
detailed information.
No Further Action Request submitted to 
LDEQ on 16 Apr 2013.  See MFR for 
detailed information.
This site was referred to and addressed in
the MMRP Program Site Polk 009-R-01 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
and was recommended for NFA in the RI 
(URS, January 2013).

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198709

1988

1990

1991

1992

1994

1996

1998

1999

2000

2001

SI
PA
CS
RFA

SI

CS

RFA

PA

RFI/CMS

DES

RFA
CS
CMI(C)

CS

IRA

LTM
PA
RI/FS

SI
RI/FS

RD

RD
RFI/CMS

(POLK-01 - HAZ WASTE CONTAINER STORAGE (BLDG 4053))
(POLK-01 - HAZ WASTE CONTAINER STORAGE (BLDG 4053))
(POLK-21 - FORMER BURNING GROUND)
(POLK-21 - FORMER BURNING GROUND)

(POLK-02 - DOL SOLVENT WASTE STORAGE AREA , POLK-08 - MILL CREEK LANDFILL, POLK-11 - 
CONSTRUCTION MATERIAL DISPOSAL AREA, POLK-19 - DOL STEAM CLEAN WASHRACK DISCHARGE)
(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON, POLK-04 - NORTH TANK PREWASH FAC 
LAGOONS, POLK-05 - SOUTH TANK PREWASH FAC LAGOONS, POLK-06 - RANGE 23A CHEMICAL 
AGENT BURIAL SITE, POLK-07 - BAYOU ZOURIE LANDFILL, POLK-09 - LANDFILL-CHAFFEE ROAD, 
POLK-12 - S FORT STP, POLK-13 - N FORT STP, POLK-16 - DEMO AREA, EOD (45TH), POLK-17 - 
ORIGINAL FIREFIGHTER TRAINING AREA, POLK-20 - BATTERY SHOP DISCHARGE, POLK-22 - K 
AVENUE MOGAS SITE)
(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON, POLK-04 - NORTH TANK PREWASH FAC 
LAGOONS, POLK-05 - SOUTH TANK PREWASH FAC LAGOONS, POLK-06 - RANGE 23A CHEMICAL 
AGENT BURIAL SITE, POLK-07 - BAYOU ZOURIE LANDFILL, POLK-09 - LANDFILL-CHAFFEE ROAD, 
POLK-10 - SLUDGE LANDFARM Chaffee Road, POLK-12 - S FORT STP, POLK-13 - N FORT STP, POLK-
16 - DEMO AREA, EOD (45TH), POLK-17 - ORIGINAL FIREFIGHTER TRAINING AREA, POLK-18 - 
FORMER FIRE TRAINING PIT, POLK-20 - BATTERY SHOP DISCHARGE, POLK-22 - K AVENUE MOGAS 
SITE)
(POLK-02 - DOL SOLVENT WASTE STORAGE AREA , POLK-08 - MILL CREEK LANDFILL, POLK-11 - 
CONSTRUCTION MATERIAL DISPOSAL AREA, POLK-19 - DOL STEAM CLEAN WASHRACK DISCHARGE)

(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON)

(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON)

(POLK-23 - DEH, PAINT BOOTH AND PAINT WASTE SAPS)
(POLK-18 - FORMER FIRE TRAINING PIT)
(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON)

(POLK-23 - DEH, PAINT BOOTH AND PAINT WASTE SAPS)

(POLK-06 - RANGE 23A CHEMICAL AGENT BURIAL SITE, POLK-21 - FORMER BURNING GROUND, 
POLK-22 - K AVENUE MOGAS SITE)

(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON)
(POLK-24 - FORMER AMMO SUPPLY POINT)
(POLK-08 - MILL CREEK LANDFILL)

(POLK-24 - FORMER AMMO SUPPLY POINT)
(POLK-02 - DOL SOLVENT WASTE STORAGE AREA , POLK-11 - CONSTRUCTION MATERIAL DISPOSAL 
AREA)
(POLK-02 - DOL SOLVENT WASTE STORAGE AREA , POLK-08 - MILL CREEK LANDFILL)

(POLK-11 - CONSTRUCTION MATERIAL DISPOSAL AREA)
(POLK-06 - RANGE 23A CHEMICAL AGENT BURIAL SITE)

Past Phase Completion Milestones
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 ScheduleIRP

2003

2004

2009

2013

2014

RA(C)

RA(C)
RI/FS

IRA
RA(O)
RA(C)

PA
RA(C)

LTM

CS
RFI/CMS

(POLK-02 - DOL SOLVENT WASTE STORAGE AREA )

(POLK-11 - CONSTRUCTION MATERIAL DISPOSAL AREA)
(POLK-24 - FORMER AMMO SUPPLY POINT)

(POLK-08 - MILL CREEK LANDFILL)
(POLK-11 - CONSTRUCTION MATERIAL DISPOSAL AREA)
(POLK-08 - MILL CREEK LANDFILL)

(Bldg 7602 - Chemical Agent Area)
(Bldg 7602 - Chemical Agent Area)

(POLK-09 - LANDFILL-CHAFFEE ROAD)

(POLK-10 - SLUDGE LANDFARM Chaffee Road)
(POLK-07 - BAYOU ZOURIE LANDFILL, POLK-17 - ORIGINAL FIREFIGHTER TRAINING AREA, POLK-18 - 
FORMER FIRE TRAINING PIT, POLK-21 - FORMER BURNING GROUND, POLK-22 - K AVENUE MOGAS 
SITE, POLK-23 - DEH, PAINT BOOTH AND PAINT WASTE SAPS)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2015

203409Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 200904
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FORT POLK IRP Schedule

LTM

LTM

1

1

1

1

1

1

1

1

1

1

1

1

POLK-08

POLK-11

MILL CREEK LANDFILL

CONSTRUCTION MATERIAL 
DISPOSAL AREA

SITE ID

SITE ID

SITE NAME

SITE NAME

PHASE

PHASE

FY16

FY16

FY17

FY17

FY18

FY18

FY19

FY19

FY20

FY20

FY21+

FY21+

= phase underway
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FORT POLK

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

11/8

Installation Site Types with Future and/or Underway Phases
3 Small Arms Range

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Groundwater, Soil

200206

201702

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(POLK-001-R-01, POLK-003-R-01, POLK-004-R-01)

201610/201702Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

An FS has been completed for POLK-001-R-01 and MEC surface clearance of the remaining 44.29 acres will occur. Upon 
completion of the surface clearance, site closure documentation will be provided to LDEQ and a conveyance notice will be filed at
the Vernon Parish Courthouse. For POLK-003-R-01 the RI/FS phase is completed pending approval from regulatory officials. 
The FS dated April 2015 recommends that NFA is required for this site. The FS recommended a MEC surface clearance of the 
remaining 17.93 acres at POLK-004-R-01. Upon completion of the surface clearance, site closure documentation will be 
provided to LDEQ and a conveyance notice will be filed at the Vernon Parish Courthouse. 

Cleanup Exit Strategy

Nine Military Munitions Response Program (MMRP) sites have been identified at Fort Polk. Two sites (POLK-006-R-01 and 
POLK-008-R-01) were later determined to be ineligible for the MMRP. Initial SIs were conducted at each of the remaining 
seven closed ranges in 2008. Munitions debris (MD) and MCs were found at three of the sites during the SI.  No evidence of 
MCs, MD, or contaminants was found at the other four MMRP sites. An RI/FS has been completed for all three MMRP sites and 
cleanup remedies have been determined.
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2002

2007

2008

2009

2010

2012

2013

Final US Army Closed, Transferring and Transferred 
Range/Site Inventory for Fort Polk and Peason Ridge, 
Louisiana

Final Historical Records Review, Fort Polk, Louisiana

Final Military Munitions Response Program Historical 
Records Review

WORK PLAN - MMRP - MRS  SITE INSPECTION

Stakeholder Draft - Site Investigation Report

Final Site Inspection Report, Military Munitions 
Response Program Fort Polk, LA

Explosives Site Plan- MMRP Remedial 
Inv/Characterization Action
Final Project Management Plan MMRP Remedial 
Investigations
Final Community Relations Plan MMRP Remedial 
Investigations

Final Work Plan, MMRP Remedial Investigations

Final Remedial Investigation Report, MMRP Remedial 
Investigations  

Engineering-Environmental 
Management, Inc., 
Englewood, CO

Engineering-Environmental 
Management, Inc., 
Englewood, CO
Engineering-Environmental 
Management, Inc., 
Englewood, CO                 

Engineering-Environmental 
Management, Inc., 
Englewood, CO
Engineering-Environmental 
Management, Inc., 
Englewood, CO

Engineering-Environmental 
Management, Inc., 
Englewood, CO

URS, Omaha, NE

URS, Omaha, NE

URS, Omaha, NE

URS, Omaha, NE

URS, Omaha, NE

NOV-2002

SEP-2007

SEP-2007

MAR-2008

AUG-2008

JUL-2009

SEP-2010

NOV-2010

NOV-2010

FEB-2012

JAN-2013

 Previous StudiesMMRP

Title Author Date
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FORT POLK

Military Munitions Response Program

Site Descriptions
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Site ID: POLK-001-R-01
Site Name: CASTOR 5 TRAINING AREA A

CLEANUP/EXIT STRATEGY
The RI/FS phase is complete pending approval from regulatory officials.  The FS dated April 2015 recommends a surface 
clearance of 44.29 acres. Upon completion of the surface clearance a request for NFA and appropriate closure documentation will 
be filed with LDEQ.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

200206........
200602........
200911........
201601........
201607........
201610........

200305
200907
201509
201606
201609
201702

RIP Date: 201610

RC Date: 201702

POLK-001-R-01 (aka Castor 5 Training Area A) is a 511-acre site which is a former military range located in the northwest 
corner of Fort Polk. The site is a munitions response site (MRS). MD was found at the site during the site investigation in 2008.  
An historical records review (HRR) was conducted in 2007.  The MRS was a block training area with a period of use between 
1941 and 1980.  It is identified on historical maps as Castor 5 Training Area.  

Fort Polk range control personnel reported that the use of munitions and ordnance on block training areas was limited to small 
arms blank ammunition and pyrotechnics. An SI final report was completed in July 2009. At the beginning of the SI, the site 
covered a total of 908 acres.  A residential development to the north named Maple Terrace subdivision was included in the original
footprint.  Extensive site excavation and grading occurred during construction of the housing development. During the SI, no 
evidence of MD and MEC, or MC was found in the residential subdivision portion of the MRS. The SI recommended that the 
housing development be removed from the MRS footprint. The 397 acres of residential area was segregated from the MRS and 
renamed POLK-001-R-02 (Castor 5 Area B).

The completed FS dated April 2015 recommends a MEC surface clearance of the remaining 44.29 acres. Upon completion of the 
surface clearance, site closure documentation will be provided to LDEQ and a conveyance notice will be filed at the Vernon Parish
Courthouse.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: POLK-003-R-01
Site Name: Mill Creek 1,2 & 3 Training Area A

CLEANUP/EXIT STRATEGY
The RI/FS phase is completed pending approval from regulatory officials. The FS dated April 2015 recommends that NFA is 
required for this site.  The decision is based on the results of the RI and no MEC being found.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200206........
200602........
200911........

200305
200907
201606

RIP Date: N/A

RC Date: 201606

POLK-003-R-01 (aka Mill Creek 1,2,3 Training Area A) is a 73-acre site which is a former military range. The site is an MRS.    

MD was found at the site during the site investigation in 2008. An HRR was conducted in 2007. The MRS was a block training 
area with a period of use between 1941 and 1980.The MRS is identified on historical maps as Mill Creek 1,2,3 training areas. 

Fort Polk range control personnel report that munitions use on this training area consisted of small arms blank ammunition, 
artillery firing points and pyrotechnics. It was used as a training and maneuver area. Firing points and/or impact areas existed, but 
their exact location is not known. The exact type and frequency of training at the MRS is unknown. In 1989 the current ASP was 
constructed on 411 acres of the MRS. Because active ASPs are not eligible for inclusion in the MMRP, the ASP footprint was 
removed. 

An SI final report was completed in July 2009. At the beginning of the SI, the site covered a total of 783 acres. During the SI, no 
evidence of MD, MEC, or MC was found in the western portion of the site. The SI recommended that this western portion be 
removed from the MRS footprint. The 338 acres were segregated from the MRS and renamed POLK-001-R-02 (Castor 5 Area 
B). In 1989 the current ASP was constructed on 372 acres of the MRS. Because active ASPs are not eligible for inclusion in the 
MMRP, the ASP footprint was removed.  The removal of the western portion and the ASP footprint resulted in the MRS area 
reduction to 73 acres. This area (renamed Mill Creek 1,2,3 Training Area A) was recommended for further investigation in the SI.

LTM is anticipated to be performed from 201511 - 204512 and will consist of  initial sign emplacement during the first year. LTM is
not tracked in AEDB-R because there is no associated cost with this action since it will be performed in house. In all subsequent 
years of LTM performed by the Installation, annual inspections will be performed of the signage. Maintenance will include removal 
of foliage that could obscure the sign as well as replacement in the event the signs are damaged or stolen.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: POLK-004-R-01
Site Name: BLUE HOLE REC AREA

CLEANUP/EXIT STRATEGY
The RI/FS phase is complete pending regulatory approval. The FS dated April 2015 recommends a surface clearance of 17.93 
acres. Upon completion of the surface clearance a request for NFA and appropriate closure documentation will be filed with LDEQ.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

200206........
200602........
200911........
201601........
201607........
201610........

200305
200907
201509
201606
201609
201702

RIP Date: 201610

RC Date: 201702

POLK-004-R-01 (aka Blue Hole Recreation Area) MRS is located in the Kiskatchie National Forest. The site is a MRS. It was 
leased from the USFS during its use as a range. An HHR was conducted in 2007.  An SI final report was completed in July 2009. 
MD was found at the site during the site investigation. The MRS was used as a block training area and as a fording/swim site for 
tanks and a float bridge training area with a period of use between 1941 and 1980. Fort Polk range control personnel report that 
munitions used on the range included small arms blank ammunition, pyrotechnics, smokes, and obscurants.     

The completed FS dated April 2015 recommends  MEC surface clearance of the remaining 17.93 acres.  Upon completion of the 
surface clearance, site closure documentation will be provided to LDEQ and a conveyance notice will be filed at the Vernon Parish
Courthouse.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
POLK-001-R-
02

POLK-002-R-
01

POLK-003-R-
02

POLK-005-R-
01

POLK-006-R-
01

POLK-007-R-
01

POLK-008-R-
01

POLK-009-R-
01

Castor 5 Training Area B

BIVOUAC AND MANEUVER AREA

Mill Creek 1,2, & 3 Training Area B

LUA CYPRESS AND LONGLEAF

LUA COOTERS BOG

NATIONAL CEMETERY

NORTHWESTERN STATE UNIVERSITY

FORMER ASP

200907

200907

200904

200907

200305

200907

200407

200907

The 2009 site investigation report 
recommended this northeastern 
residential area of the original Castor 5 
footprint for No Further Action because no
evidence of munitions and explosives of 
concern (MEC) and no evidence of 
munitions constituents (MC) were 
discovered.
The 2009 site investigation report 
recommended this site for No Further 
Action because no evidence of MEC and 
no evidence of MC was discovered and no
known or suspected hazard exists at the 
site.
The 2009 site investigation report 
recommended this western portion of the 
Original MCL 1,2,3 footprint for No Further
Action because no evidence of MEC and 
no evidence of MC was discovered.
The 2009 site investigation report 
recommended this site for No Further 
Action because no evidence of MEC was 
discovered and no known or suspected 
hazard exists at the site.
Site is an operational range and therefore 
is ineligible for the MMRP (Ref. FDE 
Report, July 2004).
The 2009 site investigation report 
recommended this site for No Further 
Action because no evidence of MEC or 
MC was discovered and no known or 
suspected hazard exists at the site.
Site has been found to be in the FUDS 
program and not eligible for the active 
installation MMRP.
The 2009 site investigation report 
recommended this site for No Further 
Action because no evidence of MEC or 
MC was discovered and no known or 
suspected hazard exists at the site.

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200206

2003

2009

PA

SI

(POLK-001-R-01 - CASTOR 5 TRAINING AREA A, POLK-001-R-02 - Castor 5 Training Area B, POLK-002-
R-01 - BIVOUAC AND MANEUVER AREA, POLK-003-R-01 - Mill Creek 1,2 & 3 Training Area A, POLK-003-
R-02 - Mill Creek 1,2, & 3 Training Area B, POLK-004-R-01 - BLUE HOLE REC AREA, POLK-005-R-01 - 
LUA CYPRESS AND LONGLEAF, POLK-006-R-01 - LUA COOTERS BOG, POLK-007-R-01 - NATIONAL 
CEMETERY, POLK-008-R-01 - NORTHWESTERN STATE UNIVERSITY, POLK-009-R-01 - FORMER ASP)

(POLK-001-R-01 - CASTOR 5 TRAINING AREA A, POLK-001-R-02 - Castor 5 Training Area B, POLK-002-
R-01 - BIVOUAC AND MANEUVER AREA, POLK-003-R-01 - Mill Creek 1,2 & 3 Training Area A, POLK-003-
R-02 - Mill Creek 1,2, & 3 Training Area B, POLK-004-R-01 - BLUE HOLE REC AREA, POLK-005-R-01 - 
LUA CYPRESS AND LONGLEAF, POLK-007-R-01 - NATIONAL CEMETERY, POLK-009-R-01 - FORMER 
ASP)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2015

201702Estimated Completion Date of MMRP at Installation (including LTM phase):

Final RA(C) Completion Date: 201609

Past Phase Completion Milestones

To Be Determined
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FORT POLK MMRP Schedule

RD

RA(C)

RA(O)

RI/FS

RD

RA(C)

RA(O)

0

0

1

0

0

0

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

0

1

1

1

0

POLK-001-R-01

POLK-003-R-01

POLK-004-R-01

CASTOR 5 TRAINING AREA A

Mill Creek 1,2 & 3 Training Area A

BLUE HOLE REC AREA

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

FY16

FY16

FY16

FY17

FY17

FY17

FY18

FY18

FY18

FY19

FY19

FY19

FY20

FY20

FY20

FY21+

FY21+

FY21+

= phase underway
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FORT POLK

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

11/2

Installation Site Types with Future and/or Underway Phases
6

1

2

Above Ground Storage Tank

Contaminated Ground Water

Underground Storage Tank

Most Widespread Contaminants of Concern

Light non-aqueous phase liquids (LNAPL), Metals, Petroleum, Oil and Lubricants (POL)

Media of Concern

Groundwater, Soil

199306

204510

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CC2600-2700, CC3100-3200, CC3500-3600, CC3700, CCBLDG3401, CCSWMU26)

(CCSWMU23)

(CCBldg1725, CCBldg7199)

201801/204510Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

FRA
IRA

IRA

IRA

IRA
FRA

Former AAFES Car Care 
Center
Former AAFES Car Care 
Center
2600 Block VMU -SWMU 23A
Motor Fuel Units 1 & 2

Motor Fuel Unit No 4

Motor Fuel Unit No. 6

Motor Fuel Unit No. 7
NFWWTP Digester

2010

2011

2012
2015

2015

2015

2015
2015

Site Name Action FYRemedy

REMOVAL

IN-SITU SOIL TREATMENT

NATURAL ATTENUATION
REMOVAL

REMOVAL

REMOVAL

REMOVAL
REMOVAL

Site ID
CCBldg1725

CCBldg1725

CCSWMU23
CC2600-
2700
CC3100-
3200
CC3500-
3600
CC3700
CCBldg8716

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

For sites CC2600-2700, CC3100-3200, CC3500-3600, CC3700, and CCBLDG3401: Complete the RI/FS to determine the 
extent of contamination (if present) and cleanup to LDEQ RECAP standards. Use FS to determine projected costs to complete 
the project.   

CCBldg1725: Monitoring of the soil for three years followed by site closeout activities.

CCBldg7016: An NFA-ATT will be prepared for this site.

CCBldg7199: Complete a corrective action plan to determine RA.

CCBldg8716: Sludge removal and digester demolition followed by groundwater monitoring and site closeout.

Cleanup Exit Strategy

Fort Polk's Compliance Restoration (CR) program continues to provide management and execution of RAs and monitoring 
activities at SWMUs and AOCs in accordance with the Comprehensive Environment Response, Compensation and Liability Act, 
the Subpart X permit, and LDEQ RECAP requirements. The CR projects continue at Fort Polk in the following areas:

-SWMU 23 is under CMI(O) to monitor the effectiveness of a source removal action performed in FY09 and determine if future 
RAs will be required.

-SWMU 26 - The CMS was completed in FY13 with a design and implementation of a remedy to follow.

-Building 1725 - Source removal action was conducted in 2010. The IMP(O) phase began in 2011 and includes soil monitoring 
to determine the effectiveness of soil treatment. 

-3400 Block - A phase II RFI of the site is being conducted to lay groundwork for a CMS and design to be developed.

-Building 7016 - The site investigation was completed in 2011. A NFA was submitted to the state on Jan. 31, 2013 for review 
and approval.

-Building 7199 - An investigation is being conducted.

-Building 8716 - An RFI was competed in 2011. Demolition of the digester and installation of monitoring wells are planned for 
FY13.

-Motor Fuel Units No. 1 and 2 (CC2600-2700): This site is located in the 2600 and 2700 blocks of south Fort Polk.  Each block 
had a tank farm with four 12,000-gallon above ground storage tanks (AST). Fuel dispensing infrastructure consisted of filler 
boxes, a pump house, and remote areas with 13 fuel dispensing nozzles. Motor Fuel Units No. 1 and No. 2 are two of a set of 
seven fueling areas. An SI and IRA are currently underway.

Motor Fuel Unit No. 4 (CC3100-3200): This site is located in the 3100 and 3200 blocks of south Fort Polk. A tank farm with five 
12,000-gallon ASTs was present.  The fuel distribution network consisted of fill boxes, a pump house, fuel lines, and two fuel 
dispensing areas.  The distribution piping leading from the pump house remains on-site.  These fuel lines extend approximately 
250 linear ft at the 3100 block and 250 ft at the 3200 block. An SI and IRA are currently underway.

-Motor Fuel Unit No. 6 (CC3500-3600): This site is located in the 3500 and 3600 blocks of south Fort Polk.  The site is identified
on as-built drawings, dated 1941, as Motor Fuel Unit No. 6.  The drawings show that there was a tank farm consisting of three 
12,000-gallon ASTs.  The fuel storage and distribution network consisted of fill boxes, a pump house, underground fuel lines, 
and two areas with fuel dispensing nozzles.  Underground fuel lines extend approximately 900 linear ft at the 3500 block and 450
ft at the 3600 block. An SI and IRA are currently underway.

-Motor Fuel Unit No. 7 (CC3700): The site is located in the 3700 block of south Fort Polk.  It is identified on as-built drawings, 
dated 1941, as Motor Fuel Unit No. 7. There was a tank farm with three 12,000-gallon ASTs at the site.  The fuel storage and 
distribution network consisted of three fill boxes, a pump house, underground fuel lines, and two areas with fuel dispensing 
nozzles.  The fuel lines extend approximately 700 ft at the site. An SI and IRA are currently underway.
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 Contamination AssessmentCR


CCSWMU23: Continued groundwater monitoring followed by site closeout activities. 

CCSWMU26: Apply hydrogen peroxide to hydrocarbon impacted soils followed by groundwater monitoring to determine the 
effectiveness of the remedy.
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1996

1997

1998

1999

2004

2008

2009

2010

2011

2012

CCSWMU23 and CCSWMU26 Phase I Installation-
Wide SWMUs RFI

CCSWMU23 and CCSWMU26 RFI Interim Report 
Installation-Wide SWMUs

CCSWMU23 and CCSWMU26 Additional Investigation 
for Installation-Wide SWMUs Phase II RFI

Additional Investigations Report, Installation-Wide 
SWMUs 25A, 26, 27A, 41A 
Activities for SWMU 26

CCSWMU23 and CCSWMU26 Corrective Measures 
Study 

CCSWMU23 Corrective Measures Implementation Plan

CCBldg3401 RFI Work Plan 

Final MO-2 RECAP Submittal AAFES Car Care Center 
Building 1725         
Final Revised MO-2 RECAP Submittal AAFES Car 
Care Center Building 1725

Building 7016 Site Investigation Work Plan

Final MO-2 Corrective Action Plan AAFES Car Care 
Center / Building 1725
Final Site Remedial Action Report Corrective Measures 
Implementation SWMU 23
Final MO-2 Remedial Action Work Plan Corrective 
Measures Implementation AAFES Car Care Center / 
Building 1725
Remedial Investigation Work plan CCbldg8716 Multi 
Digester at NFWWTP
3400 Block Phase I Assessment

Groundwater Monitoring Report for November 2010 
Corrective Measures Implementation Operations 
SWMU 23   
3400 Block Phase II Remedial Investigation Work Plan

CCBLDG7199 Site Investigation Work Plan

Bldg 8716-Abandonded Digester Site Assessment and 
RECAP Evaluation Report Volumes 1,2 & 3 
Building 7016 RCRA Facility Investigation (RFI) Report 
and RECAP Evaluation

Radian International LLC

Radian International LLC

Radian International LLC

Radian International LLC

Radian International LLC

Radian International LLC

URS Corporation

URS Corporation

URS, Baton Rouge, LA

URS, Baton Rouge, LA

URS, Baton Rouge, LA

SpecPro Environmental 
Services, Oak Ridge, TN
SpecPro Environmental 
Services, Oak Ridge, TN
SpecPro Environmental 
Services, Oak Ridge, TN

JESCO, Jennings, LA

URS, Baton Rouge, LA

SpecPro Environmental 
Services, LLC Oak Ridge, 
TN
URS, Baton Rouge, LA

URS, Baton Rouge, LA

JESCO, Jennings, LA

URS, Baton Rouge, LA

MAR-1996

JAN-1997

SEP-1998

JUN-1999

NOV-1999

MAY-2004

SEP-2008

OCT-2008

JAN-2009

JUL-2009

MAY-2010

SEP-2010

SEP-2010

SEP-2010

NOV-2010

DEC-2010

FEB-2011

SEP-2011

SEP-2011

NOV-2011

NOV-2011

 Previous StudiesCR

Title Author Date
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2012

2013

2014

Final QAPP for Site Investigation / Interim Removal 
Action at Four Motor Fuel Units
Final SWMU26 RCRA Facility Investigation Report 
Volumes 1 and 2
No Further Action Documentation Building 7016 
CCBLDG7016-Cubic

CCBldg8716 Abandoned Multidigester Corrective 
Measure Study
Final Workplan for Interim Removal Action Motor Fuel 
Units 1&2,4,6, and 7
2013 Building 1725 Sampling Workplan

CCBldg Abandoned Multidigester Corrective Measure 
Design and Implementation Workplan
BLDG7199 RCRA Facility Investigation (RFI) Report 
and UST Appendix I MO-2 RECAP Evaluation
Solid Waste Management Unit 23 Annual Groundwater 
Monitoring Report for 2011 Corrective Measures 
Implementation Operations
Solid Waste Management Unit 23 Annual Groundwater 
Monitoring Report for 2012 Corrective Measures 
Implementation Operation

June 2014 Sampling Event Field Activities Report for 
Building 1725
Final IRA Report, MFU's 1&2, 4, 6, 7

ERT, Laurel, MD

JESCO, Jennings LA

URS, Baton Rouge, LA

JESCO, Jennings LA

ERT, Laurel, MD

INNOVAR, Tulsa, OK

JESCO, Jennings, LA

URS, Baton Rouge, LA

INNOVAR, Tulsa, OK

INNOVAR, Tulsa, OK

INNOVAR, Tulsa, OK

ERT, Laurel, MD

JAN-2012

NOV-2012

DEC-2012

FEB-2013

MAR-2013

JUN-2013

JUL-2013

JUL-2013

OCT-2013

OCT-2013

SEP-2014

OCT-2014

 Previous StudiesCR

Title Author Date
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FORT POLK

Compliance Restoration

Site Descriptions
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Site ID: CC2600-2700
Site Name: Motor Fuel Units 1 & 2

CLEANUP/EXIT STRATEGY
Complete the RI/FS to determine the extent of contamination (if present). The risk assessment will determine if cleanup is required.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200810........
201102........
201409........
201201........

201001
201412
201708
201412

RIP Date: N/A

RC Date: 201708

CC2600-2700 (aka Motor Fuel Units 1 and 2) is located in both the 2600 and 2700 blocks of the south Fort Polk cantonment area.
The sites lie west of Texas Avenue. It was originally constructed as a fueling area in the early-1940s. Based on historical 
narratives, fueling operations continued until approximately 1975. Fuel was delivered by railroad to the site. ASTs, pump houses, 
and distribution lines were located at the fueling site. The underground distribution lines led to two separate fueling sites, each 
with 13 fueling nozzles. All of the AST, pump houses and fueling islands have been removed or demolished. The site is currently 
being used as a vehicle maintenance facility.

The SI and IRA phases are complete.  The RI/FS phase is currently underway. The RI/FS phase was awarded in FY14 and is 
therefore a zero cost site. The media of concern are soil and groundwater. Possible sources of contamination at this MFU site 
include leakage from the distribution lines and operational fuel spills. Because the two sites are located in close proximity and their
construction was very similar, both blocks have been combined into a single AEDB-R site. The 2600 block area is identified on 
as-built drawings, dated 1941, as MFU No. 1. The 2700 block area was identified as MFU No. 2. Each site had a tank farm 
consisting of four 12,000-gallon ASTs.

Regulatory Driver: CERCLA
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Site ID: CC3100-3200
Site Name: Motor Fuel Unit No 4

CLEANUP/EXIT STRATEGY
Complete the RI/FS to determine the extent of contamination (if present). The risk assessment will determine if cleanup is required.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200810........
201102........
201409........
201201........

201001
201412
201708
201412

RIP Date: N/A

RC Date: 201708

CC3100-3200 (aka MFU No. 4) straddles the 3100 and 3200 blocks of the south Fort Polk cantonment area. The site lies west of 
Texas Avenue. It was originally constructed as a fueling area in the early-1940s. Based on historical narratives, fueling operations
continued until approximately 1975. Fuel was delivered by railroad to the site. The western portions of the site are currently being 
used as vehicle maintenance facilities. The remainder of the site is covered by grass and small trees.

The site is identified on as-built drawings and maps as MFU No. 4. The MFU consisted of three fill boxes, a pump house, five 
ASTs, four-inch underground fuel lines and two areas with fuel dispensing nozzles. At the north fueling site was a pump island 
with seven fueling nozzles. At the south fueling site was a pump island with five fueling nozzles. In 2005, a bulldozer unearthed 
and cut one of the fuel lines in the 3100 block. The line contained  gasoline. 

The SI and IRA phases are complete. The RI/FS phase is currently underway. The RI/FS was funded and awarded in FY14 and is 
therefore a zero cost site. The media of concern are soil and groundwater. The primary contaminant is fuels. The secondary 
contaminant is metals. Possible sources of contamination at this MFU site include leakage from the distribution lines and 
operational fuel spills.   

Regulatory Driver: CERCLA
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Site ID: CC3500-3600
Site Name: Motor Fuel Unit No. 6

CLEANUP/EXIT STRATEGY
Complete the RI/FS to determine the extent of contamination (if present). The risk assessment will determine if cleanup is required.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200810........
201102........
201409........
201201........

201001
201412
201708
201412

RIP Date: N/A

RC Date: 201708

CC3500-3600 (aka Motor Fuel Unit No. 6) is located in the 3500 and 3600 blocks of the south Fort Polk cantonment area. The 
site lies east of Texas Avenue, covering both sides of Illinois Avenue. It was originally constructed as a fueling area in the early-
1940s. Based on historical narratives, fueling operations continued until approximately 1975. Fuel was delivered by railroad to the 
site.  The southern portion of the site is currently being used as vehicle maintenance facilities. The remainder of the site is covered
by grass. 

The site is identified on historic maps as Motor Fuel Unit No. 8. The MFU consisted of three fill boxes, a pump house, three 
12,000-gallon ASTs, and underground fuel lines leading to two separate refueling areas. The northern refueling area was located 
in the middle of the 3500 block.  The southern fueling area is in the eastern section of the 3600 block. 

The SI and IRA phases are complete. The RI/FS phase is currently underway. The RI/FS was funded and awarded in FY14 and is 
therefore a zero cost site. The media of concern are surface soil and groundwater. Possible sources of contamination at this MFU 
site include leakage from the distribution lines and operational fuel spills.

Regulatory Driver: CERCLA
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Site ID: CC3700
Site Name: Motor Fuel Unit No. 7

CLEANUP/EXIT STRATEGY
Complete the RI/FS to determine the extent of contamination (if present). The risk assessment will determine if cleanup is required.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200810........
201102........
201409........
201201........

201001
201412
201708
201412

RIP Date: N/A

RC Date: 201708

CC3700 (aka Motor Fuel Unit No. 7) is located in the 3700 block of the south Fort Polk cantonment area.  The site lies east of 
Texas Avenue. It was originally constructed as a fueling area in the early-1940s. Based on historical narratives, fueling operations
continued until approximately 1975. Fuel was delivered by railroad to the site.  The western portion of the site is currently being 
used as a vehicle maintenance facility.  The remainder of the site is covered by grass.  

The site is identified on historic maps as Motor Fuel Unit No. 7. The motor fuel unit consisted of three fill boxes, a pump house, 
three 12,000-gallon ASTs, and underground fuel lines leading to a refueling area.   

The SI and IRA phases are complete. The RI/FS phase is currently underway. The RI/FS was funded and awarded in FY14 and is 
therefore a zero cost site. The media of concern are soil and groundwater. Possible sources of contamination at this MFU site 
include leakage from the distribution lines and operational fuel spills.

Regulatory Driver: CERCLA
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Site ID: CCBLDG3401
Site Name: BLDG 3401 Former AST and Pumphouse Area

CLEANUP/EXIT STRATEGY
DES, CMI(C) and CMI(O) are required; The CMI-C phase will consist of the following: AOIs A and B will each have three recovery
wells installed. AOI-C CMI-C phase will consist of excavation of approximately 500 cubic yards (cy) of soil, transportation of 
material off-site and then backfill with clean material. The CMI(O) phase will consist of enhanced in situ bioremediation, 
groundwater, soil monitoring, and an interim report submittals will occur until goals are meet with the LDEQ RECAP industrial 
setting standards.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Light non-aqueous phase liquids 
(LNAPL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

199306........
199404........
200709........
201503........
201503........
201801........

199308
199910
201412
201512
201712
202101

RIP Date: 201801

RC Date: 202101

CCBLDG3401 is located in the 3400 block of south Fort Polk, on the west side of Texas Avenue. The site is identified on historic 
maps (as-built drawings) as Motor Fuel Unit No. 5. This site was identified for corrective action measures under the Hazardous 
and Solid Waste Amendments (HSWA) of RCRA Subpart X Operating Permit No. LA 0124022725-OP-RN-1. The MFU 
consisted of three fill boxes, a pump house, four 12,000-gallon ASTs, four-inch underground fuel lines and two areas with fuel 
dispensing nozzles. At the north fueling site was a pump island with three fueling nozzles, at the central fueling site was a pump 
island with five fueling nozzle, and at the south fueling site was a pump island with four fueling nozzles. A Phase I RFI was 
completed in 2010. Significant POL impacts were found. A Phase II RFI is underway as of this writing to delineate the nature and 
extent of contamination.

The environmental concern is the risk to surface water and groundwater. The primary media of concern is soil contamination. The 
secondary media of concern is groundwater contamination. The primary constituents of concern are fuel components such as total
petroleum hydrocarbons, benzene, toluene, ethylbenzene and xylene (BTEX), diesel range organics and polycyclic aromatic 
hydrocarbons. Secondary constituents of concern are metals. The site is currently used as a very active industrial maintenance 
area and has a fence surrounding it. 

A CMS was completed in December 2014. The recommendation was enhanced insitu bioremediation to address impacted soils 
for two areas of interest (AOI) and soil excavation and disposal for one AOI.

Regulatory Driver: RCRA
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Site ID: CCBldg1725
Site Name: Former AAFES Car Care Center

CLEANUP/EXIT STRATEGY
The concentration of xylenes in subsurface soil will be monitored. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
ISC..................
DES.................
IMP(C).............
IMP(O)............

200802........
200810........
201001........
201012........

200803
201001
201011
204510

RIP Date: 201012

RC Date: 204510

CCBldg1725 Former Army Air Force Exchange Service (AAFES) Car Care Center is located in the 1700 Block of the south Fort 
Polk cantonment area. The site lies in the median of the boulevard formed by Alabama and Georgia Avenues, one block north of 
their intersection with Louisiana Avenue. Between 1950 and 2006 AAFES operated a convenience store / service station at the 
site. A fuel distribution network of underground storage tanks (UST), underground pipes and fuel dispensers were present at the 
site. A separate building (B-1726) was used as a garage for auto repair and maintenance. New USTs were installed at the site in 
1998. Fueling operations were halted in 2006 and the newer USTs were removed without incident. All buildings have been 
demolished and the site is now a vacant piece of land.

The regulatory driver for this site is RCRA-I. In 1997, two 4,000-gallon and three 10,000-gallon USTs were closed-in-place in 
the west boundary of the site, under Alabama Avenue. There are no fences at the site.

Soil sampling after UST removal confirmed that residual hydrocarbons were present above RECAP limits. SI results concluded 
that surface and subsurface contaminants existed at the site. An area of contaminated surface soil measuring 80 ft by 60 ft by 15 
ft deep was excavated and hauled off-site in November 2010. The soil at the bottom of the excavation was treated with oxygen 
release compound (ORC-Advanced) before being backfilled. The site will require semiannual monitoring for xylene contamination 
in the subsurface soil.

Reports completed and submitted to the LDEQ include the tank excavation assessment report in 2008, an MO-2 RECAP 
submittal in 2009, a reply to notice of deficiencies, an amended MO-2 RECAP submittal in 2009, an additional investigation report
in 2010, an updated MO-2 RECAP submittal in 2010, a final corrective measures implementation report in 2011, and a monitoring
work plan in 2011.

The first sampling event for BETX occurred in 2014.  LDEQ has approved sampling for xylene only in the second event due to the 
non-exceedances of BTEX. The second event took place in February 2015 and the results are pending validation and LDEQ 
review and approval.

Regulatory Driver: RCRA
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Site ID: CCBldg7199
Site Name: North Fort Fire Department

CLEANUP/EXIT STRATEGY
The strategy is to complete a design, excavation, and landscaping. Eight hundred and ninety-seven cys of soil will be excavated 
(per the FS) and confirmatory samples will be taken for analysis. Once samples demonstrate that nonindustrial standards have 
been met, the site will be backfilled with clean fill material in an area covering 0.020 acres as outlined in the FS. One acre was 
identified in AEDB-R as this is the lowest value available for selection. A NFA request will be included in the closure report.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

200712........
200908........
201308........
201601........
201607........
201701........

200712
201308
201512
201606
201612
201712

RIP Date: 201701

RC Date: 201712

CCBldg7199 [aka North Fort Fire Department] is located in the north Fort Polk cantonment and is situated southwest of the 
intersection of North Fort Entrance Road and C Avenue. The site was formerly a convenience store/service station operated by 
AAFES between 1950 and 1993. Three 10,000-gallon USTs were removed in 1994. The USTs were used to store gasoline.   

A fuel distribution network of USTs, underground pipes and fuel dispensers were present at the site. Fueling operations were 
halted in 1993 and the USTs were removed.  Soil from the excavation was analyzed and found to be contaminated with BTEX. 
The soil was stockpiled at the site.  A bioremediation treatment was performed which entailed placing three six-inch layers of soil 
on plastic. Each six-inch lift was treated with LFS-1 nutrient. The 18-inch piles were bioremediated for one month. Post-
treatment samples were collected and lab results indicated that contamination was below LDEQ limits. The soil was used as 
backfill material and returned to its origin. Subsequently the tank pit was covered with concrete.

There are no fences at the site.  The site is currently in use by the Fort Polk Fire Department as a fire station. The UST removal 
report indicated that residual hydrocarbons were present above LDEQ limits in effect at the time. An initial site characterization 
completed in 2007 found petroleum impacts above LDEQ RECAP standards in surface soil. An investigation was completed in 
2012 to further define the extent of impact to surface soils. This investigation found that benzene and xylene are present in the 
surface soils above LDEQ RECAP standards. An RI found benzene and xylene to be above LDEQ RECAP levels. An FS was 
developed to address technologies available for remediation. An area of 0.5 acres (900 cy) will be excavated and disposed of off-
site. Site restoration will include the revegetaion of the area after confirmatory sampling and backfill with clean material occurs.

Regulatory Driver: CERCLA
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Site ID: CCSWMU23
Site Name: 2600 Block VMU -SWMU 23A

CLEANUP/EXIT STRATEGY
CMI(O) activities include residual waste management, site closeout documentation and well abandonment.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

199306........
199404........
200310........
200709........
201012........
201011........

199308
199910
200409
200809
201110
201512

RIP Date: 201110

RC Date: 201512

CCSWMU 23 (2600 Block VMU-SWMUA), a maintenance unit is located in the 2600 block of the south Fort Polk cantonment 
area, northeast of the intersection of Georgia and Mississippi Avenues. SWMU 23A is an active vehicle maintenance area. The 
Army began operations as a military vehicle maintenance unit and storage area around 1950. The maintenance area is fenced 
and is overlain by concrete. The AOI is grass covered and lies at the southern boundary of the site. Corrective action measures 
were required under the HSWA of the Fort Polk RCRA Subpart X Operating permit No. LA 0124022725-OP-RN-1.

Hazardous materials and RCRA listed waste components used at the site include leaded gasoline, solvents, paints, etc. Sources
of contamination at this SWMU include waste POL and fuels released during vehicle maintenance activities. Benzene is present at
the site above the regulatory action limits. Natural attenuation at the site consists of analyzing groundwater from four wells on a 
semiannual schedule.

Three years of semiannual sampling of four monitoring wells is complete. The site was monitored for the natural attenuation of 
benzene contamination in groundwater. LDEQ authorized the termination of monitoring and the approval to plug and abandon 
wells at this site in a letter dated Jan. 21, 2015.  Well abandonment and closure documentation are all that remain.

CMI(O) began in FY11 and is anticipated to be completed in early FY16. Remaining tasks are well abandonment and closure 
documentation submission.

Regulatory Driver: RCRA
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Site ID: CCSWMU26
Site Name: Motor Fuel Unit at 2900-3100 blocks

CLEANUP/EXIT STRATEGY
Quarterly treatment of soil and quarterly soil and groundwater samples will be collected to determine the effectiveness of this 
treatment.  

LTM will consist of residual waste management, site closeout documentation and well abandonment.  

Hydrogen peroxide/modified Fenton's reagent oxidation will be used to treat the impacted surface soils from 5 to 15 ft below 
ground surface in an approximate 10,250 sq. ft. area. The hydrogen peroxide and a ferrous catalyst will be injected into the 
contaminated aquifer on a 9 ft. x 9 ft. grid pattern. The injections will occur quarterly. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Light non-aqueous phase liquids 
(LNAPL), Petroleum, Oil and Lubricants (POL), Polycyclic 
Aromatic Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

199306........
199404........
200310........
201410........
201503........
201703........
201809........

199308
199910
201409
201602
201702
201809
202202

RIP Date: 201703

RC Date: 201809

CCSWMU26 (aka Motor Fuel Unit No. 3) is located in the 2900, 3000 and 3100 blocks of the south Fort Polk cantonment area. 
The site lies west of Texas Avenue. The site is identified on as-built drawings and maps as Motor Fuel Unit No. 3. A fuel 
distribution network of USTs, underground pipes and fuel dispensers were present at the site. Originally constructed as a fueling 
area in the early-1940s, fueling operations continued until approximately 1975. Fuel was delivered by railroad to the site. The 
motor fuel unit consisted of three fill boxes, a pump house, six 12,000-gallon ASTs, four-inch underground fuel lines and two 
areas with fuel dispensing nozzles. At the north fueling site was a pump island with nine fueling nozzles. At the south fueling site 
was a pump island with five fueling nozzles. The western portions of the site are currently being used as vehicle maintenance 
facilities. All structures at the site have been removed, but a railroad spur runs through the middle of the site.  

The RFI/CMS phase is complete. The media of concern are groundwater and surface soils. The primary contaminant is fuels. The 
secondary contaminant is metals. Possible sources of contamination at this site include leakage from the distribution lines and 
operational fuel spills. Soil sampling after AST removal confirmed that residual hydrocarbons were present above RECAP limits. 
LNAPL was present in some of the monitoring wells. 

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
CCBldg7016

CCBldg8716

CUBIC AST

NFWWTP Digester

201409

201412

No Further Action Request submitted to 
LDEQ on 31 Jan 2013.  See MFR for 
detailed information.

Site Closeout (No Further Action) Summary
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 ScheduleCR

Date of CR Inception:  199306

1993

2000

2004

2008

2009

2010

2011

2012

2013

2014

RFA

CS

RFI/CMS

RFA
PA
ISC
DES

RFA

PA

DES

IMP(C)

CMI(C)
RFI/CMS

SI

RFI/CMS
DES

(CCBLDG3401 - BLDG 3401 Former AST and Pumphouse Area, CCSWMU23 - 2600 Block VMU -SWMU 23A, 
CCSWMU26 - Motor Fuel Unit at 2900-3100 blocks)

(CCBLDG3401 - BLDG 3401 Former AST and Pumphouse Area, CCSWMU23 - 2600 Block VMU -SWMU 23A, 
CCSWMU26 - Motor Fuel Unit at 2900-3100 blocks)

(CCSWMU23 - 2600 Block VMU -SWMU 23A)

(CCBldg7016 - CUBIC AST)
(CCBldg7199 - North Fort Fire Department)
(CCBldg1725 - Former AAFES Car Care Center)
(CCSWMU23 - 2600 Block VMU -SWMU 23A)

(CCBldg8716 - NFWWTP Digester)

(CC2600-2700 - Motor Fuel Units 1 & 2, CC3100-3200 - Motor Fuel Unit No 4, CC3500-3600 - Motor Fuel Unit
No. 6, CC3700 - Motor Fuel Unit No. 7)
(CCBldg1725 - Former AAFES Car Care Center)

(CCBldg1725 - Former AAFES Car Care Center)

(CCSWMU23 - 2600 Block VMU -SWMU 23A)
(CCBldg8716 - NFWWTP Digester)

(CCBldg7199 - North Fort Fire Department)

(CCBldg7016 - CUBIC AST, CCSWMU26 - Motor Fuel Unit at 2900-3100 blocks)
(CCBldg8716 - NFWWTP Digester)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD DateSite Name

Past Phase Completion Milestones

Additional Past Phase Completion Milestones

POLK-7 Bayou Zourie Landfill. An NFA-ATT will be prepared for this site in FY12.
POLK-17 Original Firefighter Training Area. An NFA-ATT will be prepared for this site in FY12.
POLK-18 Former Firefighter Training Area. An NFA-ATT will be prepared for this site in FY12.
POLK-21 Former Burning Ground. An NFA-ATT will be prepared for this site in FY12.
POLK-22 Avenue K MOGAS. An NFA-ATT will be prepared for this site in FY12.
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 ScheduleCR

Schedule for Next Five-Year Review: 2015

204510Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date: 201712
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FORT POLK CR Schedule

RI/FS

RI/FS

RI/FS

RI/FS

DES

CMI(C)

CMI(O)

IMP(O)

RI/FS

RD

RA(C)

RA(O)

CMI(O)

DES

CMI(C)

CMI(O)

LTM

1

1

1

1

0

1

0

1

0

0

1

1

0

0

1

1

0

0

0

0

0

0

1

1

1

0

0

0

1

0

0

0

1

0

0

0

0

0

0

0

1

1

0

0

0

0

0

0

0

0

1

0

0

0

0

0

0

1

1

0

0

0

0

0

0

0

0

1

0

0

0

0

0

0

1

1

0

0

0

0

0

0

0

0

1

1

1

1

1

1

1

0

1

1

1

1

0

1

1

1

0

0

CC2600-2700

CC3100-3200

CC3500-3600

CC3700

CCBLDG3401

CCBldg1725

CCBldg7199

CCSWMU23

CCSWMU26

Motor Fuel Units 1 & 2

Motor Fuel Unit No 4

Motor Fuel Unit No. 6

Motor Fuel Unit No. 7

BLDG 3401 Former AST and 
Pumphouse Area

Former AAFES Car Care Center

North Fort Fire Department

2600 Block VMU -SWMU 23A

Motor Fuel Unit at 2900-3100 blocks

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

FY21+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

A solicitation was published in two local newspapers (Beauregard Daily News and the Leesville Daily
Leader) and it was also published in the Fort Polk Guardian, a weekly newspaper on the installation.

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

No replies were received from citizens expressing interest in being on a RAB.

Fort Polk is in the process of again surveying the degree of public interest in the community in forming a RAB. 
These surveys will continue every two years as required by Army policy.

Potential TAPP: N/A

Additional Community Involvement Information  

Public notices were placed in local newspapers announcing that the MMRP sites had been assigned munitions response 
site prioritization protocol scores. A public announcement was made in local newspapers that a copy of the five-year review
report was available at a local library. 
 
Awareness of the MMRP program and how to respond to any discovery of MD/MEC will be fostered through the USAEC 
Sgt. Woof campaign and other Department of Defense (DoD) guidance. Educational material will be distributed to local 
schools, local neighborhood organizations, libraries and other public venues.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

201403Community Interest Solicited on:

Administrative Record is located at 

ENRMD-CMB 
1647 23d Street Bldg 2516
Fort Polk, LA 71459

Telephone 337-531-6008

Information Repository is located at 
Vernon Parish Public Library
1401 Nolan Trace
Leesville, LA  71446

Telephone 337-531-6008

Community Involvement Plan (Date Published): 201009
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