
Activity Description Start Finish

Navajo Gallup Water Supply P 12/22/2009 A 6/16/2024

San Juan Lateral 12/22/2009 A 6/16/2024

Reach 12A 12/22/2009 A 11/1/2013 A

DESIGN AND PLANNING 12/22/2009 A 4/16/2012 A
CONSTRUCTION 5/1/2012 A 11/1/2013 A

Reach 12B 12/22/2009 A 11/28/2016

DESIGN AND PLANNING 12/22/2009 A 3/16/2016
CONSTRUCTION 4/14/2016 11/28/2016

Reach 12.1 2/1/2012 A 5/27/2019

DESIGN AND PLANNING 2/1/2012 A 6/26/2017
CONSTRUCTION 7/25/2017 5/27/2019

Reach 12.2 4/29/2015 A 5/27/2019

DESIGN AND PLANNING 4/29/2015 A 6/26/2017
CONSTRUCTION 7/25/2017 5/27/2019

Block 9-11 3/5/2014 A 9/30/2019

DESIGN AND PLANNING 3/5/2014 A 10/1/2017
CONSTRUCTION 9/19/2017 9/30/2019

Block 4C-8 3/5/2014 A 12/14/2020

DESIGN AND PLANNING 3/5/2014 A 11/12/2018
CONSTRUCTION 12/11/2018 12/14/2020

Block 3-4B 4/10/2014 A 5/23/2022

DESIGN AND PLANNING 4/10/2014 A 12/2/2019
CONSTRUCTION 12/31/2019 5/23/2022

Pumping Plants 4 & 7 3/5/2014 A 6/24/2023

DESIGN AND PLANNING 3/5/2014 A 3/1/2018
CONSTRUCTION 11/18/2019 6/24/2023

Pumping Plants 2 & 3 3/5/2014 A 6/24/2023

DESIGN AND PLANNING 3/5/2014 A 1/14/2019
CONSTRUCTION 11/18/2019 6/24/2023

Block 1-2 SJ WTP and Intake 12/31/2014 A 3/25/2024

PRELIMINARY DESIGN AND PLANNING 12/31/2014 A 3/25/2019
DESIGN AND CONSTRUCTION 3/26/2019 3/25/2024

Gallup Reg. Sys. and Rch 13 1/3/2011 A 9/30/2022

DESIGN AND PLANNING 1/3/2011 A 2/1/2021
CONSTRUCTION 10/11/2013 A 9/30/2022

Reach 14 11/9/2014 A 6/16/2024

DESIGN AND PLANNING 11/9/2014 A 9/9/2023
CONSTRUCTION 2/26/2017 6/16/2024

Reaches 10.1, 10.2, and 10.3 6/1/2018 3/9/2023

DESIGN AND PLANNING 6/1/2018 1/8/2021
CONSTRUCTION 1/9/2021 3/9/2023

Cutter Lateral 1/2/2012 A 3/13/2019

Reach 22A 10/15/2012 A 8/13/2017

DESIGN AND PLANNING 10/15/2012 A 3/28/2016 A
CONSTRUCTION 10/30/2015 A 8/13/2017

Reach 22B 1/13/2014 A 7/30/2018

DESIGN AND PLANNING 1/13/2014 A 9/1/2016
CONSTRUCTION 9/30/2016 7/30/2018

Reach 21 5/3/2013 A 3/13/2019

PRELIMINARY DESIGN AND PLANNING 5/3/2013 A 9/15/2016
DESIGN AND CONSTRUCTION 9/13/2016 3/13/2019

Reaches 24.1, 25, and 26 1/2/2012 A 8/1/2017

DESIGN AND PLANNING 1/2/2012 A 3/31/2016
CONSTRUCTION 9/5/2014 A 8/1/2017

2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

DESIGN AND PLANNING SUMMARY, Reach 12A
CONSTRUCTION SUMMARY, Reach 12A

DESIGN AND PLANNING SUMMARY, Reach 12B, DESIGN AND PLANNING SUMMARY, Reach 12B
CONSTRUCTION SUMMARY, Reach 12B

DESIGN AND PLANNING SUMMARY, Reach 12.1, DESIGN AND PLANNING SUMMARY, Reach 12.1
CONSTRUCTION SUMMARY, Reach 12.1

DESIGN AND PLANNING SUMMARY, Reach 12.2, DESIGN AND PLANNING SUMMARY, Reach 12.2
CONSTRUCTION SUMMARY, Reach 12.2

DESIGN AND PLANNING SUMMARY, Block 9-11, DESIGN AND PLANNING SUMMARY, Block 9-11
CONSTRUCTION SUMMARY, Block 9-11

DESIGN AND PLANNING SUMMARY, Block 4C-8, DESIGN AND PLANNING SUMMARY, Block 4C-8
CONSTRUCTION SUMMARY, Block 4C-8

DESIGN AND PLANNING SUMMARY, Block 3-4B, DESIGN AND PLANNING SUMMARY, Block 3-4B
CONSTRUCTION SUMMARY, Block 3-4B

DESIGN AND PLANNING SUMMARY, PP 4 & 7, DESIGN AND PLANNING SUMMARY, PP 4 & 7
CONSTRUCTION SUMMARY, PP 4 & 7

DESIGN AND PLANNING SUMMARY, PP 2 & 3, DESIGN AND PLANNING SUMMARY, PP 2 & 3
CONSTRUCTION SUMMARY, PP 2 & 3

DESIGN AND PLANNING SUMMARY, Block 1-2 - SJ WTP/Intake, DESIGN AND PLANNING SUMMARY, Block 1-2 - 
DESIGN AND CONSTRUCTION SUMMARY, 

DESIGN AND PLANNING SUMMARY, GRS, DESIGN AND PLANNING SUMMARY, GRS
CONSTRUCTION SUMMARY, GRS, CONSTRUCTION SUMMARY

DESIGN AND PLANNING SUMMARY, Reach 14, DES
CONSTRUCTION SUMMARY, Reach 14

DESIGN AND PLANNING SUMMARY, Reaches 10.1, 10.2, and 10.3
CONSTRUCTION SUMMARY, Reaches 10.1, 10.2, and 10.3

DESIGN AND PLANNING SUMMARY, Reach 22A
CONSTRUCTION SUMMARY, Reach 22A, CONSTRUCTION SUMMARY, Reach 22A

DESIGN AND PLANNING SUMMARY, Reach 22B, DESIGN AND PLANNING SUMMARY, Reach 22B
CONSTRUCTION SUMMARY, Reach 22B

DESIGN AND PLANNING SUMMARY, Reach 21 - Cutter WTP, DESIGN AND PLANNING SUMMARY, Reach 21 - Cutter WTP
DESIGN AND CONSTRUCTION SUMMARY, Reach 21 - Cutter WTP

DESIGN AND PLANNING SUMMARY, Reaches 24.1, 25, and 26, DESIGN AND PLANNING SUMMARY, Reaches 24.1, 25, and 26
CONSTRUCTION SUMMARY, Reaches 24.1, 25, and 26, CONSTRUCTION SUMMARY, Reaches 24.1, 25, and 26
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