



Simplified. Secure. Seamless e-Acquisition.

Integrated Acquisition Environment Initiative



Monthly PMO Update—October 16, 2003

Vision:

A secure business environment that facilitates and supports cost-effective acquisition of goods and services in support of mission performance.

Goals:

- Create a simpler, common integrated business process for buyers and sellers that promotes competition, transparency and integrity.
- Increase data sharing to enable better business decisions in procurement, logistics, payment and performance assessment.
- Take a unified approach to obtaining modern tools to leverage investment costs for business related processes.

IAE Initial Modules and Objectives:

- Business Partner Network (BPN)—Deploy a single point of registration and validation of supplier data accessed by all agencies.
- Federal Procurement Data System—Next Generation—(FPDS-NG)—Implement a central point for consolidated collection and access of statistical and management information related to government acquisitions.
- eMarketplace—Create an online directory of GWAC and multi-agency contracts to simplify selection and facilitate leverage of government buying. (Phase 1)
- Intra-government Transactions (IGT)—Transform intra-governmental ordering and billing, reduce payment and collection problems, and enable swift and accurate revenue and expense elimination processes for preparing consolidated financial statements.
- Standard eTransactions— Develop a standard glossary and vocabulary to facilitate exchange of data between and within agencies.

Activities for the next month

BPN

- Receive CCR Survey back from agencies
- Implement BPN business types to accommodate the grants community
- Have ORCA clause published in Federal Register

FPDS

- Ongoing collection of requests for changes
- Identify opportunities for next version release

eMarketplace

- Continue comparison of shopping cart and vendor data among government catalog systems
- Continuing focus groups to determine eMarketplace functionality
- Continuing to populate ICD with interagency contracts
- Continuing gap analysis of DOD eMall and GSA Advantage processes

Standard eTransactions

- Evaluate Agency and Industry responses to Standard eTransactions Version 1.0
- Continue data element standardization process
- Continue working with IAE shared systems to validate and update Information Exchanges

Intra-governmental Transactions

- In Process Review of upcoming enhancements
- Agency visits by program director for data quality
- FedReg migration plan being developed
- FedReg In Process Review
- Launch prototype IGT Portal Oct. 1 with early adopters for rent and IT services
- Begin to enhance IGTP prototype with batch file submission, multi-line accounting, and modification process

IAE PMO

- Complete requirements analysis and SOW for IAE Portal
- Develop agency agreements for FY 04
- Issue MOUs with system stewards for FY 04 O&M
- Implement governance procedures

Other Areas

- Contract Award Documents Online (CADO) - Team convening to review Federal Register public comments
- Electronic Subcontracting Reporting system (eSRS) - Finalize requirements for subcontracting system

Contacts:

| | |
|---|--------------|
| Teresa Sorrenti, IAE Program Manager | 703-872-8610 |
| Earl Warrington, IAE Deputy Program Manager | 703-872-8609 |
| Lew Sanford Jr., GSA E-Gov Program Manager | 703-872-8600 |
| Lisa Cliff, IAE Communications | 703-872-8593 |

Email: integrated.acquisition@gsa.gov

Integrated Acquisition Environment Initiative

Monthly PMO Update—October 16, 2003

Governance:

- FAC (Federal Acquisition Council) - FAC and OMB
- IAE Managing Partner—General Services Administration/Federal Supply Service
- ACE (Acquisition Committee for eGov) - GSA, CFO and CIO Council, Representatives from contributing agencies
- IAE Program Management Office—Program Manager and Deputy, Business Area managers
- Business Area Steering Committees—eMarketplace, Business Partner Network (BPN), Acquisition Information Reporting (AIR), Intragovernmental Transactions (IGT)
- Shared Systems Stewards, Users Groups
- Industry Advisory Board (TBD)
- Internal Efficiency and Effectiveness Portfolio Manager
- Partners—All CFO Act Agencies
- Participation—190 team members representing 29 agencies

Events:

- System Steward Workshop—Nov. 6, 2003

Policy:

- Referenced policy memos can be viewed on IAE website
 - ⇒ Go to 'egov.gsa.gov'
 - ⇒ Click 'Integrated Acquisition Environment News'
 - ⇒ Click 'Policy'

Key Milestones

BPN

- Implementation of all contract registration in CCR Oct 2003

FPDS-NG

- System launched Oct 2003

eMarketplace

- Fully populate Interagency Contracts Directory (ICD) database Oct 2003
- Implement eMarketplace capability June 2004

Intra-governmental Transactions

- Phase 1 deployment Oct 2003
- All IT and rent transactions processed through exchange July 2004

Standard eTransactions

- Data specifications published Sept 2003

IAE PMO

- Portal implementation Sept 2004

Other Areas

- WDOL—Wage Determination Online launched Oct 2003
- eSRS — Electronic Subcontracting Reporting System
 - Initial operating capability March 2004
 - Full operating capability Oct 2004

Accomplishments

BPN

- CCR FAR changes published in FAC 16 Oct 2003
- Proposed novation process circulated to FAC for comments Oct 2003
- Final FAR rule eliminating SF 129 July 2003
- Merged SBA PRO-Net registration with CCR registration Dec 2002
- Launched Past Performance Information Retrieval System July 2002

FPDS-NG

- System launched Oct 2003
- Guidelines for unique contract numbers published in FAC 16 Oct 2003
- Awarded contract for new system April 2003

eMarketplace

- Final FAR rule requiring use of ICD published July 2003
- Memorandum from OFPP to begin populating ICD May 2003

Intra-governmental Transactions

- Agency Registration Officials Design Day held Sept 2003
- Complete prototype Initial Operating Capability Aug 2003
- Registered CFO Act Agencies and 25 small agencies in new Federal Registration database of BPN Jan 2003
- OMB issued business rules with order and bill data elements Oct 2002

Standard eTransactions

- Publish Standard eTransactions version 1 Sept 2003
- Process mapping of acquisition process and identification of information exchanges Dec 2002

Other

- FedBizOpps made official point of entry for contracts >\$25,000 Oct 2003
- Wage Determinations Online (WDOL) launched Oct 2003
- DoDBusOpps retired Sept 2003
- Decommissioned DoDTeDS April 2003
- Launched Federal Technical Document System (FedTeDS) Feb 2003