

## Performance-Based Acquisition Candidates

Installation	RFP Projected Release Date	Contracting Agency	Comments
<b>FY08</b>			
<a href="#">Aberdeen Proving Ground, MD</a> New O-Field	2nd Q	APG Directorate of Contracting BEST II	<b>Awarded 16 Apr 08</b>
<a href="#">Anniston Army Depot, AL</a>	Deferred	TBD	Deferred until completion of Focus Feasibility Study (FFS)
<a href="#">Devens Reserve Training Facility, MA</a>	3rd Q	APG Directorate of Contracting ACSIM ID/IQ – Small Business	<b>Award Pending</b> On-Site Evaluation Not Needed
<a href="#">Engineering Proving Ground, Fort Belvoir, VA</a>	2nd Q	APG Directorate of Contracting ACSIM ID/IQ – Small Business	<b>Award Pending</b> <a href="#">Candidate Evaluation Report</a>
<a href="#">Fort Buchanan, PR</a>	3rd Q	APG Directorate of Contracting BEST II	<b>Awarded 1 Jul 08</b>
<a href="#">Fort Carson, CO</a>	2nd Q	APG Directorate of Contracting ACSIM ID/IQ – Large Business	<b>Award Pending</b> <a href="#">Candidate Evaluation Report</a>
<a href="#">Fort Dix, NJ/Fort Drum, NY/West Point Military Reservation, NY Optimization</a>	1st Q	APG Directorate of Contracting ACSIM ID/IQ – Small Business	<b>Awarded 15 Apr 08</b>
<a href="#">Fort Huachuca, AZ</a>	3rd Q	APG Directorate of Contracting ACSIM ID/IQ – Large Business	<b>Released 17 Jun 08</b> On-Site Evaluation Not Needed
<a href="#">Fort Leonard Wood, MO/ Weldon Spring Training Area, MO/ Charles Melvin Price Support Center, IL</a>	2nd Q	APG Directorate of Contracting ACSIM ID/IQ - Small Business	<b>Awarded 1 Jul 08</b>
<a href="#">Fort Lewis, WA</a>	1st Q	APG Directorate of Contracting ACSIM ID/IQ – Small Business	<b>Awarded 4 Apr 08</b>
Fort Monroe, VA	4th Q	APG Directorate of Contracting Small Business Set-Aside	<b>Released 9 Jul 08</b>
<a href="#">Fort Stewart/Hunter Army Airfield, GA</a>	2nd Q	APG Directorate of Contracting ACSIM ID/IQ – Large Business	<b>Award Pending</b> <a href="#">Candidate Evaluation Report</a>
<a href="#">Joliet Army Ammunition Plant, IL</a>	3rd Q	APG Directorate of Contracting ACSIM ID/IQ – Small Business	<b>Released 12 Jun 08</b> On-Site Evaluation Not Needed
<a href="#">Mississippi Army Ammunition Plant, MS</a>	3rd Q	APG Directorate of Contracting ACSIM ID/IQ – Small Business	<b>Released 24 Jun 08</b> On-Site Evaluation Not Needed
<a href="#">Picatinny Arsenal, NJ</a> Phase II	Deferred	TBD	Deferred
<a href="#">Pohakuloa Training Area, HI/Makua Military Reservation, HI/Waikakalaua Ammo Storage Tunnels, HI</a>	3rd Q	APG Directorate of Contracting ACSIM ID/IQ – Large Business	<b>Award Pending</b> On-Site Evaluation Not Needed
<a href="#">Pueblo Chemical Depot, CO</a>	2nd Q	US Army Corp of Engineers Omaha District	<b>Large Business Awarded 13 Jun 08</b> <b>Small Business Released 17 Jan 08</b> On-Site Evaluation Not Needed
<a href="#">Radford Army Ammunition Plant, VA</a> Phase II	1st Q	APG Directorate of Contracting ACSIM ID/IQ – Large Business	<b>Awarded 20 Feb 08</b>
<a href="#">Ravenna Army Ammunition Plant, OH</a> Phase III	2nd Q	US Army Corps of Engineers Louisville District Louisville MARC – Large Business	<b>Award Pending</b> Candidate Evaluation Report
<a href="#">Redstone Arsenal, AL</a> Phase II	3rd Q	Full and Open Competition	<b>Draft Released 1 Nov 07</b> On-Site Evaluation Completed Feb 07
<a href="#">White Sands Missile Range, NM</a>	3rd Q	APG Directorate of Contracting ACSIM ID/IQ – Large Business	<b>Award Pending</b> <a href="#">Candidate Evaluation Report</a>

**As of 14 Jul 08**

[NOTE: Hyperlinked Installation Action Plans (IAPs) may not be the latest. FY06 IAPs will be posted until such time FY07 plans are finalized. Information contained in the IAPs does not necessarily reflect requirements that will be solicited in the final Performance Work Statement (PWS). Information contained in Candidate Evaluation Reports (CERs) is based on preliminary evaluations and does not necessarily reflect requirements that will be solicited in the final Performance Work Statement (PWS). Candidate installations, contracting agency and/or projected release date may be changed in order to maximize the achievement of Army FY PBA goals. Refer to the [PBA Guidebook](#) for an understanding of the PBA process].