

**CUT-OFF DATES FOR SHIPPING TO R/V LAURENCE M. GOULD/PALMER STATION**

Ship Method	ORT due to MCS	P100 REQ Due to Buyer	Must arrive in Port Hueneme no later than	Arrive in port in time to clear customs	ROS	CRUISE #
SAV	15-Mar-08	22-Mar-08	05-May-08	09-Jul-08	8191	<b>LMG08-09</b> MPC: Hutt
COMAIR	28-Apr-08	05-May-08	18-Jun-08	09-Jul-08	8191	LV-PUQ(07/13/08) AR-PAL(07/18/08) LV-PAL(08/05/08) AR-PUQ(08/10/08) DeVries B-005_L POC: Edwards
SAV	15-Apr-08	22-Apr-08	05-Jun-08	09-Aug-08	8222	<b>LMG08-10</b> MPC: Hickey
COMAIR	29-May-08	05-Jun-08	19-Jul-08	09-Aug-08	8222	LV-PUQ(08/13/08) AR-PAL(08/18/08) LV-PAL(09/05/08) AR-PUQ(09/10/08) DeVries B-005_L POC: Edwards
SAV	17-May-08	24-May-08	07-Jul-08	10-Sep-08	8254	<b>LMG08-11</b> MPC: Hickey
COMAIR	30-Jun-08	07-Jul-08	20-Aug-08	10-Sep-08	8254	LV-PUQ(09/14/08) AR-PAL(09/19/08) Station Opening LV-PAL(09/24/08) AR-PUQ(09/28/08) Palmer Station Opening POC: Keny
PALMER CONSOLIDATED COMSUR SHIPMENT						
SAV	18-Jun-08	25-Jun-08	08-Aug-08	11-Oct-08	8285	<b>LMG08-12</b> MPC: Baker
COMAIR	31-Jul-08	07-Aug-08	20-Sep-08	11-Oct-08	8285	LV-PUQ(10/15/08) AR/LV-COPA(10/19/08) AR/LV-SHF(10/20/08) AR-PAL(10/21/08) LV-PAL(10/23/08) AR-PUQ(10/27/08) MPC: Evans/Keny
COPA OPENING CAPE SHIRREFF OPENING						
SAV	01-Sep-08	08-Sep-08	22-Oct-08	26-Dec-08	8361	<b>LMG09-01</b> MPC: Johnson
COMAIR	15-Oct-08	22-Oct-08	05-Dec-08	26-Dec-08	8361	LV-PUQ(12/30/08) AR-PAL(01/03/09) LV-PAL(01/05/09) AR-PAL(02/01/09) LV-PAL(02/02/09) AR:PUQ(02/06/09) Bender O-326-L Martinson B-241-L - IPY POC: Jenkins
LTER - Ducklow, Steinberg, Schofield						
SAV	15-Oct-08	22-Oct-08	05-Dec-08	07-Feb-09	9038	<b>LMG09-02</b> MPC: TBD
COMAIR	27-Nov-08	04-Dec-08	17-Jan-09	07-Feb-09	9038	LV-PUQ(02/11/09) AR/LV-JRI (02/15/09) AR/LV-LIV(02/17/09) AR-PAL(02/19/09) LV-PAL(02/20/09) AR/LV-PAL(03/10/09) AR/LV-LIV(03-12-09) AR/LV-JRI (03/13/09) AR:PUQ(03/17/09) Demaster B- 237-L C. Smith B-212-L MacPhee G-170-E Kirschvink - G-436-E POC: Jenkins

SAV	22-Nov-08	29-Nov-08	12-Jan-09	17-Mar-09	9076	<b>LMG09-03</b> MPC: Baker
COMAIR	04-Jan-09	11-Jan-09	24-Feb-09	17-Mar-09	9076	LV-PUQ(03/21/09) AR-DEC(03/24/09) LV-DEC(03/27/09) AR-PAL(03/29/09) LV-PAL(04/02/09) AR:PUQ(04/06/09) Palmer Turnover Blanchette B-038-L/P Domack C-515-N POC: Evans
						<b>LMG09-04</b> MPC: TBD
CRUISE CANCELLED						
SAV	22-Dec-08	29-Dec-08	11-Feb-09	17-Apr-09	9107	<b>LMG09-05</b> MPC: TBD
COMAIR	04-Feb-09	11-Feb-09	27-Mar-09	17-Apr-09	9107	LV-PUQ(04/21/09) AR-PAL(04/25/09) AR/LV-PAL(06/07/09) AR:PUQ(06/11/09) Nowacek B-249-I O'Brien B-307-B/P POC: Jackson
SAV	25-Feb-09	04-Mar-09	17-Apr-09	20-Jun-09	9171	<b>LMG09-06A</b> MPC: TBD
COMAIR	09-Apr-09	16-Apr-09	30-May-09	20-Jun-09	9171	LV-PUQ(06/24/09) AR-PAL(06/29/09) LV-PAL(07/06/09) AR:PUQ(07/10/09) POC: Keny
SAV	16-Mar-09	23-Mar-09	06-May-09	10-Jul-09	9191	<b>LMG09-07</b> MPC: TBD
COMAIR	29-Apr-09	06-May-09	19-Jun-09	10-Jul-09	9191	LV-PUQ(07/14/09) AR:PTH(08/10/09) POC: Marine Superintendent
SAV	18-Apr-09	25-Apr-09	08-Jun-09	11-Aug-09	9223	<b>LMG09-08</b> MPC: TBD
COMAIR	31-May-09	07-Jun-09	21-Jul-09	11-Aug-09	9223	LV-PTH(08/15/09) AR:PUQ(09/11/09) POC: TBD
SAV	20-May-09	27-May-09	10-Jul-09	12-Sep-09	9255	<b>LMG09-09</b> MPC: TBD
COMAIR	02-Jul-09	09-Jul-09	22-Aug-09	12-Sep-09	9255	LV-PUQ(09/16/09) AR:PAL(09/21/09) LV-PAL(09/25/09) AR-PUQ(09/30/09) POC: TBD

**THE ABOVE SCHEDULE IS A RULE OF THUMB - ALLOW EXTRA TIME FOR HAZARDOUS &/OR OVERSIZEL**

**RPSC Form LO-DHPL-400b, Version 16, August 7, 2008**

**Hard Copy Not Controlled--Controlled Copy Available On-Line**