

**U.S. OFFICE OF GOVERNMENT ETHICS
HSPD-12 Implementation Status Report
As of July 1, 2008**

Updated Date:	Number of Employees requiring PIV credentials*	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of Employees requiring a NACI (or at least equivalent) with background investigation in process*	Number of Employees with completed/ adjudicated NACI (or equivalent background investigation) *	Total Number of PIV credentials Issued to Employees *	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
Mar/2007	76	1	6	57	5	3	3	3	0	0	0	0	0	0	0
Jun/2007	77	2	6	63	0	3	3	3	0	0	0	0	0	0	0
Sept/2007	75	1	8	65	0	3	2	2	1	0	0	0	0	0	0
Dec/2007	76	1	10	65	0	3	2	2	1	0	0	0	0	0	0
Mar/2008	76	1	10	66	0	2	0	1	1	0	0	0	0	0	0
Jun/2008	76	4	9	69	1	3	1	1	1	0	0	0	0	0	0

Implementation Plan Summary

<i>Planned Date of Full Implementation</i>	<i>Planned Total Number of NACIs to be verified/completed for current employees and contractors by Oct. 27, 2008</i>	<i>Next Major Milestone:</i>
Oct 27, 2008	75-80	Enroll All Current Employees and Contractors by August, 2008