HAB Advice Page 1 of 2



Chuck Clarke, Regional Administrator U.S. Environmental Protection Agency, Region 10 1200 Sixth Avenue Seattle, WA 98101

Mary Riveland, Director Washington Department of Ecology PO Box 47600 Olympia, WA 98504-7600

John Wagoner, Manager Department of Energy, Richland Operations PO Box 550 Richland, WA 99352

September 21, 1995

RE: M-33 - Integrated Strategy for the Acquisition of Facilities for Storage, Processing and/or Disposal of Solid Waste and Materials

Dear Messrs. Clarke and Wagoner, and Ms. Riveland:

The Hanford Advisory Board recommends that the Tri-Party Agreement Agencies should extend the M-33 Agreement in Principle Schedule by three months. The submittal of a signed change request from the Department of Energy to Washington State Department of Ecology and the U.S. Environmental Protection Agency should be extended from December 31, 1995 to March 31, 1996 and negotiations should be extended from March 31, 1996 to June 30, 1996.

The Board looks forward to your written response, as called for in our charter.

Very truly yours,

Merilyn B. Reeves, Chair Hanford Advisory Board

cc: Thomas Grumbly, Department of Energy
Cindy Kelly, Designated Federal Official
Linda Lingle, Site Representative
The Oregon and Washington Congressional Delegations

Hanford Home Page | HAB | Advice Index

HAB Advice Page 2 of 2

For questions or comments, please send email to Hanford_Advisory_Board@rl.gov HAB Consensus Advice #31

 $Subject: \textit{M-33-Integrated Strategy for the Acquisition of Facilities for Storage, \textit{Processing and/or Disposal of Solid Waste}}$

& Materials (Health, Safety & Waste Management Committee)

Adopted: September 7, 1995