Timetable - OCS Oil and Gas Leasing Program 2007-2012

Current program ends and new program begins

Program Approval July, 1, 2007

Proposed Final Program and Final EIS

[60-day waiting period]

Late Spring 2007

Proposed Program and Draft EIS [90-day period]

Early Spring 2007

Draft Proposed Program [60-day period]

August 2006

Request for Comments and Information [45-day period]

February 2006

August 2005