



United States
Department of
Agriculture



Forest Service
Pacific Northwest Region

Mt. Hood National Forest

16400 Champion Way ♦ Sandy, OR 97055 ♦ 503-668-1700


Enclosed is the latest Schedule of Proposed Actions (SOPA) for the Mt. Hood National Forest. These reports are published quarterly in January, April, July, and October of each year.

The purpose of the SOPA is to give early, informal notice of upcoming proposals and on-going project analysis on our forest. The SOPA also tracks project decisions that have been made since the previous SOPA was published.

If you have questions regarding any of the projects listed in this report or wish to receive additional information on any of the projects listed, please contact the person identified as the project contact.

This report is also available on the internet at <http://www.fs.fed.us/r6/mthood/publications> under PALS (Planning, Appeals, and Litigation System Report). In order to keep printing and mailing costs down, if you no longer want to receive the SOPA by mail, please contact us and we will remove your name from the mailing list. Contact by phone: Shelly York, (503) 668-1675 or by email: syork@fs.fed.us

Mt. Hood National Forest Vicinity Map





Schedule of Proposed Action (SOPA)

10/01/2005 to 12/31/2005

Mt. Hood National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
R6 - Pacific Northwest Region, Occurring in more than one Forest (excluding Regionwide)					
Portland General Electric Bethel-Round Butte Transmission Line Project EA	- Special use management	Developing Proposal Est. Scoping Start : 11/2005	Exptd:05/2006	07/2006	Rod Stewart 503-854-4210 rstewart@fs.fed.us
	Description: Authorize a special use permit for Portland General Electric to continue to operate electrical transmission lines across National Forest lands on the Willamette, Mt. Hood, and Ochoco National Forests.				
	Location: UNIT - Clackamas River Ranger District, Prineville Ranger District, Detroit Ranger District. STATE - Oregon. COUNTY - Clackamas, Marion. LEGAL - T9S, R5,6,7,8E, multiple sections. The Bethel-Round Butte transmission line crosses lands on the Willamette, Mt. Hood, and Ochoco NFs beginning on the Warm Springs Reservation..				
Site-Specific Invasive Plant Treatment EIS for Mt. Hood NF/CRGNSA (Oregon) EIS	- Vegetation management (other than forest products)	In Progress: NOI in FR 05/29/2005 Estimated 215 comment 05/2006	Exptd:07/2006	10/2006	Jennie O'Connor 503-668-1645 jmoconnor@fs.fed.us
	Description: Prescribes treatments for invasive plants on Mt. Hood NF and Columbia River Gorge National Scenic Area in Oregon on approx. 13,000 acres (207 sites) with a combination of treatments including herbicide, manual, mechanical and biological agents.				
	Web Link: http://www.fs.fed.us/r6/invasiveplant-eis/multiforest-sitespecific-information.htm				
Location: UNIT - Columbia River Gorge National Scenic Area Unit, Mt. Hood National Forest All Units. STATE - Oregon. COUNTY - Clackamas, Hood River, Marion, Multnomah, Wasco. Forestwide in Mt. Hood National Forest and Oregon sites in Scenic Area.					
Mt. Hood National Forest, Forestwide (excluding Projects occurring in more than one Forest)			R6 - Pacific Northwest Region		
Government Camp Fuels Reduction 06 DM	- Fuels management	Developing Proposal Est. Scoping Start : 02/2006	Exptd:03/2006	05/2006	Jennifer Harris 503-622-3191 jenniferharris@fs.fed.us
	Description: Hazardous Fuels Reduction project for the federal lands in the Wildland-Urban Interface areas around the Government Camp area. The project area is North and West end of Government Camp on National Forest lands.				
	Location: UNIT - Mt. Hood National Forest All Units. STATE - Oregon. COUNTY - Clackamas. North and west of Government Camp on Forest Service land..				
Mt. Hood National Forest, Occurring in more than one District (excluding Forestwide)			R6 - Pacific Northwest Region		

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Eastside Helicopter Dip Sites EA	- Fuels management	Developing Proposal Est. Scoping Start : 01/2005	Exptd:05/2006	06/2006	Leonides Segovia 541-352-6002 lsegovia02@fs.fed.us
	Description: The purpose of this project is to use lakes and reservoirs located within and around both districts as dipping sties for helicopters (Type 1 Chinook to Type 3 Bell 206) during initial and extended attack forest fires.				
	Location: UNIT - Barlow Ranger District, Hood River Ranger District. STATE - Oregon. COUNTY - Hood River. Sites would include lakes and reservoirs on both districts including: Badger, Black, Boulder, Catalpa, Clear, Crow Creek Reservoir, Frog, Green, Laurence, North, Ottertail, Scout, Twin, and Wathum.				
Juniper Flat Irrigation Structure Access DM	- Special use management - Road management	Completed	Actual: 06/02/2005	08/2005	Doug Jones 541-352-6002 djones02@fs.fed.us
	Description: The proposal is to construct heavy duty gates on two forest roads. One of the roads is a non-system road off Hwy 216 that accesses Clear Creek Ditch. The other road is FSR 4300017, which accesses Frog Creek Ditch.				
	Location: UNIT - Barlow Ranger District, Hood River Ranger District. STATE - Oregon. COUNTY - Wasco. Off Hwy 216 that accesses Clear Creek Ditch, and road FSR 4300017..				
Mill Creek and South Mill Creek Planning Area EA	- Watershed management - Vegetation management (other than forest products) - Fuels management	Developing Proposal Est. Scoping Start : 07/2005	Exptd:01/2006	06/2006	Erin Black 541-352-6002 ekblack@fs.fed.us
	Description: The project will be a collaborative approach to fuels reduction in the Dalles Watershed. Projects may include timber harvest, noxious weed control, road closures, habitat restoration, prescribed burning, and grazing allotment enhancement.				
	Location: UNIT - Barlow Ranger District, Hood River Ranger District. STATE - Oregon. COUNTY - Hood River, Wasco. LEGAL - T1S-T2S, R10E-R11E, WM. The Mill Creek planning area includes the North Fork of Mill Creek and small portions of Mosier and Neal Creeks, approx. 5 miles southeast of the community of Mt. Hood.				
OHV Planning Forest-Wide EA	- Road management - Recreation management - Facility management	Developing Proposal Est. Scoping Start : 11/2006	Exptd:06/2008	05/2009	Kevin Slagle 541-352-6002 x605 kslagle@fs.fed.us
	Description: Designate roads and trails open to OHV use throughout the Mt. Hood National Forest. Construct connecting trails, as needed, to make loop routes.				
	Location: UNIT - Barlow Ranger District, Clackamas River Ranger District, Zigzag Ranger District, Hood River Ranger District. STATE - Oregon. COUNTY - Clackamas, Hood River, Marion, Multnomah, Wasco. Forest-wide on Mt. Hood National Forest.				

Mt. Hood National Forest Barlow Ranger District (excluding Projects occurring in more than one District)

R6 - Pacific Northwest Region

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
8 Mile Meadow Salvage DM	- Fuels management - Forest products	In Progress: Scoping start 05/03/2005	Exptd:11/2005	04/2006	Kim Smolt 541-352-6002 ext. 703 ksmolt@fs.fed.us
	Description: Salvage of dead and dying Lodgepole Pine located in the old South Puma sale area.				
	Location: UNIT - Barlow Ranger District. STATE - Oregon. COUNTY - Wasco. Located in the old South Puma Sale Area.				
Billy Bob Fuels Reduction DM	- Land management planning - Fuels management	Developing Proposal Est. Scoping Start : 10/2005	Exptd:04/2006	08/2006	William MacDonald 541-467-5110 wmacdonald@fs.fed.us
	Description: Reduce hazardous fuel loadings and ladder fuels, and change the existing fire condition class in the area of Camp Baldwin Boy Scout Camp Wildland Urban Interface (WUI), using the Boy Scout group as collaborators.				
	Location: UNIT - Barlow Ranger District. STATE - Oregon. COUNTY - Wasco. T2S, R11E, Sec. 7,8,14,15,16,17,18.				
Cedar Creek Bridge Removal EA	- Road management	On Hold	N/A	N/A	Ken Huskey 541-467-2291 khuskey@fs.fed.us
	Description: Proposes to manage a log stringer bridge from Cedar Creek and the 2730160 road.				
	Location: UNIT - Barlow Ranger District. STATE - Oregon. COUNTY - Wasco. FDR 2730160 where it crosses Cedar Creek.				
Douglas Cabin Fuels Reduction DM	- Vegetation management (other than forest products) - Fuels management	On Hold	N/A	N/A	Joel Pomeroy 541-352-6002 x637 jpomeroy@fs.fed.us
	Description: Underburn and possible mechanical fuels reduction in the Douglas Cabin area.				
	Location: UNIT - Barlow Ranger District. STATE - Oregon. COUNTY - Wasco. Project located around FDR 2710.				
Hazard Tree Felling on Forest Road 4800 DM	- Road management	Cancelled	N/A	N/A	Larry Rector 541-352-6002 lrector@fs.fed.us
	Description: The Forest Service proposes to fell all trees that pose a risk to public safety on Forest Road 4800.				
	Location: UNIT - Barlow Ranger District. STATE - Oregon. COUNTY - Hood River, Wasco. Forest Road 4800.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Precommercial Thinning DM	- Vegetation management (other than forest products)	In Progress: Scoping start 09/01/2004	Actual: 04/22/2005	08/2005	Larry Rector 541-352-6002 lrector@fs.fed.us
	Description: As part of the precommercial thinning program, the Forest Service proposes to precommercial thin 3,793 acres over the next 5 years (2005-2010) on the Barlow Ranger District.				
	Location: UNIT - Barlow Ranger District. STATE - Oregon. COUNTY - Wasco. Stands are identified across the Barlow Ranger District..				
Road 4420 Heritage Resource Site Restoration DM	- Road management - Recreation management - Heritage resource management	Developing Proposal Est. Scoping Start : 01/2006	Exptd:07/2006	07/2006	Ken Huskey 541-467-5111 khuskey@fs.fed.us
	Description: There is a heritage resource site located in FDR 4420 that is subject to damage from traffic and erosion. The district proposes to cover this site to protect it and to decrease erosion along this section of road.				
	Location: UNIT - Barlow Ranger District. STATE - Oregon. COUNTY - Wasco. Site is located along FDR 4420..				
Road 48 Sanitation Salvage DM	- Vegetation management (other than forest products) - Fuels management - Forest products	Developing Proposal Est. Scoping Start : 10/2005	Exptd:04/2006	06/2006	Becky Nelson 541-467-5155 bnelson01@fs.fed.us
	Description: Conduct a sanitation salvage (fall and remove) along sections of Road 48 for up to 155 acres.				
	Location: UNIT - Barlow Ranger District. STATE - Oregon. COUNTY - Wasco. LEGAL - T4S R10E Sec 25, 26, 28, 29, T5S R10E Sec 33, 34, 35. Along Road 48.				
Sportsman's Park Hazardous Fuel Reduction Project DM	- Land management planning - Fuels management	In Progress: Scoping start 02/01/2005	Actual: 06/23/2005	04/2006	Becky Nelson 541-467-5155 bnelson01@fs.fed.us
	Description: Protect homes in the community of Sportsman's Park, reduce hazardous fuel loadings and ladder fuels, and change the existing fire condition class around Sportsman's Park.				
	Location: UNIT - Barlow Ranger District. STATE - Oregon. COUNTY - Wasco. LEGAL - T4S, R11E, sec 13, 14, 15, 22, 23. Sportsman Park.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
The Dalles Watershed Road Maintenance DM	- Fuels management	In Progress: Scoping start 10/01/2004	Actual: 10/15/2004	10/2005	Chris Rossel 541-467-5119 crosset@fs.fed.us
	Description: Removing dead trees along the road system in The Dalles Watershed.				
	Location: UNIT - Barlow Ranger District. STATE - Oregon. COUNTY - Hood River, Wasco. Within the City of The Dalles Watershed.				
Wildlife Guzzlers on the Ramsey Creek Parcel, Project #56 DM	- Wildlife, Fish, Rare plants	Completed	Actual: 04/22/2005	09/2005	Rich Thurman 541-467-5120 rthurman@fs.fed.us
	Description: Install two wildlife guzzlers on the Ramsey Creek Parcel.				
	Location: UNIT - Barlow Ranger District. STATE - Oregon. COUNTY - Wasco. LEGAL - T2S, R12E, Sec. 16 & 17. Ramsey Creek.				

Mt. Hood National Forest	Clackamas River Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region	
Collawash Thinning EA	- Forest products	In Progress: Decision (DN) signed 09/05/2005	Actual: 09/05/2005	08/2005	James Roden 503-630-8722 jroden@fs.fed.us
	Description: Thinning of 293 acres of second-growth stands.				
	Location: UNIT - Clackamas River Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T. 6S., R. 6E.; T.7S., R.6E., T.7S., R.5E. ; Willamette Meridian. On the Clackamas River Ranger District in the Collawash watershed..				
Culvert Removal and Replacement DM	- Wildlife, Fish, Rare plants - Recreation management	Completed	Actual: 07/15/2005	11/2005	Tom Horning 503-630-8798 thorning@fs.fed.us
	Description: Two culverts block fish passage. One is inside Ripplebrook Campground, where a campground access road crosses Pint Creek, and one on road 5820-130 at Anvil Creek.				
	Location: UNIT - Clackamas River Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - Sec. 2T. 6S., R.6E. and Sec. 16T.5S., R.8E., WM. Oak Grove Fork.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
No Whiskey Thinning EA	- Forest products	Developing Proposal Est. Scoping Start : 09/2005	Exptd:04/2006	04/2006	James Roden 503-630-8722 jroden@fs.fed.us
	Description: Thinning of 2,200 acres of second-growth stands.				
	Location: UNIT - Clackamas River Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - The project is located in T.4S., R.5E.; and T.4S., R.6E.; Willamette Meridian. On the Clackamas River Ranger District in the North Fork Clackamas watershed..				
Road 57 Repair DM	- Road management	In Progress: Scoping start 01/31/2005	Exptd:11/2005	05/2006	James Roden 503-630-8722 jroden@fs.fed.us
	Description: Design and construction of a bridge to replace a washed out culvert on Road 57 at Sam Creek.				
	Location: UNIT - Clackamas River Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - Sec. 5 T. 6 S., R. 7 E. WM. Sam Creek & Road 57.				
Southfork Thinning EA	- Forest products	In Progress: Scoping start 05/06/2002 Estimated 215 comment 05/2006	Exptd:01/2006	01/2006	James Roden 503-630-8722 jroden@fs.fed.us
	Description: Thinning of 590 acres of second-growth stands.				
	Location: UNIT - Clackamas River Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T. 5 S., R. 5 E.; T. 5 S., R. 4 E.; Willamette Meridian. On the Clackamas River Ranger District in the South Fork Clackamas and Clear Creek watersheds..				
Summit Thinning DM	- Forest products	In Progress: Scoping start 09/27/2004	Exptd:11/2005	03/2006	James Roden 503-630-8722 jroden@fs.fed.us
	Description: Thinning of lodgepole pine stands.				
	Location: UNIT - Clackamas River Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T.6S., R.8E., Sec. 14 & 15 WM. Road 4200-032.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wildcat Thinning DM	- Forest products	In Progress: Scoping start 08/24/2005	Exptd:11/2005	03/2006	James Roden 503-630-8722 jroden@fs.fed.us
	Description: Thinning of plantations				
	Location: UNIT - Clackamas River Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T.3S., R.6E., WM. Road 36.				

Mt. Hood National Forest	Hood River Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region	
Bear Knoll Thinning EA	- Vegetation management (other than forest products)	Completed	Actual: 04/11/2005	07/2005	Becky Nelson 541-467-5155 bnelson01@fs.fed.us
	Description: The Bear Knoll Thinning EA proposes to thin overstocked immature stands through commercial timber sales. An earlier proposed regeneration EA which would have treated over-mature stands with a regeneration harvest is not moving forward at this time.				
	Location: UNIT - Hood River Ranger District. STATE - Oregon. COUNTY - Wasco. LEGAL - T.4S., R.9E., Sections 23-29, 33-36, and T.5S., R.9E., Sections 2-4, 10. Southern portion of the District in the White River Watershed. It is bounded on the west by Hwy 26 and on the east by FDR 4300.				
Cooper Area Fuels Reduction DM	- Fuels management	Developing Proposal Est. Scoping Start : 09/2005	Exptd:12/2005	05/2006	Leonides Segovia 541-352-6002 lsegovia02@fs.fed.us
	Description: This project is a collaborative effort to identify possible fuels reduction activities on the area in and around the wildland-urban interface around Cooper Spur. Activities could include thinning, fuel breaks, and/or prescribed burning.				
	Location: UNIT - Hood River Ranger District. STATE - Oregon. COUNTY - Hood River. LEGAL - T1S & T2S, R9E & R10E, Willamette Meridian. Project is at the base of Mt. Hood on the northeast side. It is in the East Fork Hood River watershed about 2 miles from Oregon State Hwy 35 near the Cooper Spur Ski Area..				
East Fork Salmon Creek Bridge Repair DM	- Road management - Recreation management	On Hold	N/A	N/A	Ken Huskey 541-467-5111 khuskey@fs.fed.us
	Description: The East Fork Salmon Bridge on Forest Road 3500220 was destroyed due to advanced rot in structural members. Analysis is ongoing to determine what repair is needed.				
	Location: UNIT - Hood River Ranger District. STATE - Oregon. COUNTY - Hood River. LEGAL - T3S. R9E., Section 20. The East Fork Salmon Bridge is right off Hwy 35 on the 220 spur, near the Hwy 35 and 26 junction.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Emil Creek Knotweed Eradication DM	- Facility management	In Progress: Scoping start 09/01/2004	Exptd:08/2006	10/2006	Susan Nugent 541-352-6002 snugent@fs.fed.us
	Description: The Forest Service proposes to treat an infestation of Japanese knotweed, an extremely invasive noxious weed, at the Parkdale Work Center. The area would be treated with glysohate during the second week in October when plants are nearly dormant.				
	Location: UNIT - Hood River Ranger District. STATE - Oregon. COUNTY - Hood River. LEGAL - T1N - R10E, Section 32. One knotweed patch is located at the historic ranger house on the east side of Emil Creek and another small patch is in the backyard of the Forest Service house across from the bunkhouse apartments.				
Lake Branch Creek Thinning and Wood Removal DM	- Watershed management - Vegetation management (other than forest products)	In Progress: Scoping start 03/01/2005	Exptd:11/2005	05/2006	Erin Black 541-352-6002 ext. 634 ekblack@fs.fed.us
	Description: Additional thinning and wood removal on Lake Branch Creek. Some thinned trees would be removed, depending on the prescription to be finalized in spring of 2005. Some would remain on site to meet soil, wildlife and fuel standards.				
	Location: UNIT - Hood River Ranger District. STATE - Oregon. COUNTY - Hood River. LEGAL - T1N., R8E., Sections 32 and 33. Lake Branch above Raker Pit for approximately one half mile, and between Forest Road 13 and Lake Branch Creek itself.				
Log Stringer Bridge Removal and Possible Replacement DM	- Road management - Recreation management	On Hold	N/A	N/A	Ken Huskey 541-467-5111 khuskey@fs.fed.us
	Description: Klinger Bridge on Forest Road 4300221 was destroyed due to advanced rot in structural members and the road has been closed for safety concerns. Analysis is ongoing to determine if there is a need to replace the bridge or close the road permanently.				
	Location: UNIT - Hood River Ranger District. STATE - Oregon. COUNTY - Wasco. LEGAL - T4S, R9E, Section 11, Willamette Meridian. The Klinger Bridge is on Forest Development Road 4300221 located on the South side of the District next to the Barlow Creek Campground.				
Long Prairie Grazing Allotment EA	- Grazing management	Completed	Actual: 09/12/2005	12/2005	Linda Cartwright 541-467-2291 lcartwright@fs.fed.us
	Description: The EA will determine the level and intensity of grazing management within this allotment.				
	Location: UNIT - Hood River Ranger District. STATE - Oregon. COUNTY - Hood River. LEGAL - T1N, R10E, T1S, R10E, R11E. The Long Prairie Allotment is located just east of Surveyor's Ridge, approx. 5 miles southeast of the community of Hood River.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Mt. Hood Meadows Ski Resort Snowmaking EA	- Special use management	In Progress: Scoping start 03/01/2005 Estimated Scoping start 04/2005	Exptd:12/2006	06/2007	Doug Jones 541-352-6002 dgjones@fs.fed.us
	Description: The Mt. Hood Meadows ski area plans to install a snowmaking system that includes buried pipelines and electric cable, a 4 million gallon storage tank, and a 1.1 cfs water diversion from East Fork Hood River.				
	Location: UNIT - Hood River Ranger District. STATE - Oregon. COUNTY - Hood River. LEGAL - T2S, R9E, Sec. 3 WM. Mt. Hood Meadows Ski Resort.				
Reconstruction of Forest Road 3512 DM	- Road management	On Hold	N/A	N/A	Stewart Fletcher 541-352-6002 ext 616 sjfletcher@fs.fed.us
	Description: The Forest Service proposes to reconstruct a portion of 3512 to reduce the sharpness of a hairpin curve.				
	Location: UNIT - Hood River Ranger District. STATE - Oregon. COUNTY - Hood River. Forest Road 3512 on the north side of Mt. Hood.				
Sahalie Falls Bridge Repair DM	- Road management - Recreation management	On Hold	N/A	N/A	Ken Huskey 541-467-5111 khuskey@fs.fed.us
	Description: The Sahalie Falls Bridge has been closed for public safety due to structural damage. Analysis will be done to determine how to repair this historic bridge.				
	Location: UNIT - Hood River Ranger District. STATE - Oregon. COUNTY - Hood River. LEGAL - T.3S., R.9E., S.11. The Sahalie Falls Bridge is located on FDR 3545, one mile west from Hood River Meadows.				
Teacup Lake Warming Cabin for Oregon Nordic Club Groomed Track System DM	- Recreation management	Completed	Actual: 07/12/2005	07/2005	Kevin Slagle 541-352-6002 x605 kslagle@fs.fed.us
	Description: The Forest Service proposes to construct a warming cabin approximately 20 ft by 30 ft. The cabin would be owned by the Oregon Nordic Club and open to the general public.				
	Location: UNIT - Hood River Ranger District. STATE - Oregon. COUNTY - Hood River. LEGAL - T3S, R9E, Section 11. Teacup Lake Road (3500680), near the junction with Hwy 35 .				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
UNAVCO Plate Boundary Observatory at Mt. Hood Meadows Ski Resort DM	- Special use management	Completed	Actual: 05/01/2005	08/2005	Doug Jones 541-352-6002 dgjones@fs.fed.us
	Description: The nonprofit UNAVCO is funded by the National Science Foundation. The proposed site is a GPS receiving antenna, plus a mast with solar cell and antenna to measure tectonic plate movements.				
	Location: UNIT - Hood River Ranger District. STATE - Oregon. COUNTY - Hood River. Mt. Hood Meadows Ski Resort.				

Mt. Hood National Forest Zigzag Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region		
Bull Run Road Decommissioning EA	- Road management	In Progress: Scoping start 01/03/2005	Exptd:09/2005	09/2005	Mike Malone 503-622-3191 ext 608 mmalone@fs.fed.us
	Description: Proposed Action and Preliminary Analysis				
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas, Multnomah. Bull Run Watershed.				
French's Dome Rock Climbing Site DM	- Recreation management	Completed	Actual: 11/30/2004	09/2005	MaryEllen Fitzgerald 503-622-3191ext 625 mfitzgerald@fs.fed.us
	Description: Build retaining walls that will double as belay platforms and construct short segments of trail and steps on the NE side of the rock.				
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T2S, R8E, Section 8, 9. French's Dome is a rock-climbing site off Lolo Pass Road..				
Government Camp Trails Plan Environmental Assessment EA	- Recreation management	In Progress: Scoping start 03/31/2004 Estimated 215 comment 07/2005	Exptd:10/2005	04/2006	MaryEllen Fitzgerald 503-622-3191ext 625 mfitzgerald@fs.fed.us
	Description: This will be an environmental assessment to analyze proposed new trails, existing trail reconstruction, trailhead parking development and improved trail signing for a trail system around the community of Government Camp.				
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T.3S.,R.8E.,Sec 13, 14, 23, 24, 25, and T.4S.,R.8 1/2E., Sec 12, 13, 14, 23, 24, 25, 26, 35, 36, and T.4S.,R9E.,Sec 7, 18, 19, 20, 29, 30. The project area includes existing and proposed trails in and around Government Camp from Timberline Lodge, south to Trillium Lake, and from Enid Lake, east to Snowbunny area..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Hiyu Mountain Radio Repeater Tower DM	- Watershed management - Special use management - Facility management	In Progress: Scoping start 06/01/2005	Exptd:07/2005	07/2005	Christy Covington 503-622-3191, ext 668 ccovington@fs.fed.us
	Description: The City of Portland, Bureau of Water Works, needs to install a radio repeater with 100 foot tall steel lattice antenna to improve reception of their 800 MHz radio system. Categorical Exclusion and Decision Memo				
	Web Link: http://www.fs.fed.us/rt/mthood				
Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T1S, R8E., Sec 34. End of Forest Road 1000401, below the summit of Hiyu Mountain.					
Hiyu Mountain Radio Repeater Tower DM	- Watershed management - Special use management - Facility management	Cancelled	N/A	N/A	Christy Covington 503-622-3191, ext 668 ccovington@fs.fed.us
	Description: THIS IS A DUPLICATE FILE AND IS BEING CANCELLED AS IT IS ALREADY SHOWN.				
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T1S., R8E., Sec 34. End of Forest Road 1000401, below the summit of Hiyu Mountain.				
Mt. Hood Ski Bowl Base Area Contouring DM	- Special use management	Developing Proposal Est. Scoping Start : 05/2005	Exptd:08/2005	08/2005	Paul Koehler 503-622-3191 x614 pdkoehler@fs.fed.us
	Description: This proposal involves adding approx. 6,000 cu yds of fill from the base area facilities to the Lower Bowl Terminal, 300 cu yds adjacent to the Cascade Bottom Terminal and 700 cu yds adjacent to the Upper Bowl bottom and top terminals.				
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - R8E., T3S., Section 24. Mt. Hood Ski Bowl.				
Mt. Hood Ski Bowl Ski Trail Upgrades DM	- Special use management	Developing Proposal Est. Scoping Start : 06/2005	Exptd:08/2005	08/2005	Paul Koehler 503-622-3191 x614 pdkoehler@fs.fed.us
	Description: Proposed projects include constructing a new 5-acre terrain park, widening 1/3 mile of the Skyline Road corridor to create a beginner ski trail, contouring of approx 1 acre of existing ski trail, and 15 acres of tree clearing to develop glade skiing				
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - R8E, T3S, Section 24. Mt. Hood Ski Bowl.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Recreation Residence Consistency Review and Permit Reissuance DM	- Special use management - Recreation management - Heritage resource management - Facility manag	In Progress: Scoping start 03/01/2005	Exptd:12/2008	12/2008	Mike Malone 503-622-3191 ext 608 mmalone@fs.fed.us
	Description: Categorical Exclusion and Decision Memo				
	Web Link: http://www.fs.fed.us/r6/mthood				
Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T.3S., R.7E., and T.3S., R.8E., WM, Clackamas County, Oregon. National Forest System Lands near Rhododendron, Oregon.					
Tamarack Rock Quarry Expansion EIS	- Special use management - Road management - Minerals and Geology	In Progress: NOI in FR 01/15/2004 Estimated 215 comment 08/2004	Exptd:10/2005	10/2005	Mike Redmond 503-668-1776 mredmond@fs.fed.us
	Description: Expansion of existing rock quarry.				
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - Sec 2, T.4S, R.8-1/2E, Willamette Meridian, Clackamas County, OR. 4 miles south of Government Camp, Oregon.				
Timberline Express Chairlift EIS	- Special use management	In Progress: DEIS notice in FR 03/25/2005	Exptd:08/2005	08/2005	Paul Koehler 503-622-3191 x614 pdkoehler@fs.fed.us
	Description: Construction of a new chairlift and ski trail network in the southwest corner of Timberline Ski Area permit area.				
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - R 9E, T 3S, Section 7. Timberline Ski Area.				
Timberline Lodge Amphitheater Rehabilitation DM	- Special use management - Recreation management - Heritage resource management - Facility manag	In Progress: Scoping start 03/01/2005	Exptd:11/2005	11/2005	Mike Malone 503-622-3191 ext 608 mmalone@fs.fed.us
	Description: Categorical Exclusion and Decision Memo				
	Web Link: http://www.fs.fed.us/r6/mthood				
Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. Timberline Lodge, Mt. Hood, Oregon.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Timberline Lodge Master Development Plan Amendment: Service Road & Wy'East Day Lodge Trail EA	- Special use management	Developing Proposal Est. Scoping Start : 06/2005	Exptd:07/2005	07/2005	Paul Koehler 503-622-3191 x614 pdkoehler@fs.fed.us
	Description: The proposal would construct the Wy'East ADA Trail, construct approx 1/2 mile of new service road, and upgrade approx 1/2 mile of the existing Magic Mile service road. Both sections would be surfaced with asphalt.				
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - R9E., T3S., Section 6. Timberline Ski Area.				
Timberline Lodge Winter Entry DM	- Heritage resource management - Facility management	Developing Proposal Est. Scoping Start : 01/2005	Exptd:11/2006	11/2006	Jeff Jaqua 503-622-3191 x 629 jjaqua@fs.fed.us
	Description: Design and construct a new entry to Timberline Lodge that can be utilized during the winter season.				
	Web Link: http://www.friendsoftimberline.org				
Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. Timberline Lodge.					
Timberline Ski Area DM	- Special use management	Developing Proposal Est. Scoping Start : 01/2005	Exptd:07/2005	07/2005	Paul Koehler 503-622-3191 x614 pdkoehler@fs.fed.us
	Description: Proposal to issue Timberline Ski Area a temporary special use permit to authorize the use of approx 25 acres immediately west of the ski area's permit boundary for their 2005 Summer Ski Season.				
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - R 9E, T 2S, Section 31. Timberline Ski Area.				
Timothy Lake LWM Acquisition DM	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest p	In Progress: Scoping start 06/01/2002	Exptd:07/2005	07/2005	Duane Bishop 503-622-3191 ext. 645 dfbishop@fs.fed.us
	Description: The proposed action is to secure large woody material (LWM) for aquatic restoration by removing hazard trees along three segments of road near Timothy Lake. Trees will be cut or pulled over and moved to site for future use in restoration projects.				
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T05S, R8 1/2 E, Sec. 25 and 26: T05S, R08E, Sec. 14, 25 and 26.. Along three road segments, up to 175 feet off the roadside..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Trails Club of Oregon Term Permit Renewal DM	- Special use management	Developing Proposal Est. Scoping Start : 03/2005	Exptd:07/2005	12/2005	Paul Koehler 503-622-3191 x614 pdkoehler@fs.fed.us
	Description: The Mt. Hood National Forest is considering a proposal to re-issue a new 20-year term permit				
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - R 9E, T 3S, Section 13. The Lodge is located approximately 1 mile from the southern terminus of West Leg Road (FS 2645) and Northeast of Government Camp..				
Wy'East Lodge Cutbank Restoration DM	- Special use management	Developing Proposal Est. Scoping Start : 06/2005	Exptd:11/2005	11/2005	Paul Koehler 503-622-3191 x614 pdkoehler@fs.fed.us
	Description: The proposal involves upgrading existing trails, constructing a welcome plaza and a pedestrian route adjacent to the existing access road, and constructing drainage structures and restoring native vegetation on the cutbank.				
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - R9E., T3S., Section 6. Timberline Ski Area.				

The U.S. Department of Agriculture (USDA) Forest Service prohibits discrimination in all its programs and activities on the basis of race, color, national origin, sex, religion, age, disability, political beliefs, sexual orientation, and marital or family status (not all prohibited bases apply to all programs). Person with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination write: USDA, Director, Office of Civil Rights, Room 326-W, Whitten Building, 14th and Independence Ave, SW, Washington, DC 20250-9410 or call (202) 720-5964 (voice or TDD). USDA Forest Service is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.