

2007-8 Fermilab Accelerator Experiments Schedule

This Schedule will be updated regularly, as plans change.

Calendar Year		2007	2008
Tevatron Collider		CDF	CDF
		DZero	DZero
Neutrino Program	B	MiniBooNE	MiniBooNE
		SciBooNE	SciBooNE OPEN
	MI	MINOS	MINOS
Meson 120	MT	Test Beam	Test Beam
	MC	OPEN	OPEN

The FY2007 Summer Shutdown began on Monday, August 6, duration of 12 weeks.
 No long shutdown is currently planned for calendar 2008. There will be a long shutdown in spring 2009.
 This draft schedule will be updated as more precise information is made available.

-  RUN or DATA
-  STARTUP/COMMISSIONING
-  INSTALLATION
-  M&D (SHUTDOWN)

3/14/2008