

PSRB Development as of April 1, 2005

Development

Housing Type	Number of Beds						Total Beds			
	Completed July '03-March '04						Housing Type	# of beds		
Secure Res. Treatment Facility	6	Jackson				15	Marion	SRTF	21	
Res. Treatment Home	14	Clackamas/Mult./Wash.				5	Multnomah	RTH	29	
Res. Treatment Facility	5	Marion/Clackamas				20	Multnomah/Yamhill	RTF	30	
Adult Foster Home	5	Deschutes						AFH	5	
Supported Housing	13	Marion/Multnomah/Lane						SH	13	
						5	25	25	TOTAL	98

25/50 E-Board Funded Development

Housing Type	Number of Beds						Total Beds	
	Apr	May	June	Housing Type	# of beds			
Adult Foster Home (25)	8	2	10	AFH	20			
Supported Housing (50)	5	5		SH	10			
	13	7	10	TOTAL	30			
GRAND TOTAL								128

Detail of Beds in Development

APRIL

Clackamas Co.: AFH (3) Leah Sileave is provider, split with ATS, final licensing on 4/22, needs visit from OMHAS and PSRB, 2 rooms are double and one single room, need male or female referrals, next phone conf. 4/7
Multnomah Co.: Medical RTH (5) Evals have been done, last eval scheduled for 4/3, licensing on 4/8, target date of April 18 is hopeful but may not be realistic.
Marion Co.: AFH (5) Leslie contacted me and has a provider(Murdoch) with a house (North Salem), Marion Co. must hire add'l case manager to handle increased capacity, Paula K. approved of provider, letter of intent sent, need to look at home.
Jackson Co.: SH (5) Crater Lake House, once occupied backfill into AFH's will occur, final inspection is pending, and looking for an opening 4/4,

MAY

Multnomah Co.: RTH (5) Cascadia/VOA Transition Age Youth, incredible services available for this population, OSH has identified clients, letter of intent sent, next meeting to layout details, waiting for budget for add'l staff member
Multnomah Co.: RTF (5) Cascadia TBI Home with Premier Living is provider, considering new home on Foster Rd., will split capacity with ATS, to decide whether secure or non-secure by 4/1.
Multnomah Co.: RTF (5) Luke Dorf Glynn Terrace/Wallula expansion and PSRB will all reside in one home, it will then be 5 PSRB and 5 ATS, have identified another home to move out 5 ATS at a later date
Multnomah Co.: RTF (7+1 respite) CODA dual diagnosis program, OMHAS and PSRB need a program description, looked at home on 64th, CODA to look at 3/30 to decide if home will work.
Multnomah Co.: SH (5) : Rosewood will be the site. Cascadia is res. provider. Clients have been identified in community, need clients ident. To backfill
Clackamas Co.: AFH (2) Sam Lambert is provider, needs a pre-licensing visit and a visit from OMHAS and PSRB, next phone conf. 4/7
Yamhill Co.: RTF (2) Medical, Parkside "Pooneh", two people identified, need more client(s).

JUNE

Multnomah Co.: RTF (5) Luke Dorf Glynn Terrace expansion 5 more beds after ATS move out
Marion Co.: SRTF (15) Looked at alternate site for Telecare SRTF project in Woodburn, Rod Calkins is requesting that OMHAS and PSRB meet with Commissioners, Telecare is attempting to buy the property.
Lincoln Co.: RTH (5) Jan Stewart plans to build a home, no property purchased yet, all female DBT focused residential program 2 beds will be for clients participating in the DBT program and other 3 beds will be for less severe trauma related clients
Multnomah Co.: AFH (5) 2 of 2 AFH, Art Tolentino, toured home on 2/17, meet w/ Tx. providers, people identified, more work to done here.
Multnomah Co.: AFH (5) 1 of 2, Lisa Yankee is provider, approved by Mult. Co., need names for this home.

Development in initial phase

Multnomah Co. - RTF (?) Prescott Terr. backfill A&D / Axis II: No provider, but 5-6 people ident.
--