CSCI Monitoring Matrix/ AMH staff Update October 2007

	Topic	Action Steps	Responsible Person	Date Due	Status
1	Revise MOUs - OMHAS to re-look at all MOUs	- Discuss MOUs in interagency operations group	Bill	5/06	-in process
	concerning the CSCI	-Revise MOUs as indicated			-DOE – finished
	- Documents need to be more	- Develop more guidance for			-in process
	helpful/more specific	local and regional programs			
	-Clarify role confusion/ who does	-Develop policy clarifications		7/06	-in process
	what/ mental health/ child-welfare	for example how MH and CW			
		can co-fund treatment foster			
		care			
2	Workforce development	-create strategic plan on	Matt/Kathleen/	4/06	-Developing
		workforce development	LuAnn		RFP for ICTS
		- initiate short term task group			providers to
		to devise training strategy			improve services
					to high-need
					children
			Wantstance	5/06	involved in
		- assess training need at all	Workforce group	5/06	multiple systems -Start date
		levels			1/2007
		- gather current trainings that have been developed and are			-AMH staff/ n
		being used			
		being used			process -AMH staff/ in
					process
3	Family Involvement	- Assess family members needs	Judy	6/06	AMH is bringing
	- What is the family involvement	through family leaders in the	Judy	0/00	a FFCMH to OR

	Topic	Action Steps	Responsible Person	Date Due	Status
	at local/regional level	state - Provide TA to above issues	T CISON	Duc	to work on family member
		- Research family stipends and reimbursement for family to family services			leadership by 10/31/06 -in process
4	Need to develop interim benchmarks for CSCI to know if	- Create monthly data reports	Jon/Kathleen/QDIG	6/06	-CSAC will have monthly data
	we are progressing toward established goals	- Develop CSCI utilization report base on policy #5	Bill/Jon		reports -in process
		-Provide at least one data point at each CSAC meeting	Kathleen		-monthly CSAC meetings
6	Need a directory of OMHAS staff that defines areas of expertise/ Who is responsible for what? / Who do you call?	Develop and publish an OMHAS staff list that denotes areas of expertise	Judy	4/06	Finished/ distributed at the April 06 CSAC meeting
7	Establish more uniform system of procedures & processes	-MHS 22 language and allocation to CMHP.	Bill	4/06	-Emergency OAR
	- Address eligibility and enrollment issues -Household of one issues/ not	-AOCMHP discussion on new language. Develop ffs co-mgmt strategy.	Bill	4/06	-In process
	uniform across systems	-Analyze level of need	Jon/Kathleen	5/06	
	-Transition into community/ from group-home or residential	determination data from MHOsDevelop mgmt action plan	Ralph	4/06	-In process
	programs - Transition from youth programs into the adult system	regarding ITS FFS utilization.	Mott	5/06	-In process
	- Insure use CASII is used	Review MHO policies and	Matt	5/06	

	Topic	Action Steps	Responsible Person	Date Due	Status
	consistently across the state	procedures, implement identified required actions			-Finished
8	Development of motion issue log	Log to record all passed motions made and action taken or reason action not taken/ put into matrix form	Judy, Janet	7/06	-Log developed
9	PIP - Performance Improvement Program	Full report to be given	Tracy Robichaud	11/06	
10	Grievance Issue Brief	OMHAS to work with CSAC members to have ready for September meeting	Judy, Kris, Debra	9/06	-to be shared at September CSAC meeting
11	Policy Option Packages	Share a monthly report	Bill		On-going
12	Nutrition Issue Brief	Promote with Public Health	AMH staff		Completed 12/06
13	Key Family Leadership	Facilitated through the Federation of Families for Children's Mental Health	Judy	10/06	Completed
14	Suggestion/Concern/Positive Feedback form	Send out the latest edited document	Judy	10/06	Completed/ AMH to implement
15	CASSII/Community Based Services	To be presented in December	AMH staff	12/06	Pending
16	Block Grant Resources	Contractual agreement to develop a statewide Family Navigator's Program with a statewide family-run organization	Staff		In-process
17	Suggestion/Concern/Positive Feedback form	AMH to bring back information on how form will be	Bill	12/06	In-process

	Topic	Action Steps	Responsible Person	Date Due	Status
		implemented			
18	Youth MOVE	Standing agenda item -Ex committee/AMH staff to meet with Lisa Moody/Robert Salazar to discuss Youth	Staff Staff	1/07 2/07	Will begin 1/07 In-process
		MOVE activity -All CSAC members to discuss with interest groups the Youth MOVE ladder	-CSAC members	-1/26/07	-CSAC members to report back at Jan 07 meeting
19	Work plan for CSAC	CSAC members to email AMH staff if interested	Judy	1/07	On-going
20	Develop of Mission statement	Develop mission statement	Ex Com & AMH staff	1/26/07	Draft for 1/26/07 CSAC meeting
21	Information sharing	All CSAC members	-CSAC members to report at Jan 07 mtg	1/26/07	Members to share at 1/26/07 meeting
22	Suggestion, concerns, feedback form	AMH internal workgroup	Bill	On- going	In process
23	AMH seeking family member to review proposals for the statewide System of Care	Jammie Farish and Roxanne Miller volunteered	Bill	03/05/07	
24	Requested time to address cultural	Requested time on the Feb agenda	Bill	02/23/07	On Feb agenda – follow up for March
25	Questions on the cultural representation on CSAC	None addressed			On-going
26	Work-plan for 2007	Lynne Saxton to chair	Volunteer members	03/07/07	Work-plan to brought forward

	Topic	Action Steps	Responsible Person	Date Due	Status
					March meeting
27	Concern about the CCCC in communities	Bruce Able and Debra Depew to partner with the Ex Committee	AMH staff	03/01/07	Outcome to be discussed at 03/23/07 meeting
28	AMH will contact SAMHSA/ CMHS to get a copy of the Youth Involvement in System of Care	AMH staff to contact Dr. Gary Blau's office to get copies	AMH staff	03/07	In process
29	Request to change CSAC by-laws to increase the number of youth to three	Bill will check on the procedure to add additional members	Bill	04/07	In process
30	Report to CSAC on Block Grant recommendations	Kathleen will give an up-date at the April meeting	Kathleen	04/07	In process
31	Timeline for the 2007 work-plan	Ex Committee along with AMH staff will develop a timeline for the work-plan.	AMH staff	05/07	In-process
32	Feedback form	Feedback form letter on implementation was sent out to managed care plans, community mental health programs and family members	AMH staff	04/07	finished
33	AMH to use the \$100,000 for Workforce Development to target cultural change that includes the dissemination of materials developed.	To use the additional resources for Workforce Development. Take proposal to PAMAC. AMH issued an RFP for the Children's System Improvement Projects (CSIP)	AMH staff Matt Pearl	05/07 8/13/07	Finished In-process
34	Block Grant indicators were	Forward new proposals to	Kathleen	05/07	Finished

	Topic	Action Steps	Responsible Person	Date Due	Status
	established. Block Grant workgroup worked on goals for the 07-09 period.	PAMAC.			
35	Youth Involvement	AMH will work with Jammie Farish to develop an Issue Brief on Youth Involvement	Jammie/Judy	08/07	Draft Issue Brief has been developed
36	Psychiatric Medications	A spring form (2008) is being developed around the use of psychiatric medications for youth	Bob Liberman and Dr. Kirk Wolfe	03- 04/08	In-process
37	Dr. Wolf asked CSAC members to address the issue of representation of different cultural or ethnic groups on its membership	Cultural issues to be discussed at a future CSAC meeting	Diane Wells/AMH staff	Future	In process
38	Dr. Wolf requested a presentation by competency	No motion	Marion David	future	
39	Follow-up information on the Feedback form	Waiting to receive information from CMS on how to move forward on the Feedback form	Judy/Bill	Future	
40	Up-date on the Family Navigator Program	Awarded to the Oregon Family Support Network –Task A	Judy	9/30	Final report due 9/30
41	Presentation on White paper on Transition Age Youth	AMH staff will provide link to white paper	Rita McMillan/ Judy	10/07	Will be included in October CSAC minutes
42	CSAC recommended that Natalie and Jake (Youth/Young Adults on CSAC) work with other CSAC	CSAC members will identify next steps, then work with ASAC – CSAC will request that	Judy/Bill/Rita	Future	In process

	Topic	Action Steps	Responsible	Date	Status
	mambara	AMH contact ASAC to meet,	Person	Due	
	members	addressing Transition Age			
		issues so all can be involved in			
		The state of the s			
42	Review of Youth Inclusion Issue	the decision making process	T1 / T	Desires	T.,
43		Natalie and Jake to review issue	Judy / Jammie	Review CSAC	In process
	Brief	brief, make recommendations			
4.4	Daliara Outian na daga fan 07 00	X7-4:	D:11	Nov mtg	T.,
44	Policy Option package for 07-09	Voting results -Move forward Statewide	Bill		In process
	Legislative Session				
		Wraparound Project (58) -Transition for children out of			
		-Cost study revising/reusing/			
		rating (19)			
		-TAY(transition age youth)			
		Higher Ed./VR/Housing/Trade School/TX (14)			
		School/TX (14) -School based mentalhealth (12)			
		-Workforce development			
		Wraparound (9) -EarlyChild/ CW/Ed/MH (8)			
		-EarlyChild/ CW/Ed/MH (8) -Parity w/child-adult money (7)			
		-Peer to Peer Services (family to			
		family/ youth to youth) (6) Family partnership FTF (note)			
		-Family partnership FTE (note – see minutes) (6)			
		-Community-based residential			

	Topic	Action Steps	Responsible	Date	Status
			Person	Due	
		supported housing (0)			
		-MH/CW Collaborative Pro. (0)			
		-Dual Diagnosis/sub.abuse (0)			
		-Co-Occurring Medical (0)			
		-services to parents with mh			
		needs – family based (0)			
		-Suicide Prevention (0)			
<mark>45</mark>	Family Support Specialist	AMH move to full-time/ motion	Jammie when she	<mark>In</mark>	Report at Nov
		made/ to be taken to Bob Nikkel	meets with Bob	process	CSAC meeting