

WATER AND LAND RESOURCES CAPITAL PROJECTS (CIP) SECTION 2005 WORK PROGRAM BY WATERSHED							
Drainage Basin	Project Source	Project Number	Project Name	Type of Project	Project Description	Start or Status of Project	Estimated Construction Start
WRIA 8 LAKE WASHINGTON WATERSHED							
Bear Creek	WLRD	6A1786	Rutherford Creek Fish Passage - DHI	Habitat	Fish passage improvement.	2004	2006
Lewis Creek	WLRD	1C1827	Lewis Creek Fish Passage	Habitat	Install weir for fish passage.	Completed*	
Cedar River	Basin Plan	0F1155	Taylor Creek Phase III (West/Rolf Reach)	Habitat	Stream channel realignment and floodplain restoration.	2002	2005
Cedar River	WLRD	0D1155	Lions Club Channel Restoration	Habitat	Reconnect side-channel to restore and improve habitat.	2004	2006
Cedar River	SWD	86318F	Cedar Hills Landfill - Phase II R/D Retrofit	Flooding & Water	Reduce flooding and erosion impacts.	2002	2006
Cedar River	WLRD or WDOT	0K1881	Taylor- Lane Demo and Restoration	Habitat	Fish habitat and wetland improvement	2004	2006
Cedar River		6A1827	SE 156th Emergency Response- RROE	Flood&Ero	Restore drainage and remove mud slide	2006	2006
Cedar River	WTD	86313F	Madsen Creek R/D Pond	Erosion & Flooding	Improve stormwater drainage system.	1999	2006
Issaquah	WLRD	XXXXX	Issaquah Cr @252nd SE Bank Restoration	Habitat	Restore and stabilize eroding outside bend.	2006	2006
Issaquah	Complaints	1H1827	Petty Bank Restoration	Habitat	Restore and stabilize eroding outside bend.	2004	2005
Lk Washington	WLRD	0K1871	O.O. Denny Park	Habitat	Remove failing concrete bulkhead and restore shoreline	2005	2007
Lk Washington	Complaints	0B1405	Westhill Drainage Improvements	Flooding	Reduce local flooding.	2004	2006
Lk Washington	Complaints	2C1246	Westhill DR.PR Skyway Pk	Flooding	Reduce local flooding.	Completed*	
Lk Washington	Complaints	2B1395	Sommerset-Aldersgate	Flooding	Bio-Stabilization	2005	2006
Lk Washington	Complaints	1B1395	Sommerset-Gardenbrook	Floodding	Floodwalls	2005	2006
Sammamish	WLRD	0A0977	Sammamish Transition Zone Restoration	Habitat	Realign channel and provide habitat imporvements.	2003	2007
WRIA 8-1C CENTRAL PUGET SOUND WATERSHED							
Des Moines Cr	Basin Plan	0A1767	Des Moines Basin Plan CIP	Habitat	Manage Des Moines Creek flow regimes by implementing several CIPs.	2004	2006
Salmon Creek	Complaints	0B1871	Mallard Lake Flood Reduction	Flooding	Construct new stormwater conveyance system.	2005	2006
Salmon Creek	Complaints	0C1871	12th Avenue Conveyance	Flooding	Replace stormwater conveyance system.	2005	2006
Salmon Creek	WLRD	0C1625	Lakewood Park Water Quality Demonstration	Water Qlty	Water quality Improvements.	Completed*	
Salmon Creek	Complaints	0F1871	Lake Hicks Alum Treatment	Water Qlty	Water quality Improvements.	Completed*	
Salmon Creek	Complaints	0A1781	Lake Hicks/Ambaum Way	Flooding	Pipeline conveyance improvement.	2005	2007
Salmon Creek	Complaints	2B1646	Lake Hicks/Lakewood Park	Flooding	Lake outlet pump replacement.	Completed*	
Salmon Creek	Complaints	0A1627	White Center Greenway	Habitat	Riparian/park enhancement.	2001	2005
WRIA 9 DUWAMISH - GREEN RIVER WATERSHED							
Duamish River	ERP	1A1647	Duamish Site 1 (North Winds Weir)	Habitat & Water Qlty	Intertidal restoration- Phase-2.	2003	2006
Soos Creek	ERP	0B1881	Soos Creek LWD Placement	Habitat	Place LWD in Soos Creek for habitat.	2005	2007
Duamish River	Drainage Study	0E1645	Hamm Creek WQ Pond	Flooding & Water	Design and construct a pond to improve the water quality in Hamm Creek	1997	2008
Green River	ERP	1B1647	Lones Levee Removal	Habitat	Remove levee to restore river, floodplain, and habitat functions.	2004	2008

* Projects completed in 2005.

Cancelled projects and projects transferred to cities have been removed from last years list.

NPDES Inventory of CIP Section 2005.xls

Green River	Complaints	6C1827	Horseshoe Lake- RROE	Flooding	Develop plan to manage lake level to reduce residential flooding.	2006	2006	
Green River	WLRD	367A00	Auburn Narrows Floodplain Restoration Phs2	Habitat	Connect side-channel to restore and improve off channel habitat.	2004	2007	
Mill Creek	WLRD	0D1871	Mill Creek Trib 045 Tightline	Erosion	Pipeline conveyance improvement.	2005	2007	
Mill Creek	WLRD	0E1871	Mill Creek Trib 053 Improvements	Habitat & Water Qlty	Channel improvements and flow control.	2005	2007	
Newaukum Cr	WLRD	0A1525	Newaukum Creek Channel Restoration (Plemmons)	Habitat	Restore lower Newaukum Creek channel.	2005	ON HOLD	
WRIA 10 WHITE-PUYALLUP RIVER WATERSHED								
Boise Creek	WLRD	0Z1795	Boise Creek Channel Relocation / Restoration	Habitat	Relocate and restore channel.	2005	2007	
OTHER PROGRAMS								
Basin Wide	Complaints	0A1786	DHI Small CIP Program	Habitat & Flooding & Water Qlty	Projects are located in or along natural stream systems or wetlands that have habitat/fisheries value and: (1) resolve flooding, erosion, or sedimentation problems; (2) improve water quality and/or; (3) are ecological and/or habitat restoration projects.	Ongoing		
Basin Wide	Complaints	0A1785	NDAP Small CIP Program	Flooding	Improve and repair drainage systems that cause flooding and are located off road right-of-ways. These systems are pipes and ditches on private property or public easements.	Ongoing		
Basin Wide	Policy	0C1787	RROE Program	Flooding & Erosion & Habitat	This program provides resources for King County to participate with other jurisdictions or private developers in the design and construction of drainage facilities and habitat projects. This program also provides resources for King County to proceed with projects on an emergency basis.	Ongoing		
Basin Wide	Basin Plans	0F1095	SHRP Program	Habitat & Water Qlty	This program involves riparian and wetland planting and fencing, fish habitat enhancements such as large woody debris, rock clusters, minor streambank biostabilization, and fish passage improvements.	Ongoing		
WRIA 7 - 9 RURAL SERVICE AREA								
Snoqualmie R	SPU	0D1797	Lower Tolt Levee Setback	Habitat	Setback levee to restore river, floodplain, and habitat functions.	2004	2008	

* Projects completed in 2005.

Cancelled projects and projects transferred to cities have been removed from last years list.

NPDES Inventory of CIP Section 2005.xls

Snoqualmie R	WLRD	0A1061	Patterson Creek Riparian Restoration	Habitat	Ongoing riparian restoration.	Ongoing		
Snoqualmie R	WLRD	0L1795	Raging River - Preston Reach (Carlin)	Habitat	Remove levee to restore river, floodplain, and habitat functions.	2004	2006	
Snoqualmie R	Parks	050N03	Snoqualmie Trail Emergency Repair	Erosion	Replace flood damaged culvert and repair trail	Completed*		
Snoqualmie R	Complaints	6K1796	Ribary Creek Flood Reduction	Flooding	Local drainage system improvements.	Completed*		
Snoqualmie R	Complaints	0G1795	Ribary Creek Flood Mitigation	Flooding	Local drainage system improvements.	Completed*		
Snoqualmie R	KCDOT	1C1803	Waterwheel Creek - RROE	Habitat	Realign channel and provide habitat improvements.	Completed*		
Vashon	Rural Recon	0B1787	Ober Park	Water Qlty	Drainage demonstration project.	2004	2006	
Vashon	Rural Recon	3E1799	Mileta Creek Fish Passage - DHI	Habitat	Fish passage and channel stabilization.	Completed*		
Snoqualmie R	WLRD	0F1795	Tuck Creek - Phase 2	Habitat & Water Qlty	Ongoing riparian restoration.	Ongoing		

* Projects completed in 2005.

Cancelled projects and projects transferred to cities have been removed from last years list.