


HCTC Timeline for Implementation



Critical Dates:

- April 4, 2003
Record File Format approved by DOL and IRS.
- April 7 – June 6, 2003
SWAs receive Program Logic Document and UIPL with instructions on what programming must be completed. **Completed NLT June 6, 2003.**
- May 15 – June 13, 2003
Lockheed Martin (ICON) will verify that the SWAs are able to send the approved record layout file. Certification may begin sooner.
- May 26 – 28, 2003
ICON will verify that the record layout submitted by the SWAs can be transmitted to the IRS contractor, Accenture.
- June 12 – July 1, 2003
The SWAs will submit completed record layout files to ICON to ensure the data and files are received with no errors.
- July 21 – 31, 2003
Validation of Deployment. This process will ensure that the process is complete. It will ensure that the file processing is working as well as the resolution portion.
- August 1, 2003
The HCTC program is implemented.

