Viral Hepatitis Planning Group Timeline - 2004

OBJECTIVES	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec
SVHPG Meeting – Develop target objectives of statewide hepatitis education, prevention, and management plan.												
Subgroup specification and Gap resolution.												
SVHPG meeting to finalize draft outline for CSTE meeting.												
Draft outline of plan – to present at CSTE meeting.												
Revise plan within task groups.												
Provide CSTE with a comprehensive statewide hepatitis education, prevention, and management plan.												
Submit plan to State Epidemiologist, the Director of the Health Services Branch of DHS, the Director of DHS, and possibly the Governor's office for approval for January, 2005 dissemination to the Oregon State												