Establishing a Poverty Oats (*Danthonia spicata*) Production Site on the Superior National Forest

FY 2007 Accomplishments



Sawbill Landing *Danthonia* spicata Production Site

Year Awarded: 2007
Project completion: 2009
Report number: 1 of 3

Expenditures:

 FY07 funding \$24,000; expend. \$74; obligated \$22,110; balance \$1816

Contractors:

Prairie Restorations/Boreal Natives 3943 Munger Shaw Rd Cloquet, MN 55720

UAP
P.O. Box 557
Monticello, AR 71567
Contact Person & phone number:
Jack Greenlee, (218) 229-8817



Superior National Forest 8901 Grand Ave Place Duluth, MN 55808

Background

- Original proposal was for herbicide site preparation of old Isabella Environmental Learning Center (ELC) site followed by fall 2007 seeding of field with *Danthonia spicata*, with seed harvest and cleaning in 2008 and 2009
- After further field examination, we decided to use Sawbill Landing (a 6 ac weedy old log landing) as the production site rather than the 4.5 acre Isabella ELC site because the Sawbill site has fewer rocks and will be easier to plant and harvest.
- Danthonia seed price increased 40% in 2007. Also, we
 decided to use a higher seeding rate than originally proposed
 because of seed company recommendation. Because of
 seed cost increase, greater acreage to seed, and higher
 seeding rate, the seed cost was much higher than budgeted.
- Herbicide spray contract was also more costly than planned because of higher acreage.
- Because of higher costs, NFN3 funds are being used to pay for site prep and seed purchase. Appropriated funds will be used to pay for seed planting, harvest, and cleaning.

2007 Accomplishments

- Awarded contract for herbicide site prep of old field. Broad spectrum herbicide applied in Aug. 2007. Treatment was partially successful – follow-up application needed in spring 2008 to complete site prep.
- Purchased 243 pounds of Danthonia seed for planting
- Danthonia not planted yet planting will occur in 2008 using appropriated funds after herbicide site prep is done in 2008.
- Seed harvest and cleaning will occur in 2009 using appropriated funds

