


# RMA Mapping Progress

May 17th, 2004 - September 13th 2004



## Current Status of Counties with FCI-33 Actuarial Maps

	Phase 1 - Base Map 1031 Counties		In Progress 10 Counties
	Phase 2 - RMA Layers Digitized 318 Counties		No Map in County
	Phase 3 - Ready to Publish 85 Counties		

