

DHS HIPAA Transaction & Codes Sets Implementation Schedule

April 20, 2005

Task #	HIPAA Transaction Activity	Month	DHS Cut Over
1.	837P FFS-Professional Claim, Fee-for-Service	In production	9/30/05 or 95%
2.	835 FFS-Remittance Advice	In production	9/30/05 or 95%
3.	837I FFS-Institutional Claim, Fee-for-Service	In production	9/30/05 or 95%
4.	837D FFS-Dental Claim, Fee-for-Service	In production ^A	9/30/05 or 95%
5.	837P ENC-Professional Claim, Encounter	In production	9/30/05 or 95%
6.	837I ENC-Institutional Claim, Encounter	In production	9/30/05 or 95%
7.	837D ENC-Dental Claim, Encounter	In production	9/30/05 or 95%
8.	835 ENC-Remittance Advice	In production	9/30/05 or 95%
9.	834-Enrollment/Disenrollment Information: <i>Weekly</i>	In production	12/31/05
10.	834-Enrollment/Disenrollment Information: <i>Monthly</i>	In production	12/31/05
11.	820-Premium Payments: <i>Weekly</i>	In production	12/31/05
12.	820-Premium Payments: <i>Monthly</i>	In production	12/31/05
13.	837I FFS/ENC-Roll-up Functionality	April '05 ^B	9/30/05 or 95%
14.	NCPDP 1.1 ENC Rx Claims	In production	12/31/04
15.	NCPDP 1.1 ENC Rx Response	In production	12/31/04
16.	Direct Data Entry (AIS+ web access)	In production	12/31/05
17.	270/271-Eligibility Inquiry/Response: <i>Single, Real Time</i>	In production ^A	12/31/05
18.	270/271-Eligibility Inquiry/Response: <i>Batch, Next Day</i>	In production ^A	12/31/05
19.	276/277-Claim Status Inquiry/Response: <i>Single, Real Time</i>	June '05	12/31/05
20.	276/277-Claim Status Inquiry/Response: <i>Batch, Next Day</i>	In production ^A	12/31/05
21.	278-Referrals and Authorizations	HOLD	HOLD
22.	837P&I Medicare Crossover Claims	Coordinating with CMS re: COBC process	

Notes:

- A. Pending completion of pilot test with a Trading Partner.
- B. Pending receipt of 837I claims from a Trading Partner(s) with any or all of the following characteristics:
 - 28 or more detail lines
 - More than \$999,999.99 claim total (Header record)
 - More than \$99,999.99 line total (Detail record)