

NSLS II Conventional Facilities Advisory Committee Review
Agenda
5/8/08
Building 817 Conference Room 4

Thursday May 8th

8:00 – 8:30 am	Executive Session	CFAC Committee
8:30 – 9:00 am	NSLS II Project Update	S. Dierker
9:00 – 10:00am	CF Status & Changes Update	M. Fallier
10:00-10:15am	Break	
10:15 – 10:45 am	Procurement & Contractor Outreach Status	D. Dale
10:45 – 11:15 am	Construction Safety Planning	B. Casey
11:15 – 12:00 noon	Design Status Discussion	O. Dyling
12:00 – 1:00 pm	Working Lunch	At Bldg 817
1:00 – 2:00pm	Current Working Estimate Discussion	M. Fallier
2:00 – 3:00pm	Construction Preparations Discussion	S. Sawch
3:00 – 3:15 pm	Break	
3:15 – 4:00pm	Value Management Discussion	M. Fallier
4:00– 5:00 pm	Schedule Review and Discussion	S. Sawch
5:00 – 5:30	Executive Session	CFAC
6:00 pm	Dinner	Mill House Inn

Friday May 9th

8:00 – 9:00	Action items from Thursday's Mtgs	TBD
9:00 – 10:00	Requirements for CD-3 Readiness	M. Fallier
10:00 – 12:00 Noon	Executive Session & Report Writing	CFAC
12:00 – 1:00 pm	Lunch	At Bldg 817
1:00 – 2:00pm	Closeout Briefing and Adjourn	All