

Dust Collector Fan Installation

GMT	Crew	Activity	ODF	Step
06:00–06:10		Morning inspection		
06:10–06:40		Post-sleep		
06:40–07:30		BREAKFAST		
07:30–08:00		Work prep		
08:00–08:15		Daily planning conference (morning)		
08:15–08:25	FLTENG-1	Collect ÉÄÄ samples into US sample tube	Ñ ÌÆ Ñ Ì	Item 2.1.11.5, page 2-12
08:15–08:25	CDR	Charge camcorder batteries	ÀèÄ Ñ Ì	page 2-2, item 2.2
08:15–10:15	PLT	Install fan Ä ÌÖ-1,2 and Ä ÌÄ-91 units	Ï Ö Ì Ä íóÉÄ Ñ Ì	page 10-1, item 10.1+r/g No. 142
08:25–09:05	CDR	Take water samples from É ÌÄ into US sample tubes	Ñ ÌÆ Ñ Ì	page 2-9, 2-10, item 2.1.11.4 steps 1, 2, 4
08:25–09:55	FLTENG-1	Install ÖÄ252 units of the ÄÑÑ system	Ï Ö Ì Ä íóÉÄ ÖÄÄ	page 14-10, item 14.4
09:55–10:55	FLTENG-1	Install ÖÄ818 Ì1 units of the ÄÑÑ system	Ï Ö Ì Ä íóÉÄ ÖÄÄ	page 14-16, item 14.6
10:15–11:15	CDR	Physical exercise (TVIS)		
10:15–11:15	PLT	Replace ÌÖ1-4 dust collector filters in SM	Ñ ÌÖĐ Ñ Ì	page 4-8, item 4.5.1+r/g No. 142
10:55–11:10	FLTENG-1	Collect ÉÄÄ samples into US sample tube	Ñ ÌÆ Ñ Ì	page 2-12, item 2.1.11.5
11:15–12:15	FLTENG-1	Physical exercise (TVIS) - 1		
11:15–12:15	PLT	Physical exercise (Velo) - 1		
12:15–13:45		LUNCH		
13:45–15:40	CDR	IMAX prep		
13:45–14:05	PLT	Delta file prep		
13:45–14:00	FLTENG-1	Replace converter Ý Ì1003 ÉÉ0501	Ñ ÌÄÑ Ñ Ì	page 10-12, 10-13, item 10.11.1
14:05–14:55	PLT	Replace microcompressor ÌĐ5-15Ä "Ä ÌÇÄÖÖ"	Ï ÈÑ ÌÖ Ì Ä íóÉÄ Ñ Ì	page 14-6, item 14.5.2+r/g No. 209
14:55–15:00	FLTENG-1, PLT	Mate Ä ÌÄ-1 Ö ÌÈ connectors to ÄÉÖÑ2-12	ð/ã142	
15:00–15:30	PLT	Replace microcompressor ÌĐ5-15Ä "Ä ÌÇÄÖÖ"	Ï Ö Ì Ä íóÉÄ Ñ Ì	page 14-6, item 14.5.2+ r/g No. 209
15:30–15:45	PLT	ÄÖÈ-8 ÖĐÄÄÄ Ì (Hurricane) Earth observations	ï Ì ð/ã162	
15:40–16:40	CDR	Physical exercise (Velo)		
15:45–16:15	FLTENG-1	Install Ì-compressor for ÄÑÖ	Ï Ö Ì Ä íóÉÄ Ñ Ì	page 16-1, item 16.1
16:40–17:40	PLT	Physical exercise (TVIS) - 1		
16:40–17:40	FLTENG-1	Physical exercise (Velo) - 1		
17:40–18:10		PAO TV event		
18:10–18:35		Familiarization with the following day plan		

18:35–19:00		Report prep		
19:00–19:30		DINNER		
19:30–19:45		Daily planning conference (evening)		
19:45–20:00	FLTENG-1	Collect ÉÄÄ samples into US sample tube	Ñ ÍÆ Ñ Ì	page 2-12, item 2.1.11.5
20:00–20:30		Daily food ration prep		
20:30–21:30		Pre-sleep		
21:30–06:00		SLEEP		

End of radiogram