

Installation of TA Units for ANN System

GMT	Crew	Activity	ODF	Page/Step
06:00–06:10		Morning inspection		
06:10–06:40		Post-sleep		
06:40–07:30		BREAKFAST		
07:30–07:50		Work prep		
07:50–08:00		Planning conference		
08:00–10:00	PLT	Install OA251 units (ANN system)	IO I A íóEÄ OÄÄ	page 14-7, item 14.3
08:15–09:45	FLTENG-1	Install OA250 units (ANN system)	IO I A íóEÄ OÄÄ	page 14-4, item 14.2
09:00–09:30	CDR	Setup photo/TV equipment (XL1 Camcorder)	P/TV 100 in Nabin operation + radiogram INA_0418	
09:35–10:35	CDR	Physical exercise (TVIS)		
10:20–10:35	FLTENG-1	Commence regeneration of absorbent cartridge O1 (A I I)	N IÄN	page 7-3, item 7.3, step 1
10:35–11:35	PLT	Physical exercise (Velo-2)		
10:35–11:35	FLTENG-1	Physical exercise (TVIS-2)		
10:35–10:50	CDR	Dismantle and stow photo/TV equipment	P/TV 100 in Nabin operation	
11:00–11:10	CDR	TEPC data transfer	Radiogram INA_0303	
11:35–13:05		LUNCH		
13:20–14:50	PLT	Install OA249 units (ANN system)	IO I A íóEÄ OÄÄ	page 14-1, item 14.1
13:20–14:50	FLTENG-1	Install OA253 units (ANN system)	IO I A íóEÄ OÄÄ	page 14-13, item 14.5
14:50–15:50	FLTENG-1	Restore laptop	Radiogram No. 213	
14:50–15:50	CDR	Physical exercise (Velo)		
15:30–15:50	PLT	Prep delta file for downlink		
15:50–16:50	FLTENG-1	Physical exercise (Velo-2)		
15:50–16:50	PLT	Physical exercise (TVIS-2)		
16:50–17:20		Familiarization w/ the following day plan		
17:20–17:50		Report prep		
17:50–18:20		DINNER		
18:20–18:30	CDR, FLTENG-1	NODE1 ingress	Radiogram INA_0414, items 1-2	
18:30–19:30	CDR, FLTENG-1	Patch panel reconfig	Radiogram INA_	
19:30–20:00	PLT	Daily food ration prep		
19:30–19:45	CDR, FLTENG-1	NODE1 egress	Radiogram INA_0414, items 3-7	
19:45–20:00	CDR, FLTENG-1	Daily food ration prep		
20:00–20:15		Planning conference		
20:30–21:30		Pre-sleep		
21:30–06:00		SLEEP		

End of radiogram