

Radiogram #230 Form 24 for 12/06/00 GMT
(updated)

Air Conditioner [N2] assembly

Time GMT	Crew	Activity	ODF	Step
06:00	06:10	Morning inspection		
06:10	06:40	Post-sleep		
06:40	07:30	BREAKFAST		
07:30	08:00	FE-1, PLT Preparation for work		
07:30	07:40	CDR Preparation for work		
07:40	07:55	CDR Hardware preparation		r/g MA 0436
07:55	08:25	CDR Internal Lighting System [N2] inventory		r/g 227
08:00	08:15	FE-1 Regeneration of micro-purification unit cartridge [N2] (final)	N2	Item 7.3, p.7-3 - 7-5 step 3,4
08:25	08:35	Daily Planning Conference		
08:35	10:05	CDR Food Ration inventory		r/g 221
08:35	08:50	FE-1 Electron liquid unit [N2] pressurization	N2	Item 5.6, p.5-10
08:35	11:05	PLT Air Conditioner [N2] fitting up	10 N2	Item 11.1, 11.2, 9.5, 9.2 + r/g 189
08:50	11:05	FE-1 Air Conditioner [N2] fitting up	10 N2	Item 11.1, 11.2, 9.5, 9.2 + r/g 189
10:05	11:05	CDR TVIS exercise (per MA program)		
11:05	11:50	CDR NODE1 ingress		r/g MA 0440
11:05	12:05	PLT Cycle Ergometer-3 exercise		
11:05	12:05	FE-1 TVIS-3 exercise		
11:50	12:20	CDR N1PD4 panel installation	ASSY OPS ISS-4A: ASSY UOP Installation NOD1 PD4	
12:05	12:35	FE-1, PLT Air Conditioner [N2] fitting up	10 N2	Item 11.1, 11.2, 9.5, 9.2 + r/g 189
12:20	12:50	CDR N1SD4 panel installation	ASSY OPS ISS-4A: ASSY UOP Installation NOD1 SD4	
12:50	14:05	CDR Lunch		
12:35	14:05	CDR Lunch		
14:05	14:15	CDR N1PD4	EPS: Activation and Checkout: Secondary Power: 1.215 NODE1 UOP Checkout	
14:15	14:25	CDR N1SD4	EPS: Activation and Checkout: Secondary Power: 1.215 NODE1 UOP Checkout	
14:25	14:30	CDR MA Deactivation	POC : Nominal: Ops Lan: 2.203 Early Comm OCA Deactivation	
14:30	15:00	CDR MA cables reconfiguration	ASSY OPS ISS-4A: ASSY: ECS RPCM N14B-B Power Reconfiguration	
15:00	15:35	CDR MA setup and checkout	ISS: POC Activation and Checkout: OPS LAN 1.201 EC OCA Setup 7-9	
14:05	15:35	FE-1, PLT Fans [Q, Q2] replacement		r/g 231

Time GMT		Crew	Activity	ODF	Step
15:05	15:20	PLT	Visual observation [0-ÅÅ]		r/g 162
15:35	15:51		Ingress tag up		
15:55	16:55	CDR	Cycle Ergometer exercise (per ÅÅ program)		
15:53	16:11	FE-1, PLT	NOCE10E0- connectors configuration on Air Conditioner [N2] (when ready)		
16:30	16:35	FE-1	ÅÅ Activation	POC : Nominal: Ops Lan: 1.201 Early Comm OCA Activation i 7-9	
16:40	17:00	PLT	Prepare Delta File D/L		
16:55	17:40	CDR	PCS cables reconfiguration		OCA_0423
17:00	18:00	FE-1	Cycle Ergometer-3 exercise		
17:00	18:00	PLT	TVIS-3 exercise		
17:40	18:00	CDR	PCS activation	POC : Nominal: PCS: PCS: Setup	
18:00	18:30		Next day activities program review		
18:36	18:56	CDR	DTO 261 tag up		
19:00	19:15		Daily Planning Conference in the evening		
19:15	19:30	CDR	Report preparation		
19:30	20:00		Dinner		
20:00	20:30		Food Ration Prep		
20:30	21:30		Pre-sleep		
21:30	06:00		Sleep		

End of r/g