

Radiogram ? 1805 Form 24 for 09/05/01
HRF work station checkout.

TIME	CREW	Activity / <i>Reference to ODF or r/g</i>
06:00-06:10		Morning inspection of the station
06:10-06:40		Post-sleep - Personal hygiene
06:40-07:30		Breakfast
07:30-07:45	PLT	Work prep
07:30-08:00	CDR, FE-1	Work prep
07:45-08:00	PLT	? 1 ??? Cartridge regeneration (end)/ <i>SM ARS (???? ??) procedure 7.3, step 2,3 pp.7-4, 7-5</i>
08:00-08:15		Daily planning conference
08:15-08:45	PLT	Defibrillator checkout
08:15 -08:45	CDR	TEPC data downlink (end)
08:15-08:45	FE-1	HRF rack activation
08:45 -09:15	FE-1	HRF GASMAP rack power up
08:45-09:15	CDR	Powerup and checkout of the total organic carbon analyzer (TOCA))
08:50-09:05	PLT	? 2 ??? Cartridge regeneration (beginning) / <i>???? ?? procedure 7.3 step 1 pp.7-3</i>
09:05 -10:15	PLT	CEVIS exercise
09:15-09:35	CDR	ISS data backup copy
09:35 -10:05	CDR	RIC software autoloading (interface controller of EXPRESS rack #1)
10:05 -10:35	CDR	Powerup of the total organic carbon analyzer (TOCA))
10:15-12:15	PLT	SM Rodnik ??? tank shells compression / <i>r/g 1810</i>
10:35-11:35	CDR	CEVIS exercise
10:45-12:15	FE-1	TVIS+RED exercise
11:35-12:00	CDR	Daily US payload status check
12:00 -12:20	CDR	Prep for PAO TV com session
12:15-12:50	PLT, FE-1	HDTV. Video survey for the crew medical examination. Session 1 / <i>??? procedures 1.1.1-1.1.2 p?.1-1 through p?. 1-11, procedures 1.1.4 p?.1-17 + ?/? 1816</i>
12:35 -12:50	CDR	Rack 2 ARIS – guides installation
12:50-13:50		Lunch
13:50-14:20	CDR, PLT	Fastening system for medical procedures – transfer and check out
13:50 -14:55	FE-1	HRF GASMAP rack – functional checkout
14:55 -15:10	FE-1	HRF GASMAP rack – power off
14:20-14:35	CDR	Private medical conference
14:20-14:35	PLT	EXPRESS rack 4 Laptop power shutdown
14:35-15:05	PLT	Bonner Ball – hardware status checkout
14:40-15:20	CDR	SSRMS reposition long the Lab to provide the optimum field of view
15:05 -16:35	PLT	TVIS+RED exercise
15:20 -16:00	CDR	VZAIMODEYSTVIYE (INTERACTION) - CDR – data collection and data backup copy
16:05 -16:45	FE-1	VZAIMODEYSTVIYE (INTERACTION) – FE-1 – data collection

16:05 - 17:35	CDR	RED exercise
16:45 -17:35	PLT	VZAIMODEYSTVIYE (INTERACTION) – PILOT – data collection
16:45-17:45	FE-1	CYCLE ERGOMETER exercise
17:35 -18:15	PLT	??? maintenance
17:35-18:15	CDR	PAO (via S-band)
17:45 -18:05	FE-1	Delta file downlink prep
18:15-18:35		Review daily plan
18:35-18:50		Daily planning conference
18:50-19:30		Report prep
19:30-20:00		Dinner
20:00 - 20:30		Daily food ration prep
20:30 - 21:30		Pre-sleep
21:30 - 06:00		Crew sleep

Note: See OSTP for missing references to US activities.

End of r/g