

Radiogram No. 1939u

Form 24 for 09.28.2001

Test of ? ? ? ? / Deploying Antenna 4??-???

GMT	Crew	Activity / <i>ODF or R/G</i>
06:00–06:10		Morning inspection
06:10–06:40		Personal hygiene (post-sleep)
06:40–07:30		BREAKFAST
07:30–07:40		Work prep
07:40–07:55		Daily planning conference via S-band
07:55–08:15		Work prep
08:15–10:15	FE-1, CDR	Robotics checkout
08:15–09:45	PLT	ICE cable replacement
09:45–09:55	PLT	ICE: setup for N015 photo ops
09:55–10:10	PLT	ICE: N015 photo ops
10:10–11:40	PLT	Physical exercise (TVIS+IREDD day 1)
10:15–10:55	CDR	Maintenance of ? ? ?
10:15–12:30	FE-1	Integration of DC-1 thermal control into SM thermal control system / Joining fluid lines of SM ? ? ? 2 and DC-1 / ? ? ? ? ? ? ? ? <i>it.10.2.2, pg.10-6 to 10-7</i>
10:55–11:15	CDR	LAB payload daily status check
11:15–11:30	CDR	Food questionnaire
11:30–11:40	CDR	TEPC relocation
11:40–12:05	PLT	RENAL STONE: end of PLT urine collection
11:40–12:10	CDR	Transfer of HRM files to MEC
12:05–12:20	PLT	EXPRESS Rack 2 powerup
12:10–12:30	CDR	Erasing HRM files
12:20–12:30	PLT	ARIS Rack 2: replacement of rack volume closeouts
12:30–13:30		LUNCH
13:30–14:10	CDR	Transfer of TVIS/RED/CVIS files to MEC
13:35–13:50	FE-1	Regeneration of ? 1 absorption cartridge in ? ? ? (start) / <i>RODF ? ? ? ? ? ? ? ? , item 7.3, page 7-3, step 1</i>
13:40–13:50	PLT	Inspection of ? ? ? ?-1 separator
13:50–14:20	FE-1, PLT	Deactivation of docking mechanism / <i>r/g 1949u</i>
14:10–14:40	CDR	Transfer of MEC files to OCA
14:20–14:50	FE-1	Installation of ? ? ? antenna in ? ? ? / <i>r/g 1955u</i>
14:20–14:50	PLT	Installation of temperature sensors on units ? ? 325-I and ? ? 325-II during S-band coverage / <i>r/g 1952u</i>
14:40–14:55	CDR	SAMS ICU activation / Drawer 1
14:55–15:10	CDR	ARIS Rack 2: guide installation
15:00–15:30	PLT, FE-1	Hand cycle ergometry (PLT- assist) ? ₀ =15:10 during S-band coverage / <i>MO Vol. 2, item 3.6, pages 3-33 to 3-36</i>
15:10–16:10	CDR	Physical exercise (TVIS)
15:30–16:30	FE-1, PLT	Operations with Orlan replaceable elements / <i>RODF ? ? ? ? , item 2.4, page 2-7+ r/g 1956u</i>
16:10–17:40	CDR	Physical exercise (RED)
16:30–17:00	FE-1, PLT	Hand cycle ergometry (FE-1- assist). ? ₀ =16:43 during S-band coverage / <i>MO Vol. 2, item 3.6, pages 3-33 to 3-36</i>

17:00–18:15	FE-1	Physical exercise (TVIS+IRED day 1)
17:00–18:00	PLT	Physical exercise (cycle-1)
17:55–18:15	CDR	RENAL STONE: equipment stowage
18:15–18:30	FE-1	Daily food ration prep
18:15–19:15	CDR	Troubleshooting ECS camera
18:30–20:10	FE-1	Installation of ??? 2?37 unit during S-band coverage / r/g 1954u
19:15–19:30	CDR, PLT	Daily planning conference via S-band
19:30–20:00	CDR, PLT	Daily food ration prep
20:00–20:30	PLT, CDR	DINNER
20:10–20:30	FE-1	
20:30–21:30		Personal hygiene (pre-sleep)
21:30–06:00		SLEEP

Note: see OSTP for references to US activities

End of radiogram