

IMS (inventory) database update

06:00-06:10 MORNING INSPECTION  
 06:10-06:40 POST-SLEEP  
 06:40-06:50 PLT Calf measurement ODF book 2, item 3.7 pg 3-37  
 06:40-06:50 CDR Calf measurement ODF book 2, item 3.7 pg 3-48  
 06:40-06:55 FE-1 Body mass measurement (unstow) ODF book 2, item 3.8.1  
 pgs 3-42 to 3-47  
 06:50-07:00 CDR Calf measurement ODF book 2, item 3.7 pg 3-37  
 06:55-07:10 FE-1 Body mass measurement ODF book 2, item 3.8., pgs 3-45 to 3-47  
 07:10-07:25 PLT Body mass measurement ODF book 2, item 3.8., pgs 3-45 to 3-47  
 07:10-07:20 FE-1 Calf measurement ODF book 2, item 3.7 pg 3-37  
 07:40-07:45 FE-1 Body mass measurement ODF book 2, item 3.8, pg 3-48  
 07:25-07:40 CDR Body mass measurement ODF book 2, item 3.8., pgs 3-45 to 3-47  
 07:40-07:45 FE-1 Body mass measurement (stow) ODF book 2, item 3.8 pg 3-48  
 07:45-08:35 BREAKFAST  
 08:35-09:05 Preparations for work  
 09:05-09:20 Daily planning conference (morning)  
 09:20-11:20 CDR Studying MACE II experiment materials ODF INTERNATIONAL  
 SPACE\_CREW SUPPORT SYSTEMS MACE II.  
 09:20-10:30 FE-1,PLT OCA transfer from S to NODE1 r/g 1 OCA\_0786  
 10:30-11:50 FE-1,PLT IMS (inventory) database update ODF pg.2-2 item 2.2,  
 pg 3-6 item 3.3+ r/g 1 372  
 11:20-12:20 CDR TVIS workouts  
 11:50-12:00 PLT Separator inspection  
 11:50-12:50 FE-1 IRED workouts  
 12:00-12:20 PLT Preparations for delta file download r/g 1 379  
 12:20-13:50 PLT TVIS workouts  
 12:20-13:20 CDR MACE II CONFIGURATION SETUP ODF CREW SUPPORT SYSTEMS/  
 MACE II: ASSEMBLY: MACE-II ESM SETUP + MACE-II MBP STRAIGHT  
 CONFIGURATION + MACE-II MBP L-CONFIG  
 12:50-13:50 FE-1 Preparations for SPRUT experiment r/g 1 379  
 13:20-14:00 CDR "MACE II HD PHOTO" ACTIVITY ODF CREW SUPPORT SYSTEMS/  
 MACE II: ACTIVATION AND CHECKOUT: MACE-II ESM ACTIVATION  
 13:50-14:50 FE-1,PLT LUNCH  
 14:00-15:00 CDR LUNCH  
 14:50-16:20 FE-1 IMS database update ODF page 2-2 item 2.2,  
 page 3-6 item 3.3+ r/g 1 372  
 15:00-15:40 CDR MACE II protocol execution ODF CREW SUPPORT SYSTEMS /  
 MACE II: ACTIVATION AND CHECKOUT: AUTOMATIC PROTOCOL  
 PREPARATION + AUTOMATIC PROTOCOL EXECUTION  
 15:40-16:40 CDR MACE II DEACTIVATION AND STOWAGE ODF CREW SUPPORT  
 SYSTEMS / MACE II: DEACTIVATION: MACE-II ESM  
 DEACTIVATION + MACE-II DISASSEMBLY AND STOWAGE  
 16:20-17:20 PLT IRED workouts  
 16:20-16:30 FE-1 battery replacement ODF book 2, item 3.10.2. page 3-68  
 16:40-17:10 CDR moisture removal  
 16:50-18:20 FE-1 TVIS workouts  
 17:10-18:20 CDR IRED workouts  
 17:20-18:20 PLT 1-4 dust collector filter replacement in S ODF item 4.5.1. pg 4-8  
 18:20-18:50 Report preparation  
 18:50-19:20 Next day program review  
 19:20-19:30 Daily planning conference (evening)  
 19:30-20:00 DINNER  
 20:00-20:30 Food prep  
 20:30-21:30 PRE-SLEEP  
 21:30-06:00 SLEEP  
 END OF R/G