

Purging and evacuating air from 'Ó"', 'Ó "'"

GMT	Crew	Activity and links to ODF or R/G
06:00–06:10		Morning inspection
06:10–06:40		Post-sleep
06:40–06:50	PLT	Determination of the hematocrit number / Ì Î Vol. 2, item 3-10, pg. 3-65–3-67
06:40–07:10	FE-1	
06:50–07:10	CDR	
07:10–08:30	PLT, FE-1	Ñ ÏÓÓ. Study of human bodily fluids parameters / Ì Ý item 2, pg. 2-1–2-22
07:10–08:10	CDR	Check thermal parameters of CMG / ÎÑÀ_0651
08:30–09:20		BREAKFAST
09:20–12:50	CDR, FE-1	Prep for 5A / OCA_1006
09:50–10:00	PLT	Finish regeneration of Ô1 absorbent cartridge (À Ì Î) / Ñ ÎÃÑ Ñ Ì, item 7.3, pg. 7-4–7-5, steps 3, 4
10:00–10:15	PLT	Start regeneration of Ô1 absorbent cartridge (À Ì Î) / Ñ ÎÃÑ Ñ Ì, item 7.3, pg. 7-4, step 2
10:15–12:15	PLT	Transfer and stow equipment in Progress using IMS / ð/ã
12:15–12:25	PLT	Inspect separator ÁÐ ÌË-1
12:50–13:10		PAO TV event (OCA)
13:10–14:10	PLT	Physical exercise (TVIS-3)
13:10–14:10	CDR	Physical exercise (TVIS)
14:10–15:10		LUNCH
15:10–16:10	CDR, FE-1	Transfer and stow equipment in Progress using IMS / r/g
15:10–16:40	PLT	Replace hose À-Ë ÃÑÓ-Ñ ÌËÓ and À-Ë container / r/g 462
16:10–16:25	CDR	Routine inspection of the resistive exercise device (RED) / ÎÑÀ_0949
16:25–17:25	CDR	Physical exercise (IRED)
16:47–18:17	PLT	Physical exercise (TVIS-3)
16:52–17:12	FE-1	Prep delta file for downlink
17:12–18:12	FE-1	Physical exercise (IRED-3)
17:25–18:35	CDR	Plant morphology: take and downlink photos / ÎÑÀ_0869 step 6
18:12–18:27	FE-1	Private medical conference
18:17–18:47	PLT	Report prep
18:27–18:47	FE-1	
18:35–18:47	CDR	
18:47–19:17	CDR, FE-1	Review plans for the next day
18:47–18:57	PLT	Cable between ÌÖÅÅ3 and ÌÖÅÅ4: mate connectors Ô163/100 / r/g 466
18:57–19:17	PLT	Review plans for the next day
19:17–19:47		DINNER
19:47–20:02		Daily planning conference (evening)
20:02–20:30		Daily food ration prep
20:30–21:30		Pre-sleep
21:30–06:00		SLEEP

End of radiogram