

## FY2009 Agency R&D Portfolio

### **RFSOQ\* & RFO\*\* for FY 09 Timeline for RFSOQ & RFO**

1. 3/10 Issue RFSOQ
2. 3/10 – 4/11 Open and close dates of the RFSOQ
3. 3/24 RFSOQ Pre-Statement of Qualifications conference: Rates Hearing Room
4. 4/23 Complete RFSOQ evaluations
5. 4/23 Send RFO to selected RFSOQ suppliers
6. 4/23 – 5/23 Open and close dates for RFO
7. 4/30 RFO Pre-proposal conference: Rates Hearing Room
8. 5/26 – 6/18 Evaluate RFO proposals
9. 6/23 – 7/3 BPA selects projects for FY 09 funding
10. 7/12 – 9/30 Negotiate and sign contracts
11. 10/1 Begin FY 09 RD&D projects

\*Request for Statements of Qualifications

\*\* Request for Offers