



VECO
Construction, Inc.

SUBJECT STEVENS

SHEET NO. 1 OF

JOB NO.

BY

DATE

CHECKED BY


DATE

2/23/01

STEVENS PUNCH LIST

- FIREPLACE MANTLE DESIGN & MATERIAL
- INSTALL FIREPLACE
- KITCHEN
 - CORNER SHELF MATERIAL
 - CABINET HANDLES
 - COUNTER TOP POST WRAP
 - FIRE EXTINGUISHER
 - CAULKING
 - GRIND STOVE FLANGE @ GAS PIPE
- LIVING ROOM
 - BOAT SHELF DESIGN & MATERIAL
 - PERGO TRANSITION @ CARPET
 - PERGO TRANSITION @ SLIDING DOOR
 - FINISH CEILING GROOVE STAIN
 - FIX SLIDING DOOR
 - FIX SLIDING SCREEN
 - INSTALL CORIAN COUNTER TOP
 - FABRICATE ANGLE BRACKETS FOR CORIAN TOP
 - COVER BRACKETS WITH ~~WHT~~ WOOD
 - FINAL FINISH COAT PINE
 - ~~FIX END PANEL~~
- KITCHEN (OTHER STUFF)
 - CABINET TOP RAIL
 - BEAM MOLDING
 - PLASTIC LAM SPASH & SILL
 - FABRICATE DOOR, RT OF STOVE
 - FIX END PANEL @ UPERS
 - PENINSULA SHELVES

GOVERNMENT
 EXHIBIT
 217

 VECO Construction, Inc.	SUBJECT		SHEET NO. 2 OF
			JOB NO.
BY	DATE	CHECKED BY	DATE 2/23/01

→ HALLWAY

- SHOW CASE SHELVES
- CLEAR SHELLAC ALL OF UPSTAIRS
- DOOR HANDLES (BIFOLD & PASSAGE)
- DOOR STOPS


→ BATHROOMS

- HALF-WALL CAP REFINISH
- CABINET HARDWARE
- PAINT TOUCHUP
- JACUZZI FRONT
- CAULKING
- TOILET ACCESSORIES
- 1 SMALL PIECE BASE
- TEXTURE @ FIX ALL CORNER

→ BIRD CAGE

- SAND & CORNER TRIM
- PRIME & PAINT
- FABRICATE GUN BARREL END HOLDER

TOTAL P.01

 VECO Construction, Inc.	SUBJECT		SHEET NO.	OF
			3	
	JOB NO			
BY	DATE	CHECKED BY	DATE	

→ MASTER BEDROOM

- DOOR KNOB
- PAINT DOOR

→ STAIR

- HANDRAIL
 - DESIGN
 - MATERIAL
- CARPET
- TRIM STAIR LIGHTS

→ BATH (3RD FLOOR)

- CABINET HARDWARE
- CABINET END PANEL
- PLASTIC LAM. END CAP
- CAULKING

→ FOYER

- BENCH
- COAT RACK
 - DESIGN
 - MATERIAL

TOTAL P. 01



VECO
Construction, Inc.

SUBJECT

SHEET NO. 4 OF

JOB NO.

BY

DATE

CHECKED BY

DATE

2/23/01

- FOYER CONT —
- FRONT DOOR THRESHOLD FILLER
 - DOOR GARAGE LOCKSET
 - PAINT ENTRY & GARAGE DOOR
 - ✓ • FINISH COAT WALLS & BENCH
 - BUILD WINE ACCESS DOOR
 - CRAWL SPACE
 - LID FULL & HINGE

→ GAME ROOM

 - ✓ • BASE TRIM
 - CABINET HARDWARE @ BAR
 - UPPER BAR CABINET
 - DESIGN
 - MATERIAL
 - REFR. END PANEL
 - CAULKING
 - CEILING REPAIR


→ LAUNDRY ROOM

 - CABINET & SHELF
 - INSTAL DOORS & HAW.

TOTAL P.01

GJ_0000048

GX0217.004

 VECO Construction, Inc.	SUBJECT		SHEET NO. <u>5</u> OF	
			JOB NO.	
BY	DATE	CHECKED BY	DATE <u>2/23/01</u>	

→ MAIN BATH (FIRST FLOOR)

- ✓ • SHOWER DOOR
- ✓ • SHOWER SEAT
- TRANSOM GLASS
- INSTALL

✓ → SAUNA BENCH

- FLOOR - WOOD?
- SAUNA HEATER & CONTROLS

→ MAIN BATH CONT - 1ST FL

- CAB. HARDWARE
- TOILET ACCESSORIES


→ WINE CELLAR

- RACKS
- LINE WALLS w/ FOAM
- FLOOR?

TCTAL P.01

GJ_0000049

GX0217.005

 VECO Construction, Inc.	SUBJECT		SHEET NO 6 OF
			JOB NO
BY	DATE	CHECKED BY	DATE 2/23/01

→ BEDROOMS

- FIX SQUEAKY FLOORS
- CARPET
- HANG DOORS & STOPS
- PAINT TOUCH-UP

→ GARAGE

- LADDER RACK

→ OUTSIDE

- FASCIA ON ROOF
- METAL ROOF
- FIX CEDAR STRIPS UNDER CARRIAGE LITES
- FINISH #8 CARRIAGE BOLTS
- ~~WOOD~~ HANDRAILS & BALUSTERS
— DESIGN & MATERIAL
- LOWER ROOF (BEEF-UP)
- ATTACH BTM LANAING STAIRS

TOTAL P.01

GJ_0000050

GX0217.006