

Broadcasting Board of Governors



**Quarterly Status Report -
PIV Credentials Issued**

HSPD-12 Implementation Status Report

Updated Date:	Number of Employees requiring PIV credentials*	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of Employees requiring a NACI (or at least equivalent) with background investigation in process*	Number of Employees with completed/ adjudicated NACI (or equivalent background investigation) *	Total Number of PIV credentials Issued to Employees *	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
Mar/2007	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Jun/2007	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Sept/2007	1760	30	Not Available	Not Available	0	1950	150	Not Available	Not Available	0	Not Available	Not Available	Not Available	Not Available	0
Dec/2007	1774	277	235	1497	0	1945	214	89	1731	0	48	41	36	7	0
Mar/2008	1773	237	200	1536	0	1945	214	89	1731	0	48	41	36	7	0
Jun/2008	1778	242	200	1536	0	1945	214	89	1731	0	48	41	36	7	0
Sep/2008	1766	230	200	1536	0	1945	214	89	1731	0	48	41	36	7	0

Implementation Plan Summary

<i>[Planned Date of Full Implementation]</i>	10/27/08	<i>[Planned Total Number of NACIs to be verified/completed for current employees and contractors by Oct. 27, 2007*]</i>	3,759	<i>Next Major Milestone: 12/31/08 – Complete C&A process on NIST SP800-37</i>
--	----------	---	-------	--