



U.S. GOVERNMENT PRINTING OFFICE | KEEPING AMERICA INFORMED

GPO's Digital Content System

Update for the Spring Conference of the
Depository Library Council

April 3, 2006

Agenda

- System Updates since the October meeting
- Status of Master Integrator Procurement

System Updates

- A new version of the Requirements Document has been completed which contains more detailed requirements. This will be released along with the Master Integrator Request for Proposal.
- Conducting ongoing meetings with key customers – Congress, Library of Congress, Agencies


System Updates

- Coordinating 'Round Table' discussions on system interoperability with NARA, LC and NIST. This activity could lead to common digital information package guidelines.
- GPO leading the StratML (Strategic Plan Markup Language) project. This is a pilot that will test the value and utility of a common data structure for agency Strategic Plans.

System Updates

- FDsys Release 0 has been completed. This release is a pilot to test information package specifications and automated transformation (i.e., create GPO Access packages from ingested digital content).

System Releases



Releases beyond Release 0 will be completed by the Master Integrator

Master Integrator Procurement

- FDsys Industry Day, 10/6/2005
 - Vendor community suggested that we issue a Draft Request for Proposal (RFP)
 - Draft was issued in December – out for comment for 30 days
 - Comments were considered in the preparation of the Final RFP
- Master Integrator Day, 1/24/2006
 - Second Industry Day specifically for Master Integrator candidates
 - Reviewed the new plan to complete the final RFP

Master Integrator Procurement

- Final RFP
 - Complete – will release this week
 - Proposal will be due within 30 days
- Source Selection Process
 - Proposals will be evaluated by a number of teams at GPO
 - Anticipated Award Timing - target June pending duration of Source Selection process