

**½-MILE RIVER REMOVAL ACTION  
MONTHLY PROGRESS REPORT  
MARCH 2002  
FIGURE 1: PHOTO DOCUMENTATION**

**PHOTO NO. 1**

**LOCATION:** Cell I-2

**DESCRIPTION:** Riverbed sediment excavation.

**DATE:** March 21, 2002.



**PHOTO NO. 2**

**LOCATION:** Cell J-1

**DESCRIPTION:** Monitoring well installation.

**DATE:** March 28, 2002.



**PHOTO NO. 3**

**LOCATION:** Cell I-2

**DESCRIPTION:** DNAPL at upstream area.

**DATE:** March 29, 2002.

