

# Timeline and Economic Analysis for the Upper Tellico Off-Road Vehicle Area Management Plan



## **This Spring:**

Develop Long Term Strategy and Proposed Action that deals with the issue of sediment entering the Tellico River and its tributaries from the OHV trail system



# For Each Trail in the System – Consider the Possibilities:

Where are the problem areas?



How can we:

**Fix it**

**Reroute it**

**Limit its use**

**Close it**

**Other options?**





**How do the pieces fit together into  
a Proposed Action?  
What will it cost?**

**May – release  
proposed  
action for 30-  
day scoping  
period**




**Public Meeting sometime during the Scoping Period**

**Use Scoping Comments to:**

- Refine Proposed Action;
- Identify Significant Issues;
- Develop Alternatives

# Economic Analysis




**Dr. Mark Fly,  
Coordinator of the Wildlands Recreation Concentration,  
Director of the Human Dimensions Research Lab**

# Economic Analysis

## Governor's Off Highway Vehicle (OHV) Study

State of Tennessee  
February 2002



# Economic Analysis



## National Visitor Use Monitoring

### Pisgah and Nantahala National Forest





# **Economic Analysis**

**Economic Impact of the Upper Tellico  
Area to Cherokee County NC and  
Monroe County TN**

**How the Economic Impact might  
change with various scenarios?**

# TIMELINE

**May/June –  
Public Comments**

**June/July –  
Develop Alternatives  
Environmental Assessment  
(including economic analysis)**

**August –  
30-day Notice and Comment**

**Hoping for a Decision by October 2008**

