



Schedule of Proposed Action (SOPA)

10/01/2007 to 12/31/2007

Uinta National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

Projects Occurring Nationwide

Aerial Application of Fire Retardant EA	- Fuels management	In Progress: 215 Comment Period Legal Notice 07/28/2006	Expected:10/2007	10/2007	Christopher Wehrli 202-205-1332 fire_retardant@fs.fed.us
Description: The Forest Service proposes to continue the aerial application of fire retardant to fight fires on National Forest System lands. An environmental analysis will be conducted to prepare an Environmental Assessment on the proposed action.					
Web Link: http://www.fs.fed.us/fire/retardant/index.html					
Location: UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. Nation Wide.					
National Forest System Land Management Planning - Proposed Rule EIS *NEW LISTING*	- Regulations, Directives, Orders	In Progress: DEIS NOA in Federal Register 08/31/2007 Est. FEIS NOA in Federal Register 12/2007	Expected:01/2008	02/2008	Kevin Lawrence 202-205-2613 klawrence01@fs.fed.us
Description: The Agency proposes to publish a rule at 36 CFR part 219 to finish rulemaking on the land management planning rule issued on January 5, 2005 (2005 rule). The 2005 rule guides development, revision, and amendment of land management plans.					
Web Link: http://www.fs.fed.us/emc/nfma/2007_planning_rule.html					
Location: UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. LEGAL - All units of the National Forest System. Agency-wide.					

Projects Occurring in more than one Region (excluding Nationwide)

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Projects Occurring in more than one Region (excluding Nationwide)					
Designation of Energy Corridors on Federal Land in the 11 Western States EIS *NEW LISTING*	<ul style="list-style-type: none"> - Minerals and Geology - Land management planning 	In Progress: DEIS NOA in Federal Register 09/28/2005 Est. FEIS NOA in Federal Register 07/2008	Expected:09/2008	10/2008	Peter Gaulke 202-205-1521 pgaulke@fs.fed.us
Description: In accordance with Sec 368 of the Energy Policy Act of 2005, "...The Sec of Agriculture, Commerce, Defense, Energy and Interior, in consultation with FERC, States, tribal or local units of government shall designate energy corridors on federal land. Web Link: http://corridoreis.anl.gov/					
Location: UNIT - Fernan Ranger District, Butte Ranger District, Jefferson Ranger District, Missoula Ranger District, Superior Ranger District, Norwood Ranger District, Ouray Ranger District, Yampa Ranger District, Douglas and Thunder Basin Ranger District, Clear Creek Ranger District, Sulphur Ranger District, Nogales Ranger District, Williams Ranger District, Tusayan Ranger District, Chino Valley Ranger District, Cave Creek Ranger District, Payson Ranger District, Tonto Basin Ranger District, Pine Valley Ranger District, Beaver Ranger District, Carson Ranger District, Ely Ranger District, Spanish Fork Ranger District, Los Angeles River, Descanso Ranger District, Mount Whitney Ranger District, Hat Creek Ranger District, Big Valley Ranger District, Doublehead Ranger District, Cajon Ranger District, Yolla Bolla Ranger District, Mt. Shasta Ranger District, McCloud Ranger District, Yuba River Ranger District, Truckee Ranger District, Bend/Fort Rock Ranger District, Bly Ranger District, Lakeview Ranger District, Paisley Ranger District, Skykomish Ranger District, North Fork John Day Ranger District, Cle Elum Ranger District, Ogden Ranger District, Silver Lake Ranger District, Ninemile Ranger District, Black Mesa Ranger District, Mesa Ranger District, Flaming Gorge Ranger District, Bridgeport Ranger District, Ruby Mountains Ranger District, Trabuco Ranger District, Mono Ranger District, Goosenest Ranger District, Devils Garden Ranger District, Hayfork Ranger District, American River Ranger District, North Bend Ranger District, Dillon Ranger District, Gunnison Ranger District, Heber Ranger District, Santa Clara/Mojave Rivers, Mad River Ranger District, Mt. Hood National Forest All Units, Entiat Ranger District, Wenatchee River Ranger District, Mancos/Dolores Ranger District, Dubois Ranger District, Chiloquin Ranger District, Salida Ranger District, Washington Office (National Headquarter). STATE - Wyoming, Washington, Utah, Oregon, New Mexico, Nevada, Montana, Idaho, Colorado, California, Arizona. COUNTY - Coconino, Gila, Maricopa, Navajo, Santa Cruz, Yavapai, Humboldt, Inyo, Lassen, Los Angeles, Modoc, Mono, Nevada, Orange, Placer, Riverside, San Bernardino, San Diego, Shasta, Sierra, Siskiyou, Trinity, Chaffee, Clear Creek, Dolores, Grand, Gunnison, La Plata, Montezuma, Montrose, Ouray, Routt, San Miguel, Clark, Kootenai, Shoshone, Beaverhead, Jefferson, Mineral, Missoula, Silver Bow, Elko, Lyon, Mineral, Washoe, White Pine, Clackamas, Columbia, Crook, Deschutes, Hood River, Jackson, Jefferson, Klamath, Lake, Umatilla, Union, Wasco, Beaver, Carbon, Daggett, Emery, Garfield, Grand, Iron, Juab, Kane, Millard, Piute, San Juan, Sanpete, Sevier, Tooele, Uintah, Utah, Wasatch, Washington, Weber, Chelan, King, Kittitas, Snohomish, Natrona, Sweetwater. LEGAL - 11 Western States, excluding Alaska & Hawaii. 11 western states (Arizona, California, Colorado, Idaho, Montana, Nevada, New Mexico, Oregon, Utah, Washington, and Wyoming) .					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
R4 - Intermountain Region, Occurring in more than one Forest (excluding Regionwide)					
Wild and Scenic River Suitability Study for Utah National Forests EIS	- Watershed management	In Progress: NOI in Federal Register 04/30/2007 Est. DEIS NOA in Federal Register 11/2007	Expected:03/2008	08/2008	Catherine Kahlow 435-783-4338 r4_utah_rivers@fs.fed.us
	Description: A Legislative EIS is being prepared concerning the suitability of approx. 80 rivers on the Ashley, Dixie, Fishlake, Manti-La Sal, Uinta, and Wasatch-Cache National Forests in Utah for inclusion in the National Wild and Scenic Rivers System.				
	Location: UNIT - Ashley National Forest All Units, Dixie National Forest All Units, Fishlake National Forest All Units, Uinta National Forest All Units, Wasatch-Cache National Forest All Units, Manti-Lasal National Forest All Units. STATE - Wyoming, Utah, Colorado. COUNTY - Montrose, Box Elder, Cache, Carbon, Daggett, Duchesne, Emery, Garfield, Grand, Kane, Millard, Piute, Salt Lake, San Juan, Sevier, Summit, Uintah, Utah, Wasatch, Washington, Weber, Uinta. Ashley, Dixie, Fishlake, Manti-La Sal, Uinta, and Wasatch-Cache National Forests.				

Uinta National Forest, Forestwide (excluding Projects occurring in more than one Forest)				R4 - Intermountain Region	
Oil and Gas Leasing EIS	- Minerals and Geology	In Progress: NOI in Federal Register 02/02/2006 Est. DEIS NOA in Federal Register 10/2007	Expected:03/2008	04/2008	Kim Martin 801-342-5100 kjmartin@fs.fed.us
	Description: Determine appropriate leasing terms and stipulations for the leasable land base within the entire Uinta National Forest. Review and comment period on DEIS, when released, will be 45 days.				
	Web Link: http://www.fs.fed.us/r4/uinta/projects				
Location: UNIT - Uinta National Forest All Units. STATE - Utah. COUNTY - Juab, Sanpete, Tooele, Utah, Wasatch. Uinta National Forest.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Uinta National Forest, Forestwide (excluding Projects occurring in more than one Forest)					R4 - Intermountain Region
Winter Motorized Use Forest Plan Amendment and Travel Management	- Land management planning	Completed	Actual: 08/10/2007	10/2007	Reese Pope 801-342-5100 rpoppe@fs.fed.us
EA	Description: Proposal to amend the Forest plan to change the definition "over snow vehicle" to be consistent with the Travel Management Rule. The change would change the recreation opportunities for low-pressure-tired vehicles in the winter. Web Link: http://www.fs.fed.us/r4/uinta/projects Location: UNIT - Uinta National Forest All Units. STATE - Utah. COUNTY - Juab, Utah, Wasatch. National Forest system lands currently open to over snow vehicle use.				

Uinta National Forest Heber Ranger District (excluding Projects occurring in more than one District)					R4 - Intermountain Region
Bear Hole Allotment	- Grazing management	Completed	Actual: 09/24/2007	11/2007	Jim Percy 435-654-0470 jpercy@fs.fed.us
CE	Description: Authorize current grazing management on the Bear Hole Allotment. Web Link: http://www.fs.fed.us/r4/uinta/projects Location: UNIT - Heber Ranger District. STATE - Utah. COUNTY - Wasatch. Bear Hole Allotment.				
Boreal Toad Habitat Improvement Project	- Wildlife, Fish, Rare plants	Completed	Actual: 08/23/2007	09/2007	Michael Bornstein 435-654-0470 mbornstein@fs.fed.us
CE	Description: In cooperation with UDWR, increase a pond by 1/8 acre to improve breeding and wintering habitat for the boreal toad, a Utah Species of Concern. Location: UNIT - Heber Ranger District. STATE - Utah. COUNTY - Wasatch. LEGAL - T 3 S, R 12 W, Sec. 25, Uintah Special Meridian. West of Strawberry Reservoir.				
Corn Lilly Root Harvest	- Forest products	In Progress: Scoping Start 09/16/2007	Expected:10/2007	10/2007	John Campbell 435-781-5246 jwcampbell@fs.fed.us
CE *NEW LISTING*	Description: Harvest of 100 x 100 foot patches of corn lilly root (1-4 acres total) to be used for medical research. Web Link: http://www.fs.fed.us/r4/uinta/projects Location: UNIT - Heber Ranger District. STATE - Utah. COUNTY - Wasatch. 10 patches along existing roads on the Heber Ranger District..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Uinta National Forest Heber Ranger District (excluding Projects occurring in more than one District)					R4 - Intermountain Region
Currant Creek Range Allotment CE	- Grazing management	Completed	Actual: 09/24/2007	11/2007	Jim Percy 435-654-0470 jpercy@fs.fed.us
	Description: Authorize current livestock grazing management on the Currant Creek Allotment.				
	Web Link: http://www.fs.fed.us/r4/uinta/projects				
Location: UNIT - Heber Ranger District. STATE - Utah. COUNTY - Wasatch. portions of T 1 S, R 10 W, T 2 S, R 10 W, T 1 S, R 11 W, T 2 S, R 11 W.					
Indian Creek Pipeline CE	- Grazing management	On Hold	N/A	N/A	Jim Percy 435-654-0470 jpercy@fs.fed.us
	Description: Pipe water from Vern's Spring in Baldy Creek to two sites in the uplands east of Indian Creek. The water would go to a set of troughs for use by sheep. The gaps in the Indian Creek fisheries enhancement fence could then be closed.				
	Web Link: http://www.fs.fed.us/r4/uinta/projects				
Location: UNIT - Heber Ranger District. STATE - Utah. COUNTY - Wasatch. LEGAL - T 4 S, R 12 W, Sec 25 and 36; T 5 S, R 12 W, Sec 2 USM. Southwest of Strawberry Reservoir.					
Indian Springs Road Realignment EIS	- Road management - Watershed management	In Progress: NOI in Federal Register 05/22/2007 Est. DEIS NOA in Federal Register 10/2007	Expected:01/2008	06/2008	Jim Percy 435-654-0470 jpercy@fs.fed.us
	Description: Proposal to relocate the existing Indian Springs road. Work would include construction of 1.9 miles of road at an upland, drier location and obliteration/restoration of 1.6 miles of existing road in the riparian area.				
	Web Link: http://www.fs.fed.us/r4/uinta/projects				
Location: UNIT - Heber Ranger District. STATE - Utah. COUNTY - Wasatch. Indian Springs Road off of the Strawberry Ridge.					
Lodgepole Timber Sale CE	- Forest products	In Progress: 215 Comment Period Legal Notice 08/26/2007	Expected:11/2007	09/2008	Shawn Martin 435-654-0470 samartin@fs.fed.us
	Description: Commercially harvest approximately 115 timbered acres in and around Lodgepole Campground to remove overstocked, suppressed and hazardous trees, and reduce stand densities to create healthier forest conditions.				
	Location: UNIT - Heber Ranger District. STATE - Utah. COUNTY - Wasatch. LEGAL - T. 6 S., R. 6 E., sec. 9-10. In and around Lodgepole Campground near Daniel's Summit on Highway 40.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Uinta National Forest Heber Ranger District (excluding Projects occurring in more than one District)					R4 - Intermountain Region
Mill Hollow Timber Sale CE *NEW LISTING*	- Forest products	In Progress: 215 Comment Period Legal Notice 08/26/2007	Expected:11/2007	10/2008	Shawn Martin 435-654-0470 samartin@fs.fed.us
	Description: Sanitation-salvage harvest approximately 230 timbered acres focusing on removal of high risk, insect-infested, diseased, dead and hazardous trees within Mill hollow Campground and adjacent stands.				
	Location: UNIT - Heber Ranger District. STATE - Utah. COUNTY - Wasatch. Mill Hollow Campground.				
Strawberry River Restoration Phase III EA	- Watershed management - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 10/2007	Expected:02/2008	06/2008	Ron Smith 801-342-5100 rwsmith@fs.fed.us
	Description: In coordination with UDWR, restore natural channel, improve fish migration, stabilize banks, and re-establish riparian vegetation. Rock and log vanes, root wads, and other structures will be used to create a properly functioning river system.				
	Location: UNIT - Heber Ranger District. STATE - Utah. COUNTY - Wasatch. Strawberry River segment from Doe Knoll to Willow Creek.				
Strawberry Valley Monitoring Wells CE	- Watershed management	Completed	Actual: 08/03/2007 08/03/2007	09/2007	Jeremy Jarnecke 801-342-5100 jjarnecke@fs.fed.us
	Description: Drill 9-15 temporary monitoring wells to determine groundwater-surface water interaction and viability of restoring stream flow to the existing channel.				
	Location: UNIT - Heber Ranger District. STATE - Utah. COUNTY - Wasatch. LEGAL - T. 2 S., R 12 W., sec 9 and 15. Strawberry Valley.				
West Fork Duchesne Fish Barrier CE	- Wildlife, Fish, Rare plants	Completed	Actual: 08/31/2007	09/2007	Ron Smith 801-342-5100 rwsmith@fs.fed.us
	Description: In cooperation with UDWR, install a fish barrier below the Vat Diversion above West Fork Duchesne to prevent the movement of whirling disease from the West Fork Duchesne into the Upper Currant Creek Drainage.				
	Location: UNIT - Heber Ranger District. STATE - Utah. COUNTY - Wasatch. Vat Diversion above West Fork Duchesne.				

Uinta National Forest Pleasant Grove Ranger District (excluding Projects occurring in more than one District)	R4 - Intermountain Region
--	----------------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Uinta National Forest Pleasant Grove Ranger District (excluding Projects occurring in more than one District)			R4 - Intermountain Region		
Grove Creek Spring Drainage CE	- Special use management	On Hold	N/A	N/A	Marcy DeMillion 801-342-5244 mdemillion@fs.fed.us
	Description: Pleasant Grove City has requested that a drainage outlet be constructed to control and manage water being held in a small pond (about 0.10 acre).				
	Web Link: http://www.fs.fed.us/r4/uinta/projects				
Location: UNIT - Pleasant Grove Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - T 5 S, R 2 E, Sec. 22, SLM. North of Grove Creek Trailhead.					
Northern Wasatch Front Restoration Project CE	- Watershed management - Wildlife, Fish, Rare plants	Completed	Actual: 09/07/2007	10/2007	Karen Hartman 801-798-3571 khartman@fs.fed.us
	Description: In cooperation with Utah Division of Wildlife Resources, to implement a watershed and wildlife habitat restoration project. The proposal would restore approximately 25 miles of non-system roads and trails.				
	Location: UNIT - Pleasant Grove Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - T. 5 S., R 2 E., portions of sec. 4, 5, 8, 9, 10, 15, 16, 22. along Wasatch Front from Grove Creek to American Fork Canyon.				
Silver Lake Stabilization EA	- Facility management	On Hold	N/A	N/A	Renee Flanagan 801-342-5100 rflanagan@fs.fed.us
	Description: Stabilize the Silver Lake dam to reduce environmental and public safety hazards in the event of a dam failure. Project pending availability of funding to complete.				
	Location: UNIT - Pleasant Grove Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - T. 3 S., R. 2 E., Sec. 36. Lone Peak Wilderness Area.				
Timpanogos Water Tank CE	- Facility management	On Hold	N/A	N/A	Larry Velarde 801-785-3563 lvelarde@fs.fed.us
	Description: Replace and/or relocate an aging buried water tank and waterlines to reduce water loss, meet State water standards, and improve character of Mt. Timpanogos Wilderness. Undergoing engineering feasibility review.				
	Location: UNIT - Pleasant Grove Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - T 5 S, R 3 E, Sec 9, NE 1/4 SLM. The project area is between Mount Timpanogos Parking Area and 100 yards past the Wilderness Boundary. .				

Uinta National Forest Spanish Fork Ranger District (excluding Projects occurring in more than one District)

R4 - Intermountain Region

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Uinta National Forest Spanish Fork Ranger District (excluding Projects occurring in more than one District)					R4 - Intermountain Region
Billies Mountain Mechanical Hazardous Fuels Reduction CE *NEW LISTING*	<ul style="list-style-type: none"> - Watershed management - Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants 	In Progress: 215 Comment Period Legal Notice 09/26/2007	Expected:12/2007	05/2008	Lanson Stavast 801-342-5151 lstavast@fs.fed.us
	Description: Create openings in the oak/maple canopy with a bullhog/masticator or similar. Remove invading juniper trees. Create age, structural age class, and understory diversity; reduce fuel loadings; and close and reseed roads. Gate Road 116 for seasonal use.				
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Tooele. LEGAL - T9S, R4E, Sections 14, 15, 16, 21, 22, 23, and 26, SLM, Utah County, Utah. Billies Mountain area located about 12 miles southeast of Spanish Fork, Utah..				
Diagonal/Electric Sagebrush Improvement CE *NEW LISTING*	<ul style="list-style-type: none"> - Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants 	In Progress: Scoping Start 09/26/2007	Expected:12/2007	10/2008	Lanson Stavast 801-342-5151 lstavast@fs.fed.us
	Description: Create openings in the sagebrush canopy with a Dixie harrow or similar tool. Reseed the area with grasses and forbes. Intent is to create age and structural class diversity in the sagebrush, increase understory diversity, and reduce fuel loading.				
	Web Link: http://www.fs.fed.us/r4/uinta/projects				
Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Tooele. LEGAL - T9S, R6W, Sections 10, 11, 12, 13 and 14, SLM, Tooele County, Utah. Approximately 3 miles southwest of Vernon, Utah.					
Juab County Gravel Pit CE	- Minerals and Geology	Completed	Actual: 09/21/2007	10/2007	Duane Resare 801-798-3571 dresare@fs.fed.us
	Description: Issue a special use permit for the continued use of a gravel pit.				
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Juab. LEGAL - T. 12 S., R. 1 E., sec. 16. Base of Birch Canyon.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Uinta National Forest Spanish Fork Ranger District (excluding Projects occurring in more than one District)					R4 - Intermountain Region
Mapleton City Water Line Special Use Permit CE *NEW LISTING*	- Special use management	In Progress: Scoping Start 08/10/2007	Expected:10/2007	06/2008	Duane Resare 801-798-3571 dresare@fs.fed.us
	Description: Mapleton City is planning on enhancing their city water system by connecting their water well to the existing water system. The water line would cross 300 feet of National Forest System land within an existing roadbed.				
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - T 8 S, R 3 E, sec 24 (NE 1/4 of the NE 1/4). South end of Mapleton City.				
Powder Mountain 2D Geophysical Survey CE	- Minerals and Geology	On Hold	N/A	N/A	Duane Resare 801-798-3571 dresare@fs.fed.us
	Description: Perform a geophysical survey to facilitate development of a 2 dementional image of the geologic structure and stratigraphy underlying the project area. Project on hold per company request.				
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Juab. LEGAL - T. 12 & 13 S., R. 1 & 2 E.. East of Nephi. Projedct encompasses Uinta and Manti La Sal adminstered Forest System Lands, State Lands, and private lands.				
Sabie Mountain Allotment CE	- Grazing management	Completed	Actual: 09/28/2007	10/2007	Renaee Bragonje 801-798-3571 rbragonje@fs.fed.us
	Description: Authorize current livestock grazing management on the Sabie Mountain Allotment.				
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Tooele. Sabie Mountain Allotment in the Vernon Management Unit.				
Sabie Mountain Habitat Improvement Project CE *NEW LISTING*	- Watershed management - Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 11/2007	Expected:02/2008	10/2008	Karen Hartman 801-342-5271 khartman@fs.fed.us
	Description: Thin encroaching pinyon-juniper in a previously chained area to improve mule deer habitat. Brush hog mature pinyon-juniper stands to create openings to enhance vegeative diversity. Close and reseed user-created roads and trails.				
	Web Link: http://www.fs.fed.us/r4/uinta/projects				
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Tooele. LEGAL - T9S, R4W, Sections 27-34, and T10S, R4W, Sections 5-8, SLM, Tooele County, Utah. Sabie Mountain area on the Vernon Unit located about 10 miles southeast of Vernon, Utah..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Uinta National Forest Spanish Fork Ranger District (excluding Projects occurring in more than one District)					R4 - Intermountain Region
Structural Range Improvements CE	- Grazing management	Completed	Actual: 08/20/2007	10/2007	Renaë Bragonje 801-798-3571 rbragonje@fs.fed.us
	Description: Construct Harker Canyon pipeline extension, Harker Canyon trough, Harker Canyon riparian fence, in order to improve livestock management and range condition.				
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Utah. Harker Canyon.				
Tank Hollow Habitat Restoration CE	- Wildlife, Fish, Rare plants	Completed	Actual: 07/17/2007	10/2007	Karen Hartman 801-798-3571 khartman@fs.fed.us
	Description: Remove pinyon-juniper whips from previously chained areas, repair fencing, obliterate illegal ATV trails and provide additional signage, install a gate at Knoll Hollow, and fence to springs. The project would improve wildlife & watershed condition.				
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Utah. North of Highway 6 near Sheep Creek Road (Forest Road # 051).				
Utah Valley State College exploratory trench CE	- Special use management	Completed	Actual: 08/07/2007	08/2007	Duane Resare 801-798-3571 dresare@fs.fed.us
	Description: UVSC is proposing to excavate one exploratory trench approximately 100 feet in length, 5-10 feet in depth, and 10-15 feet wide to investigate timing, amount of displacement, and recurrence of earthquakes in the Nephi area.				
	Web Link: http://www.fs.fed.us/r4/uinta/projects				
Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Juab. LEGAL - T. 9 S., R. 2 E., sec. 29 (SE 1/4). mouth of Picayune Canyon just east of Spring Lake along the Wasatch fault zone.					

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.