

Schedule of Proposed Action (SOPA) 07/01/2008 to 09/30/2008

Uinta National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Implementation	Project Contact				
Projects Occurring Nationwide									
National Forest System Land Management Planning - Proposed Rule	- Regulations, Directives, Orders	Completed	Actual: 04/09/2008	04/2008	Gina Owens 202-205-1187 gowens@fs.fed.us				
EIS		escription: The Agency proposes to publish a rule at 36 CFR part 219 to finish rulemaking on the land management planning rule issued on January 5, 2005 (2005 rule). The 2005 rule guides development, revision, and amendment of land							

UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. LEGAL - All units of the

http://www.fs.fed.us/emc/nfma/2008_planning_rule.html

National Forest System. Agency-wide.

Projects Occurring in more than one Region (excluding Nationwide)

Web Link:

Location:

management plans.

07/01/2008 Page 1 of 12 Uinta National Forest

Project Name	Proj	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Projects Occurring in more than	one Region	(excluding Nationy	vide)			
Designation of Energy Corridors on Federal Land in the 11 Western States EIS		and Geology agement planning	In Progress: DEIS NOA in Federal Register 11/08/2007 Est. FEIS NOA in Federal Register 09/2008	Expected:11/2008	12/2008	Peter Gaulke 202-205-1521 pgaulke@fs.fed.us
		Energy and Interior corridors on federal				
	Web Link:	http://corridoreis.an				
	Location:	Superior Ranger Di Thunder Basin Ran Williams Ranger Dis Payson Ranger District, Ely Mount Whitney Rar Cajon Ranger District River Ranger District Ranger District, Pai Elum Ranger District Ranger District, Me Ranger District, Tra District, Hayfork Ra District, Gunnison F Mt. Hood National F Ranger District, Dul (National Headquar Colorado, California Inyo, Lassen, Los A Shasta, Sierra, Sisk Montrose, Ouray, R Bow, Elko, Lyon, M Jefferson, Klamath, Kane, Millard, Piute King, Kittitas, Snohe	nger District, Butte Ranger District, strict, Norwood Ranger District, Ouger District, Clear Creek Ranger District, Tusayan Ranger District, Chitrict, Tonto Basin Ranger District, Fanger District, Spanish Fork Ranger District, Hat Creek Ranger District, Hat Creek Ranger District, Yolla Bolla Ranger District, Bend/Fisley Ranger District, Skykomish Ratt, Ogden Ranger District, Silver Lasa Ranger District, Flaming Gorge buco Ranger District, Flaming Gorge buco Ranger District, Mono Ranger District, American River Ranger District, American River Ranger District, Forest All Units, Entiat Ranger District Coois Ranger District, Chiloquin Ranger). STATE - Wyoming, Washing Andrizona. COUNTY - Coconino, angeles, Modoc, Mono, Nevada, Ortiyou, Trinity, Chaffee, Clear Creek Coutt, San Miguel, Clark, Kootenai, ineral, Washoe, White Pine, Clacka Lake, Umatilla, Union, Wasco, Beat, San Juan, Sanpete, Sevier, Tooedomish, Natrona, Sweetwater. LEG. 2001.	array Ranger District, Yistrict, Sulphur Ranger District, Sulphur Ranger Disperson Valley Ranger Disperson Valley Ranger District, Big Valley Ranger District, Big Valley Ranger District, North Fake Ranger District, North Fake Ranger District, Bridger District, Goosenest per District, Goosenest per District, North Benrict, Santa Clara/Mojarict, Wenatchee Rivernger District, Salida Ragton, Utah, Oregon, Niella, Maricopa, Navarange, Placer, Riversia, Dolores, Grand, Guis Shoshone, Beaverheamas, Columbia, Crocaver, Carbon, Dagger Ple, Uintah, Utah, Wasal AL - 11 Western Stati	rampa Ranger Dister District, Nogales strict, Cave Creek Fistrict, Beaver Rangeles River, Descaner District, Doubler Ct, McCloud Ranger District, Bly Ranger District, Bly Ranger District, Branger District, Descanger District, Descanger District, Descanger District, Wasney Mexico, Nevada, San Bernardine, San Bernardine, Ch, Deschutes, Hook, Deschutes, Hook, Et, Emery, Garfield, Satch, Washington, es, excluding Alasker, San Bernardine, San Bernardin	rrict, Douglas and Ranger District, Ranger District, ger District, Carson so Ranger District, nead Ranger District, nead Ranger District, production of District, production o

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Projects Occurring in more than	one Region	(excluding Nationw	vide)			
Geothermal Leasing Programmatic Environmental Impact Statement EIS *NEW LISTING*	- Regulation Orders	ns, Directives,	In Progress: DEIS NOA in Federal Register 06/13/2008 Est. FEIS NOA in Federal Register 11/2008	Expected:12/2008	02/2009	Peter Gaulke 703-605-4796 tparker03@fs.fed.us
		Statement to analyz geothermal resource	Management and Forest Service the leasing of BLM and USFS actes in 11 western states.	dministered lands with	n moderate to high	
	Web Link:	http://www.blm.gov/	/wo/st/en/prog/energy/geothermal/g	geothermal_nationwic	le.html	
	Location:	Forest All Units, Lev Juan National Forest All Units, Bo Units, Fishlake Nati Units, Sawtooth Nat Units, Cleveland Nat Los Padres National Bernardino National Forest All Units, Rogue River-National Forest All Units, Rogue River-National Forest All Units, Angereaves National Sierra National Forest All Units, Angereat All Units, Angereat All Units, Units, Arapaho and National Forest All Units, Arapaho and National Forest All Units, Arapaho and National Forest All Units, National Forest All Units, National Forest All Units, Orest All Units, Arapaho and National Forest All Units, National Forest All Units, National Forest All Units, Arapaho and National Forest All Units, Orest All Units, Arapaho and National Forest	National Forest All Units, Beaverher wis And Clark National Forest All Units and Clark National Forest All Units, Coronado National Forest Alise National Forest All Units, Bridge onal Forest All Units, Payette National Forest All Units, Humboldt-Totional Forest All Units, Humboldt-Totional Forest All Units, Beldorado National Forest All Units, Mendocino National Forest All Units, Sequoia National Forest All Units, Malheur National Forest All Units, Malheur National Forest All Units, Okanogan-Wenatchee Nation All Units, Custer National Forest Forests All Units, Wasatch-Cache est All Units, Ochoco National Forest All Units, Grand Mesa Uncompander and Seles National Forest All Units, Lol Roosevelt National Forest All Units, Shasta Trinity National Forest Units, Tonto National Forest All Units, Colorado, Utaho, Alaska.	Units, Medicine Bow-Rorest All Units, Carso II Units, Gila National er-Teton National Forest All Units, Soiyabe National Forest All Units, II Forest All Units, II Forest All Units, Mr. Bak Umpqua National Forest All Units, Wall Units, Rio Grande National Forest All Units, Gallatin National Forest All Units, Gallatin National Forest All Units, Mr. All Units, Gallatin National Forest All Units, Manti-Lasal National Forest All Units, Manti-Lasal National Forest All Units, Inyo	Routt National Forest A Forest All Units, Linest All Units, Dixie Salmon-Challis National Forest All Units, Uinta National Forest All Units, Uinta National Forest All Units, Wallow National Forest All Units, Klamath National Forest All Units, Klamath National Forest All Units, Fremontunits, Nez Perce National Forest All Units, Sall Units, Pike a Sall Units, Pike a Sall Units, Pike a Sall Units, Colorado, Caloner, Columbia, Colorado, Calorado,	st All Units, San All Units, Cibola ncoln National National Forest All tional Forest All lational Forest All lowa-Whitman Forest All Units, I Units, Apache- onal Forest All Units, Units, Helena Santa Fe National Winema National lational Forest All lational Forest Al

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact				
R4 - Intermountain Region, Occurring in more than one Forest (excluding Regionwide)										
Wild and Scenic River Suitability Study for Utah National Forests EIS	- Watershed	d management	In Progress: DEIS NOA in Federal Register 12/07/2007 Est. FEIS NOA in Federal Register 10/2008	Expected:10/2008	02/2009	Catherine Kahlow 435-783-4338 r4_utah_rivers@fs.fed.u s				
	Description:	Description: An EIS is being prepared concerning the suitability of 86 river segments on the Ashley, Dixie, Fishlake, Manti-La Sal, Uinta, and Wasatch-Cache National Forests in Utah for inclusion in the National Wild and Scenic Rivers System.								
	Web Link:	http://www.fs.fed.us	/r4/rivers							
	Location:	National Forest All U - Wyoming, Utah, C Garfield, Grand, Ka	onal Forest All Units, Dixie Nationa Jnits, Wasatch-Cache National For Colorado. COUNTY - Montrose, E ne, Millard, Piute, Salt Lake, San J ey, Dixie, Fishlake, Manti-La Sal, L	rest All Units, Manti-L Box Elder, Cache, Car uan, Sevier, Summit,	asal National Fore: bon, Daggett, Duc Uintah, Utah, Was	st All Units. STATE hesne, Emery, atch, Washington,				

Uinta National Forest, Forestwide (excluding Projects occurring in more than one Forest) R4 - Intermountain Re							
Oil and Gas Leasing EIS	- Minerals a	and Geology	In Progress: DEIS NOA in Federal Register 02/22/2008 Est. FEIS NOA in Federal Register 06/2008	Expected:06/2008	10/2008	Kim Martin 801-342-5100 kjmartin@fs.fed.us	
	Description	ase within the ent	ire Uinta National				
	Web Link:	http://www.fs.fed.us/r4/uinta/projects					
	Location:	UNIT - Uinta Natio Uinta National For	onal Forest All Units. STATE - Utal rest.	h. COUNTY - Juab, S	Sanpete, Tooele,	Utah, Wasatch.	

Uinta National Forest Heber Ranger District (excluding Projects occurring in more than one District) R4 - Interm	ountain Region
--	----------------

07/01/2008 Page 4 of 12 Uinta National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact			
Uinta National Forest Heber F	Ranger District (excluding Project	cts occurring in more than one Di	istrict)	R4	- Intermountain Region			
Badger Hollow sage-grouse habitat enhancement	- Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 05/09/2008	Expected:09/2008	08/2009	Michael Bornstein 435-654-7227 mbornstein@fs.fed.us			
		d-rearing habitat enhancement, inclure forb cover and diversity. The proj						
		ger District. STATE - Utah. COU 1,12. Badger Hollow area, Strawbe		GAL - T3S, R8E, S2	25,26,34,35,36,			
Bryant's Fork Recreation Residences Permit Review and Re-Issuance	- Special use management	In Progress: Scoping Start 04/22/2008	Expected:09/2008	12/2008	John Campbell 435-781-7215 jwcampbell@fs.fed.us			
CE	Description: Conduct a Forest Plan consistency review and issue 38 recreation residence permits in the Bryant's Fork trace Location: UNIT - Heber Ranger District. STATE - Utah. COUNTY - Wasatch. Bryant's Fork Recreation Residence							
		Reservoir Management Area.	Wasaton. Bry	ant 3 T one recordan	on residence			
Clyde Creek Salvage EA	- Fuels management - Forest products	Developing Proposal Est. Scoping Start 07/2008	Expected:12/2008	06/2010	Stephen Penny 435-654-7221 spenny@fs.fed.us			
		ation dead and bark beetle infested regeneration/restoration	trees in the Clyde Cre	ek drainage. Redi	uce hazardous fuels			
		nger District. STATE - Utah. COU ,17,20,21. Clyde Creek drainage, S						
Daniel's Summit Lodge Water System Expansion and Permit Re-Issuance	- Special use management	Developing Proposal Est. Scoping Start 07/2008	Expected:09/2008	09/2008	John Campbell 435-781-7215 jwcampbell@fs.fed.us			
CE	Description: Proposed action is permit for Daniels	to add an additional water storage Lodge.	tank and new distribu	tion lines, and issu	e a special use			
	Location: UNIT - Heber Ran District.	ger District. STATE - Utah. COU	NTY - Wasatch. Dar	niels Summit area,	Heber Ranger			

07/01/2008 Page 5 of 12 Uinta National Forest

Project Name	Proje	ct Purpose	Planning Status	Decision	Expected Implementation	Project Contact			
Uinta National Forest Heber	Ranger Distric	Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Re							
Indian Creek Pipeline CE	- Grazing ma	anagement	On Hold	N/A	N/A	Jim Percy 435-654-0470 jpercy@fs.fed.us			
	Description: Web Link:		rn's Spring in Baldy Creek to two si for use by sheep. The gaps in the I						
	Location:	UNIT - Heber Ran	ger District. STATE - Utah. COU		GAL - T 4 S, R 12 V	V, Sec 25 and 36;			
Indian Springs Road Realignment EIS	- Road mana - Watershed	agement management	In Progress: DEIS NOA in Federal Register 10/25/2007 Est. FEIS NOA in Federal Register 07/2008	Expected:07/2008	09/2008	Jim Percy 435-654-0470 jpercy@fs.fed.us			
	Description: Proposal to relocate the existing Indian Springs road. Work would include construction of 1.9 miles of road at an upland, drier location and obliteration/restoration of 1.6 miles of existing road in the riparian area. Web Link: http://www.fs.fed.us/r4/uinta/projects								
	Location: UNIT - Heber Ranger District. STATE - Utah. COUNTY - Wasatch. Indian Springs Road off of the Strawberry Ridge.								
Mill Hollow Timber Sale CE	- Forest prod	ducts	In Progress: 215 Comment Period Legal Notice 08/26/2007	Expected:08/2008	11/2008	Stephen Penny 435-654-7221 spenny@fs.fed.us			
	Description: Sanitation-salvage harvest approximately 230 timbered acres focusing on removal of high risk, insect-infested, diseased, dead and hazardous trees within Mill hollow Campground and adjacent stands.								
	Location:		ger District. STATE - Utah. COU Sections 6 and 7. Mill Hollow Camp		SAL - T4S, R7E, S	ections 1, 11, and			
South Strawberry Sagebrush Treatment CE		management sh, Rare plants	In Progress: 215 Comment Period Legal Notice 06/25/2008	Expected:09/2008	08/2010	Jim Percy 435-654-7211 jpercy@fs.fed.us			
	Description:	Mow sagebrush and	d seed where needed to improve g	round cover and incre	ease plant diversity				
	Location:		ger District. STATE - Utah. COUl	NTY - Wasatch. LEG	GAL - T8S, R6E, S	34, S35. Streeper			

07/01/2008 Page 6 of 12 Uinta National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Uinta National Forest Heber R	anger District (excluding Project	ts occurring in more than one Di	strict)	R4	- Intermountain Region
Strawberry Shoreline Trail Route Re-designation and Trail Re-Route	- Recreation management	Developing Proposal Est. Scoping Start 08/2008	Expected:12/2008	05/2009	John Campbell 435-654-7215 jwcampbell@fs.fed.us
EA	Location: UNIT - Heber Rang	ger District. STATE - Utah. COUI	NTY - Wasatch. Stra	awberry Reservoir I	Management Area.
Wallsburg-Little Valley Allotments EA	- Grazing management	In Progress: 215 Comment Period Legal Notice 12/01/2007	Expected:08/2008	11/2008	Jim Percy 435-654-7211 jpercy@fs.fed.us
	Web Link: http://www.fs.fed.us Location: UNIT - Heber Rang	g management on the Wallsburg ar c/r4/uinta/projects ger District. STATE - Utah. COUI 5 E., Sec. 3- 24, 29, 30; T. 6 S., R.	NTY - Wasatch. LEC	GAL - T. 6 S., R 4 E	

Uinta National Forest Pleasan	t Grove Ranger District (excludi	ng Projects occurring in more th	an one District)	R4	- Intermountain Region			
American Fork System Trail Reroute and Rehabilitation CE	- Recreation management	Recreation management In Progress: Expected:08/2008 11 Scoping Start 03/05/2008						
	Description: Reroute the Mill Canyon, Tibble Fork and Mud Spring trails in the Tibble Fork system. Parts of these motorized trails are eroding and impacting wetlands, and are slick and pose safety hazards to users when wet. Problem segments will be rerouted.							
		rove Ranger District. STATE - Uta Sec. 1, 3, 9, 10-12, 14-16, 21, 28. M rk Canyon.						

07/01/2008 Page 7 of 12 Uinta National Forest

Project Name	Project P	urpose	Planning Status	Decision	Expected Implementation	Project Contact	
Uinta National Forest Pleasar	t Grove Ranger D	istrict (excludin	ng Projects occurring in more tha	an one District)	R4	- Intermountain Region	
Grove Creek Spring Drainage CE	- Special use ma	inagement	In Progress: Scoping Start 05/08/2007	Expected:08/2008	10/2008	Larry Velarde 801-342-5245 lvelarde@fs.fed.us	
	a sr	mall pond (about	has requested that a drainage out 0.10 acre). /r4/uinta/projects	let be constructed to	control and mange	water being held in	
	Location: UN	IT - Pleasant Gr	ove Ranger District. STATE - Uta e Creek Trailhead.	h. COUNTY - Utah.	LEGAL - T 5 S, F	2 E, Sec. 22,	
Silver Lake Recreation Residence Permits Review and Re-Issuance	- Special use ma - Recreation mar		In Progress: 215 Comment Period Legal Notice 03/27/2008	Expected:09/2008	09/2008	Joseph McFarlane 801-342-5247 jmcfarlane@fs.fed.us	
CE	Description: Conduct a Forest Plan consistency and permit compliance review and issue 13 recreation residence permits in Silver Lake Tract.						
	1	IT - Pleasant Gr nyon.	ove Ranger District. STATE - Uta	h. COUNTY - Utah.	Silver Lake Tract	, American Fork	
Silver Lake Stabilization EA	- Facility manage	ement	On Hold	N/A	N/A	Renee Flanagan 801-342-5100 rflanagan@fs.fed.us	
			ake dam to reduce environmental ilability of funding to complete.	and public safety haz	ards in the event c	f a dam failure.	
		IT - Pleasant Gr ne Peak Wilderne	ove Ranger District. STATE - Uta ess Area.	h. COUNTY - Utah.	LEGAL - T. 3 S.,	R. 2 E., Sec. 36.	
Springdell South Fuels Treatment Project EA	- Fuels managen	nent	Developing Proposal Est. Scoping Start 07/2008	Expected:09/2008	05/2010	Lanson Stavast 801-342-5278 Istavast@fs.fed.us	
NEW LISTING		chanically treat v project area.	egetation to reduce fuel density an	d subsequently lower	risk of catestrophi	c fire in and around	
			ove Ranger District. STATE - Uta 26 and 27. Lower Provo Canyon a			BE, Sections 4, 5,	

07/01/2008 Page 8 of 12 Uinta National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Uinta National Forest Pleasan	t Grove Ranger District (excludi	ng Projects occurring in more th	an one District)	R4	- Intermountain Region
Tibble Fork Recreation Residence Permit Review and Re-Issuances	- Special use management - Recreation management	In Progress: 215 Comment Period Legal Notice 03/27/2008	Expected:09/2008	09/2008	Joseph McFarlane 801-342-5247 jmcfarlane@fs.fed.us
CE	Tibble Fork Tract.	rove Ranger District. STATE - Utark Canyon.			

Uinta National Forest Spanisl	h Fork Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region						
Bartholomew Canyon Vegetation Treatment EA	- Fuels management - Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 05/15/2008	Expected:09/2008	05/2009	Lanson Stavast 801-342-5151 Istavast@fs.fed.us		
	Description: Use prescribed fire and mechanical treatment (Bullhog/masticator) to treat 30-60 percent of the oak/maple community to restore age class diversity, structural diversity and understory diversity. Close and reseed roads. Web Link: http://www.fs.fed.us/r4/uinta/projects						
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - SLM T6S, R3E, Section 36; T7S, R4E, Sections 4-10 and 16-18, T6S, R4E, Section 31; T7S, R3E, Section 1 and 2. In the Left Fork of Hobble Creek Canyon. UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Utah.						
Benmore Pastures CE	- Fuels management - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 07/2008	Expected:09/2008	07/2009	Karen Hartman 801-342-5271 khartman@fs.fed.us		
	Description: Treat approximately 1000 acres of sagebrush with a Dixie Harrow - Obliterate 3 miles of non-system roads and trails and seed these with native grasses and forbs.						
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Tooele. LEGAL - T9S, R5W, Sections 4-8 and 17-20. Benmore Pastures in the Vernon Management Unit.						

07/01/2008 Page 9 of 12 Uinta National Forest

Project Name	Proje	ct Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Uinta National Forest Spanish	sh Fork Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region						
Bennion Allotment EA	- Grazing management		In Progress: 215 Comment Period Legal Notice 06/06/2008	Expected:09/2008	01/2009	Renae Bragonje 801-342-5283 rbragonje@fs.fed.us	
	Description: Authorize current livestock grazing management on the Bennion Allotment. The Bennion Allotment includes what used to be known as the Bennion Allotment and part of what used to be the Dunbar Allotment.						
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Tooele. LEGAL - T. 9 S., R. 5 W., Sections: 1,2,8-17,22-27, 34, and 35; and T. 9 S., R. 4 W., Sections 7, 18, and 19. Bennion Allotment in the Vernon Management Unit.						
Diagonal/Electric Sagebrush Improvement CE			In Progress: Scoping Start 11/01/2007	Expected:08/2008	10/2008	Lanson Stavast 801-342-5151 Istavast@fs.fed.us	
	Description: Create openings in the sagebrush canopy with a Dixie Harrow. Reseed the area with grasses and forbes to create age and structural class diversity in the sagebrush, increase understory diversity. Reduce fuel Web Link: http://www.fs.fed.us/r4/uinta/projects						
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Tooele. LEGAL - T9S, R6W, Sections 10, 11, 12, 13 and 14, SLM, Tooele County, Utah. Approximately 3 miles southwest of Vernon, Utah.						
Hilltop Mine Exploration CE	- Minerals and Geology		Developing Proposal Est. Scoping Start 07/2008	Expected:09/2008	09/2008	Duane Resare 801-798-3571 dresare@fs.fed.us	
	Description: Mine exploration on the Vernon Management Unit.						
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Tooele. LEGAL - T10S, R6W, Section 9. Sheeprock Mountains on the Vernon Management Unit.						
Mt. Nebo Recreation Residences Permit Review and Re-Issuance	- Special use management - Recreation management		Developing Proposal Est. Scoping Start 07/2008	Expected:09/2008	12/2008	Duane Resare 801-798-3571 dresare@fs.fed.us	
CE	Description: Conduct a Forest Plan consistency review and issue 5 recreation residence permits in the Mt. Nebo tract in Salt Creek.						
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Juab. LEGAL - Range 2 East, Township 12 South, Sections 16 and 17, SLM. UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Juab. Salt Creek Tract.						

07/01/2008 Page 10 of 12 Uinta National Forest

Project Name	Project P	urpose	Planning Status	Decision	Expected Implementation	Project Contact	
Uinta National Forest Spanis	h Fork Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Re						
Payson Lakes Recreation Residence Permit Review and Reissuance	- Special use ma - Recreation mar		Developing Proposal Est. Scoping Start 07/2008	Expected:09/2008	12/2008	Duane Resare 801-798-3571 dresare@fs.fed.us	
CE	Description: Conduct a Forest Plan consistency review and issue 9 recreation residence permits in the Payson Lakes tract.						
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - Range 2 East, Townsl South, Section 19, SLM. UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Utah. Nebo tract Payson Lakes.						
Sabie Mountain Habitat Improvement Project CE	- Fuels management		In Progress: 215 Comment Period Legal Notice 02/15/2008	Expected:07/2008	10/2008	Karen Hartman 801-342-5271 khartman@fs.fed.us	
Description: Thin encroaching pinyon-juniper in a previously chained area to improve mule deer habitat. If pinyon-juniper stands to create openings to enhance vegeative diversity. Close and reseed upon and trails. Web Link: http://www.fs.fed.us/r4/uinta/projects							
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Tooele. LEGAL - T9S, R4W, Sections 27-34, and T10S, R4W, Sections 5-8, SLM, Tooele County, Utah. Sabie Mountain area on the Vernon Unit located about 10 miles southeast of Vernon, Utah.						
Santaquin City Irrigation System Special Use Permit ammendment	- Special use management		Developing Proposal Est. Scoping Start 07/2008	Expected:09/2008	10/2008	Lanson Stavast 801-798-3571 dresare@fs.fed.us	
CE *NEW LISTING*	*NEW LISTING* Description: Santaquin City has proposed to add an Irrigation line adjacent to there existing water line under there permit.						
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - T10S, R1E, section 13. Santaquin Canyon.						
Vernon Irrigation Company Special Use Permit ammendment	- Special use management		Developing Proposal Est. Scoping Start 07/2008	Expected:09/2008	10/2008	Lanson Stavast 801-798-3571 dresare@fs.fed.us	
CE *NEW LISTING*	*NEW LISTING* Description: Veron Irrigation Company has proposed to raise the level of Vernon reservoir and they need some rock to p the Dam. Rock has been located near the Dam and they would like to use the rock.						
	Location: UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Tooele. LEGAL - R5W, T10S, Section 34. Vernon Reservoir.						

Project Name Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
------------------------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

07/01/2008 Page 12 of 12 Uinta National Forest