

Dredge	Owner	Project	Estimated Start	Estimated Completion
McFARLAND	Corps	Dredge York Spit Channel	29-Dec-08	09-Jan-09
		Scheduled Lay Up in Norfolk	10-Jan-09	17-Jan-09
		Dredge York Spit Channel	18-Jan-09	31-Jan-09
		Morehead City	01-Feb-09	06-Mar-09
WHEELER	Corps	Repairs Mobile	02-Nov-08	10-Feb-09
ESSAYONS	Corps	Sea Trials	17-Nov-08	29-Dec-08
		Ship yard (Cascade General at Swan Island)	29-Dec-08	26-Jan-09
YAQUINA	Corps	Shipyard	23-Oct-08	15-Mar-09
ATCHAFALAYA	B + B	Idle	21-Dec-08	
COLUMBIA	B + B	Idle	01-Oct-08	01-Jun-09
		Anchorage	01-Jun-09	01-Oct-09
STUYVESANT	Stuyvesant Dredging	Private	01-Sep-07	31-Mar-09
DODGE ISLAND	GLD&D	Myrtle Beach	23-Aug-08	08-Jan-09
		Savannah/Brunswick	09-Jan-09	31-Mar-09
LIBERTY ISLAND	GLD&D	West Hampton Beach	12-Dec-08	31-Jan-09
		Private	04-Feb-09	15-Apr-09
PADRE ISLAND	GLD&D	Myrtle Beach	08-Aug-08	09-Jan-09
		Wilmington	09-Jan-09	10-Feb-09
		Cape May Beach	13-Feb-09	28-Feb-09
		Private	02-Apr-09	15-Apr-09
TERRAPIN ISLAND (formerly EAGLE 1)	GLD&D	Columbia River-Deepening	30-Oct-08	15-Feb-09
BAYPORT	Manson	Private	24-Mar-08	15-Jan-09
		Mobile #3-08	20-Jan-09	15-May-09
NEWPORT	Manson	Mobile Bar	20-Oct-08	15-Dec-08
		Mobile #3-08	15-Dec-08	15-Jan-09
		Calcasieu River Bar (SWP #15-08)	20-Jan-09	15-May-09
WESTPORT	Manson	Idle in Seattle	15-Jun-07	
GLENN EDWARDS	Manson	Galveston	05-Dec-08	30-Dec-09
B.E. LINDHOLM	Weeks	Long Branch Beach	17-Dec-08	21-Jan-09
		Dewey/Bethany Beach	22-Jan-09	12-Mar-09
		Private	13-Mar-08	30-Mar-09
R.N. WEEKS	Weeks	Long Branch Beach	05-Dec-08	18-Jan-09
		Private	20-Jan-09	30-Mar-09