

**US ARMY CORPS OF ENGINEERS  
FY 2009 CONTRACT DREDGING PROGRAM**

**Advertising Schedule FY: 2009**

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
LRB District BUFFALO							
6	A	2/4/2009	3/4/2009	F&R	135,000	M B Y O D	Rochester Harbor
2	A	2/18/2009	3/18/2009	F&R	225,000	M B Y C D	Cleveland Harbor/Cuyahoga
7	A	3/4/2009	4/9/2009	F&R	425,000	M B Y O D	Toledo/Maumee Bay
3	A	3/13/2009	4/14/2009	F&R	170,000	M B Y O D	Fairport Harbor
4	A	3/19/2009	4/21/2009	F&R	200,000	M B Y O D	Huron Harbor
1	A	3/30/2009	4/30/2009	F&R	105,000	M B Y O C	Ashtabula Harbor
5	A	4/16/2009	5/18/2009	F&R	80,000	M B Y O C	Lorain Harbor
8	A	4/28/2009	5/27/2009	F&R	130,000	M B Y O C	Toledo/Maumee River
LRB Totals:		8 Contract(s)			1,470,000	CYS	
LRE District DETROIT							
280	A	11/24/2008	12/8/2008	F&R	45,000	M P Y B B N	ONTONAGON HARBOR, MI
160	A	1/8/2009	1/18/2009	F&R	35,000	M P Y B B N	HOLLAND HARBOR, MI
100	A	1/10/2009	1/20/2009	F&R	50,000	M P Y B B N	GRAND HAVEN, MI (OUTER)
370	A	1/14/2009	1/24/2009	F&R	45,000	M P Y B C N	ST JOSEPH HARBOR, MI
40	A	1/7/2009	2/6/2009	F&R	200,000	M B Y C A S	DETROIT RIVER, MI
220	A	1/29/2009	2/8/2009	F&R	40,000	M P Y B B N	LUDINGTON HARBOR, MI
190	A	1/30/2009	3/1/2009	F&R	160,000	M B Y C C S	GREEN BAY HARBOR, WI
310	A	3/2/2009	4/1/2009	F&R	80,000	M B Y C B N	ROUGE RIVER, MI
250	A	3/2/2009	4/1/2009	F&R	70,000	M P Y C C N	MONROE HARBOR, MI

**Advertising Schedule FY: 2009**

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
70	A	3/27/2009	4/26/2009	F&R	120,000	M B Y C C S	DULUTH-SUPERIOR MN&WI
130	A	4/1/2009	5/1/2009	F&R	30,000	M B Y S B S	GRAND HAVEN, MI (INNER)
340	A	4/1/2009	5/1/2009	F&R	300,000	M B Y X C S	SAGINAW RIVER, MI
LRE Totals:		12 Contract(s)			1,175,000	CYS	
LRH District HUNTINGTON							
1	HF		5/18/2007	RFP	200,000	M B H O D N	BIG SANDYHARBOR
LRH Totals:		1 Contract(s)			200,000	CYS	
LRL District LOUISVILLE							
1	P	3/9/2005	4/15/2005	F&R	1,000,000	M P Y O D N	Ohio Riv Open (4 of 4 opt)
LRL Totals:		1 Contract(s)			1,000,000	CYS	
MVK District VICKSBURG							
2	A	12/15/2008	1/15/2009	F&R	1,800,000	M P H O D N	OUACHITA/HARBORS
MVK Totals:		1 Contract(s)			1,800,000	CYS	
MVM District MEMPHIS							
1	A			F&R		M P H X E N	Mississippi River Harbors
MVM Totals:		1 Contract(s)				CYS	
MVN District NEW ORLEANS							
140	OA	10/21/2008		F&R	1,000,000	M P Y B D N	HOUMA NAV CAT IS /TERR BAY
275	OA	1/24/2009		F&R	3,000,000	M P H W D N	MISS RIV SWP LSD CUT 1-2009
276	OA	1/24/2009		F&R	3,000,000	M P H W D N	MISS RIV SWP LSD CUT 2-2009

*Advertising Schedule FY: 2009*

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
277	OA	1/24/2009		F&R	3,000,000	M P H W D N	MISS RIV SWP LSD CUT 3-2009
30	OA	11/21/2008		F&R	1,000,000	M P H O D N	MISS RV NO HAR LSD CT 1-2009
31	OA	11/21/2008		F&R	1,000,000	M P H O D N	MISS RV NO HAR LSD CT 2-2009
145	OA	8/1/2009		F&R	550,000	M P Y O B N	GIWW BELOW BY SORREL LK
110	OA	12/10/2007		F&R	625,000	M P Y B D N	BAYOU LAFOURCHE BAR CH
9	OA	10/21/2008		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 9-2009
172	OA	8/1/2006		F&R	1,500,000	M P Y B D N	BARATARIA BAR CHANNEL
150	OA	3/9/2009		F&R	1,000,000	M P Y B D N	OUTLETS VEN BAPT COLLETTE
67	OA	1/9/2009		F&R	1,000,000	M P H O D N	BERWICK THREE RIVS 3-2009
66	OA	1/9/2009		F&R	1,000,000	M P H O D N	BERWICK THREE RIVS 2-2009
32	OA	11/21/2008		F&R	1,000,000	M P H O D N	MISS RV NO HAR LSD CT 3-2009
4	OA	10/21/2008		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 4-2009
430	W	12/15/2008		F&R	3,000,000	M H H O D N	CALC BAR LSD HOP IDDQ T.O.1
200	A	8/1/2009		F&R	20,000	M B Y O B N	E & W CALUMET FLOODGATE
15	OA	10/21/2008		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 15-2009
14	OA	10/21/2008		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 14-2009
13	OA	10/21/2008		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 13-2009
12	OA	10/21/2008		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 12-2009
11	OA	10/21/2008		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 11-2009
10	OA	10/21/2008		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 10-2009
8	OA	10/21/2008		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 8-2009
7	OA	10/21/2008		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 7-2009
52	OA	10/1/2008		F&R	3,000,000	M P Y W E N	MISS RIV SWP CY CUTT 3-2009

*Advertising Schedule FY: 2009*

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
5	OA	10/21/2008		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 5-2009
51	OA	10/1/2008		F&R	3,000,000	M P Y W E N	MISS RIV SWP CY CUTT 2-2009
3	OA	10/21/2008		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 3-2009
2	OA	10/21/2008		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 2-2009
1	OA	10/21/2008		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 1-2009
126	OA	11/25/2008		F&R	8,000,000	M H H O D N	CALC BAR CH LSD HOP 2-2009
125	OA	11/25/2008		F&R	8,000,000	M H H O D N	CALC BAR CH LSD HOP 1-2009
180	OA	12/1/2008		F&R	1,000,000	M P Y T D N	CALCASIEU RIV MI 5 TO MI 17
222	OA	12/14/2007		F&R	1,500,000	M P Y B D N	FRESHWATER BY LK TO GULF
27	OA	2/8/2009		F&R	4,000,000	M P Y W E N	MISS RV PASS ALOUTRE CY CT
50	OA	10/1/2008		F&R	3,000,000	M P Y W E N	MISS RIV SWP CY CUTT 1-2009
65	OA	1/9/2009		F&R	1,000,000	M P H O D N	BERWICK THREE RIVS 1-2009
6	OA	10/21/2008		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 6-2009
156	OA	8/25/2008		F&R	2,000,000	M P Y B D N	OUTLETS VENICE TIGER PASS
62	OA	11/17/2008		F&R	11,000,000	M P H W E N	ATCH BAY BAR & HORSE 3-09
61	OA	11/17/2008		F&R	11,000,000	M P H W E N	ATCH BAY BAR & HORSE 2-09
223	OA	11/29/2007		F&R	1,000,000	M P Y T D N	FRESHWATER/MERMENTAU
130	OA	6/15/2009		F&R	1,000,000	M P H O D N	MISS RIV SALTWATER SILL FY09
72	P	12/10/2008		F&R	10,000,000	M P Y W E N	ATCH RIV BAR CHAN CY 2009
63	OA	11/17/2008		F&R	11,000,000	M P H W E N	ATCH BAY BAR & HORSE 4-09
68	OA	1/9/2009		F&R	1,000,000	M P H O D N	BERWICK THREE RIVS 4-2009
70	OA	12/20/2008		F&R	5,000,000	M P Y W E N	ATCH RIV BAY CHAN CY 2009
60	OA	11/17/2008		F&R	11,000,000	M P H W E N	ATCH BAY BAR & HORSE 1-09

**Advertising Schedule FY: 2009**

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
135	A	9/4/2007	5/15/2008	F&R	3,000,000	M P Y W D N	CALCASIEU RIVER MI 17 - 23
109	C	7/19/2006	9/18/2008	F&R	625,000	M P Y B D N	BY LAFOURCHE PORT FOURCHO
64	C	11/30/2007	9/23/2008	F&R	1,000,000	M P H O D N	BERWICK THREE RIVS 2-2008
715	A	10/11/2007	10/24/2008	F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 15-2008
MVN Totals:		53 Contract(s)			159,620,000	CYS	
MVP District ST. PAUL							
1	OA			F&R	264,000	M B Y U D S	Miss River Mech Drdg - Opt 1
2	P	3/15/2009	4/15/2009	F&R	700,000	M P Y U D S	Fisher Island Unloading
MVP Totals:		2 Contract(s)			964,000	CYS	
MVS District ST. LOUIS							
1	P	4/1/2009		IDIQ	2,000,000	M P H M D N	LEASE OF CUTTERHEAD DREDGE
MVS Totals:		1 Contract(s)			2,000,000	CYS	
NAB District BALTIMORE							
3	A	1/27/2009	2/26/2009	F&R	30,000	M P Y B B S	OCEAN CITY, MD
2	A	6/1/2009	7/1/2009	F&R	100,000	M P Y U D S	WICOMICO RIVER, MD
1	A	7/1/2009	8/4/2009	F&R	2,500,000	M B Y C E N	BALTIMORE HARBOR
NAB Totals:		3 Contract(s)			2,630,000	CYS	
NAN District NEW YORK							
3	M			F&R	70,000	M P Y U D N	Shoal Harbor & Compton Creek
4	P			F&R		N B Y S E N	Port Jersey Contract #4

**Advertising Schedule FY: 2009**

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
1	P	4/1/2008	9/3/2008	F&R	5,600,000	N U Y D E N	AMBROSE S-AM-2
5	P	9/15/2008	10/16/2008	F&R	952,000	N U Y X E N	S- Elizabeth - 1
8	P	10/13/2008	11/12/2008	F&R	7,000	M P Y U B S	Lake Montauk Harbor
11	P	10/23/2008	11/24/2008	F&R	330,000	M Z Y D E N	Jamaica Bay, NY
12	P	10/17/2008	12/16/2008	F&R	293,000	M Y Y B D N	East Rockaway Inlet, NY
2	A	1/15/2009	2/15/2009	F&R	1,220,000	N B Y X A N	ANCHORAGE S-AN-2
7	P	2/15/2009	3/20/2009	F&R	50,000	M B Y U E N	NY&NJ Channel-Arthur Kill
9	P	5/15/2009	6/16/2009	F&R	40,000	M B Y U E N	Newark Bay NJ
6	P	6/15/2009	7/15/2009	F&R	142,000	M H Y S D N	Hudson Riv Albny Basn Germ R
10	P	8/31/2009	9/1/2009	F&R	440,000	M P Y B D N	Shinnecock Inlet, NY
NAN Totals:		12 Contract(s)			9,144,000	CYS	

NAO District NORFOLK

27	W				40,000	M H Y O A	Rudee Inlet
19	A			IDIQ	224,000	M P Y O D S	James River Dancing Point
30	A			IDIQ	200,000	M P Y O D S	James River Goose Hill
20	A			IDIQ	100,000	M P Y U D S	James River Deepwater Term
23	W				40,000	M H Y O A	Chincoteague Inlet
35	A	11/18/2008	12/19/2008	F&R	100,000	M P Y O C S	Waterway on Coast of VA
36	A	12/29/2008	1/29/2009	F&R	400,000	M H Y O D N	Norfolk Harbor Thimble Shoal
33	A	1/13/2008	2/17/2009	F&R	600,000	M P Y U D N	Craney Is Rehandling Basin
21	HF	1/29/2009	3/17/2009	F&R	200,000	N P Y U D S	Deepwater Term. Turning Bsn
17	HF	3/16/2009	4/14/2009	F&R	85,000	N P Y O A S	Nassawadox Creek

**Advertising Schedule FY: 2009**

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
26	A	4/13/2009	5/18/2009	F&R	160,000	M B Y U D N	Norfolk Harbor Southern Bran
24	A	5/25/2009	6/1/2009	F&R	130,000	M P Y T C S	Lynnhaven Inlet
25	A	4/27/2009	6/1/2009	F&R	600,000	M P Y U D N	Norfolk Harbor and CI Reach
18	HF	5/19/2009	6/18/2009	F&R	5,000	N P Y B B S	Fishermans Cove
22	A	7/1/2009	8/5/2009	F&R	10,000	M P Y U B S	Chincoteague Harbor of Refug
28	HP	7/21/2009	8/20/2009	F&R	75,000	M P Y U C S	Tylers Beach
34	HF	7/23/2009	8/25/2009	F&R	50,000	M P Y U C S	Broad Creek
29	HP	7/27/2009	8/27/2009	F&R	50,000	M P Y U C S	Onancock River
12	HF	7/27/2009	8/27/2009	F&R	1,000,000	N H Y B E N	Virginia Beach Nourishment
9	A	8/17/2009	10/14/2009	F&R	5,000,000	N X Y U E N	USN Deepening MCON P-879
NAO Totals:		20 Contract(s)			9,069,000	CYS	

NAP District PHILADELPHIA

8	P			F&R		S H Y B E N	Beachfill Avalon NJ
7	P			F&R		S H Y B E N	Beachfill Lg Bch Isl. NJ
6	P			F&R		S H Y B E N	Bchfill Lwr Cape May Mdws
5	P			F&R		M P Y C C N	Maint. Drdg. NJIWW
1	A	8/21/2008	9/23/2008	F&R	33,350	M H Y X A N	Maint Dredging Upper Ches.
9	A		9/23/2008	F&R	35,000	M Y Y U D N	IWW DE RIV-CHES BAY C&D
2	P	4/27/2009	5/27/2009	F&R	450,000	M P Y C D N	Wilm Hrbr Christina River
4	P	6/15/2009	7/15/2009	F&R	2,100,000	M P Y C D N	Maint Drdg Phila To Sea
3	P	6/20/2009	7/20/2009	F&R	20,000	M P Y C C S	Dredging Murderkill River

**Advertising Schedule FY: 2009**

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
NAP Totals:		9 Contract(s)			2,638,350	CYS	
NWP District PORTLAND							
1	A	4/1/2009		F&R		M H Y O E N	North Coast Hopper
NWP Totals:		1 Contract(s)				CYS	
NWS District SEATTLE							
2	A	10/20/2008	11/20/2008	F&R	125,000	M P Y T C N	Everett Harbor & Snohomish R
4	A	5/12/2009	6/11/2009	F&R	1,000	M B Y O B N	Port Townsend
3	A	6/30/2009	7/30/2009	F&R	125,000	M P Y T C N	Quillayute River
1	A	8/10/2009	9/15/2009	F&R	130,000	M B Y O C N	Seattle Harbor
NWS Totals:		4 Contract(s)			381,000	CYS	
POA District ALASKA							
1	HF	2/7/2007	3/13/2007	F&R	30,000	M P Y O C S	Nome Harbor Maint Dredging
2	HF	11/19/2007	1/8/2008	RFP	3,000,000	M Z Y O E N	Port of Anchorage
4	HF	1/19/2009	2/23/2009	F&R	9,000	M P Y U B S	Ninilchik Maintenance Dredge
3	HF	1/19/2009	2/23/2009	F&R	8,500	M P Y U B S	Homer Maintenance Dredging
5	HF	3/3/2009	4/7/2009	F&R	95,000	M P Y O D S	Dillingham SBH Maint. Dredge
POA Totals:		5 Contract(s)			3,142,500	CYS	
SAC District CHARLESTON							
2	A	10/15/2008	11/28/2008	F&R	1,500,000	M P Y C E S	CHAS. UPPER & SHIPYARD RIV
1	A	6/18/2009	7/20/2009	F&R	1,500,000	M B Y D E N	LOWER CHAS. MAINT DRDG

**Advertising Schedule FY: 2009**

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
SAC Totals:		2 Contract(s)			3,000,000	CYS	
SAJ District JACKSONVILLE							
17	A	8/27/2008	11/13/2008	F&R	250,000	M P Y U D N	MANATEE HARBOR
1	W	10/6/2008	12/10/2008	F&R	171,000	M P Y B D S	Ponce de Leon Inlet
9	P	10/1/2008	12/15/2008	SS	150,000	M H Y B D H	Palm Beach Harbor
14	P	11/4/2008	12/30/2008	F&R	200,000	M P Y U D S	USMC BLOUNT ISLAND-MD
16	P	12/1/2008	1/1/2009	F&R	340,000	S P Y B D N	PINELLAS COUNTY SPP
4	P	12/15/2008	1/14/2009	F&R	475,000	M P Y U E N	IWW-Palm Valley North Reach
7	P	12/16/2008	1/15/2009	F&R	700,000	M H Y M D N	Fernandina Harbor
5	P	1/9/2009	2/10/2009	RFP	1,638,000	B W Y U E N	JAX Harbor
15	P	1/14/2009	2/13/2009	F&R	350,000	S H Y B D N	FT. PIERCE SPP
2	P	3/1/2009	4/1/2009	F&R	80,000	M P Y B D S	Naples to Big Marco Pass
8	P	2/9/2009	4/2/2009	F&R	1,100,000	M P Y U D S	Kings Bay NSB
3	M	3/5/2009	4/2/2009	F&R	100,000	M P Y B D S	IWW CR to AR - Venice Inlet
12	W	4/1/2009	5/1/2009	F&R	31,000	M P Y U D S	IWW-CROSSROADS
6	P	4/13/2009	5/19/2009	F&R	200,000	M B Y M D N	Canaveral Harbor
11	P	4/7/2009	5/19/2009	F&R	200,000	M P Y T D S	IWW-BAKERS HAULOVER/CROSS
10	P	6/15/2009	7/16/2009	F&R	100,000	M P Y O D N	Tampa Harbor - Cut G
18	P	6/13/2009	7/28/2009	F&R	800,000	N X Y U E N	USMC BLOUNT ISLAND-NEW WOR
13	M	7/1/2009	8/1/2009	F&R	64,000	M P Y U D S	IWW-ST. LUCIE REACH 1
SAJ Totals:		18 Contract(s)			6,949,000	CYS	

**Advertising Schedule FY: 2009**

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
SAM District MOBILE							
3	P			F&R		M H Y X A N	Mobile Bay/Bay #3
6	P			F&R		M P Y X A N	Tenn-Tom/ GIWW
4	P			F&R		M U Y X A N	Mobile Bay/ Bar #4
2	P			F&R		M H Y X A N	Mobile Bay/Bar #2
1	P			F&R		M H Y X A N	Mobile Bay/ Bar # 1
5	P			F&R		M W Y X A N	BWT/Alabama River
7	A		11/6/2008	IDIQ		M P Y X E N	Cutterhead 27in 30in
SAM Totals:		7 Contract(s)				CYS	
SAS District SAVANNAH							
3	A	8/26/2008	10/7/2008	IDIQ	7,000,000	M P Y U E N	Savh & Bruns Inner Harbor
1	A	9/12/2008	10/15/2008	IDIQ	2,000,000	M H Y O E N	BRUNS & SAV ENTR CHANNEL
2	A	7/22/2009	8/25/2009	IDIQ	8,000,000	M P Y U E N	Bruns & Sav Inner Harbor
SAS Totals:		3 Contract(s)			17,000,000	CYS	
SAW District WILMINGTON							
6	A	8/26/2008	9/24/2008	F&R	920,000	M B Y O E N	MOTSU
1	A	8/19/2008	10/29/2008	F&R	750,000	M H Y O E N	Wilmington Harbor Outer (OB)
5	A	10/3/2008	11/2/2008	F&R	700,000	M P Y M D S	AIWW - Maint Dredging
2	A	11/3/2008	12/2/2008	F&R	550,000	M H Y O D U	Morehead City (OB)
4	A	10/30/2008	12/2/2008	F&R	850,000	M P Y B E N	Wilmington Harbor Inner (OB)
7	P	2/3/2009	3/5/2009	F&R	450,000	M P Y C D S	Morehead City Inner Harbor
9	P	6/10/2009	7/8/2009	F&R	350,000	M P Y U D S	Manteo Shallowbag Interi Ch

*Advertising Schedule FY: 2009*

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
12	P	6/10/2009	7/8/2009	F&R	200,000	M H Y T E N	Manteo Shallowbag Bay
10	P	6/24/2009	7/24/2009	F&R	1,500,000	M P Y C E S	Wilmington Harbor- Anc Basin
8	P	9/7/2009	10/7/2009	F&R	1,350,000	M H Y O E N	Wilm Mid River/Outer OB
11	P	9/14/2009	10/14/2009	F&R	1,100,000	M P Y B E N	Morehead City Harbor (OB)
SAW Totals:		11 Contract(s)			8,720,000	CYS	
SPK District SACRAMENTO							
1	A			IDIQ	750,000	M P Y U E N	Stockton/Sacramento DWSC
SPK Totals:		1 Contract(s)			750,000	CYS	
SPL District LOS ANGELES							
1	HF	7/15/2008	8/15/2008	F&R	600,000	M X M B D N	Morro Bay Maint. Dredging
3	A	6/15/2009	7/15/2009	F&R	200,000	M P Y B D N	Oceanside Maint Dredging
2	P	7/30/2009	8/30/2009	F&R	850,000	N X Y C D N	Port of LB Turn'g Basin Drdg
SPL Totals:		3 Contract(s)			1,650,000	CYS	
SPN District SAN FRANCISCO							
4	W			HL	250,000	M H Y D D N	Richmond Outer Harbor
3	W			NEG	175,000	N B Y W B N	San Pablo Bay/Pinole Shoal
2	W			HL	500,000	M H Y X D N	S.F. Harbor - Main Ship Chan
1	W			HL	1,500,000	M H Y D D N	Humboldt Harbor
5	A	3/27/2009	4/27/2009	F&R	250,000	M B Y W D N	Richmond Inner Harbor
6	A	4/6/2009	5/7/2009	F&R	125,000	M B Y D D N	Suisun Bay/New York Slough
7	A	4/29/2009	5/29/2009	F&R	300,000	M B Y W E N	Oakland Inner & Outer Harbor

**Advertising Schedule FY: 2009**

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S</i>	<i>C T U S \$ A</i>	<i>Job Name</i>
SPN Totals:		7 Contract(s)			3,100,000	CYS		
SWG District GALVESTON								
13	P	3/9/2008	4/8/2008	F&R	1,600,000	M P Y X D N		GIWW-San Bernard to Live Oak
19	P	9/3/2008	10/6/2008	F&R	2,500,000	M P Y X E N		HSC-Carpenter's Bayou
16	P	9/23/2008	10/23/2008	F&R	3,500,000	M P Y X D N		GIWW-Corpus Christi Port Isa
17	P	10/3/2008	11/3/2008	F&R	0	M P Y X D N		GIWW-CRL E Lock Mooring wall
14	P	10/17/2008	11/17/2008	F&R	1,200,000	M P Y X D N		GIWW-Rollover - Port Bolivar
4	P	10/17/2008	11/17/2008	F&R	100,000	M P Y X B N		Channel to Bolivar
7	P	11/6/2008	12/8/2008	F&R	1,100,000	M U Y X D N		Freeport Harbor Inside Ch
6	P	11/28/2008	12/29/2008	F&R	2,100,000	M U Y X D N		Freeport Harbor Entrance Ch
10	A	12/4/2008	1/2/2009	F&R		M U Y X A N		GIWW Ch Victoria Bank erosio
3	P	10/3/2008	1/5/2009	F&R	450,000	M U Y X D N		BIH-Jetty Channel
15	P	12/8/2008	1/8/2009	F&R	50,000	M P Y X B N		GIWW-Alt Ch - Matagorda Bay
2	P	1/16/2009	2/16/2009	F&R	1,000,000	M U Y X D N		Bayport Ship Channel
11	P	1/16/2009	2/16/2009	F&R	750,000	M U Y X E N		Greens Bayou
22	P	1/12/2009	2/17/2009	F&R	2,000,000	M H Y X D N		SNWW-Outer Bar - Bank Ch
1	P	1/21/2009	2/21/2009	F&R	1,200,000	M P Y X D N		Barbour Terminal Ship Ch
12	P	7/4/2008	2/25/2009	F&R	400,000	M P Y X D N		GIWW-Mouth of San Bernard
21	P	2/12/2009	3/17/2009	F&R	1,250,000	M P Y X D N		SNWW-Lower Neches
8	P	2/18/2009	3/18/2009	F&R	2,000,000	M U Y X D N		Galveston Inner Harbor
18	P	2/19/2009	3/23/2009	F&R	1,000,000	M P Y X E N		HSC-Sims Bayou - TB
20	P	2/23/2009	3/25/2009	F&R	2,400,000	M P Y X D N		MSC-Gallinipper Pt - Pt Comf

**Advertising Schedule FY: 2009**

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
9	P	1/23/2009	3/25/2009	F&R	650,000	M U Y X D N	GIWW-Ch to Victoria
5	P	3/16/2009	4/15/2009	F&R	1,000,000	M U Y X D N	CCSC- LaQuinta Channel
SWG Totals:		22 Contract(s)			26,250,000	CYS	
SWL District LITTLE ROCK							
1	A		9/30/2008	F&R		M P S X D S	DREDGING
SWL Totals:		1 Contract(s)				CYS	
REPORT TOTALS:				209 CONTRACT(S) AND	262,652,850	CYS	

*Advertising Schedule Legend of codes used in this report are available on the Dredging Homepage as a separate report.*