

**US ARMY CORPS OF ENGINEERS**

**FY 2008 CORPS DREDGE SCHEDULE**

<i>Start Date</i>	<i>Stop Date</i>	<i>For Dist</i>	<i>Job Name</i>	<i>Actual Quantity (cy)</i>	<i>Work Days</i>
<b>DUSTPAN ** JADWIN ** VICKSBURG</b>					
10/1/2007	10/3/2007	MVK	STACK ISLAND, MILE 484	117,106	3
10/4/2007	10/4/2007	MVK	DELTA POINT, MILE 437	46,755	1
10/5/2007	10/12/2007	MVN	MEDORA, MILE 211	454,536	8
10/13/2007	10/28/2007	MVN	GRENADA, MILE 205	1,241,552	16
10/29/2007	10/30/2007	MVN	MEDORA, MILE 211	124,729	2
10/31/2007	11/7/2007	MVN	BAYOU GOULA, MILE 197	618,815	8
11/8/2007	11/18/2007	MVN	ALHAMBRA, MILE 189	715,010	11
11/19/2007	5/6/2008	MVK	LAYUP 170 DAYS		0
5/7/2008	5/23/2008	MVN	BELMONT, MILE 155	766,807	17
5/24/2008	6/18/2008	MVN	RED EYE, MILE 225	1,762,867	26
6/19/2008	6/26/2008	MVN	BAYOU GOULA, MILE 199	567,608	8
6/27/2008	7/19/2008	MVN	RED EYE, MILE 225	1,596,517	23
7/20/2008	7/29/2008	MVN	BAYOU GOULA, MILE 199	764,151	10
7/30/2008	8/21/2008	MVN	ALHAMBRA, MILE 198	1,801,009	23
8/22/2008	8/29/2008	MVN	PHILADELPHIA POINT, MILE 183	496,912	8
8/30/2008	8/30/2008	MVN	SMOKE BEND, MILE 175	57,570	1
8/31/2008	9/2/2008	MVN	BAYOU GOULA CHUTE, MILE 194		3
9/3/2008	9/7/2008	MVN	VENICE STANDBY	0	5
9/8/2008	9/19/2008	MVN	SMOKE BEND, MILE 175	654,092	12
9/20/2008	9/26/2008	MVN	PHILADELPHIA POINT, MILE 183	370,336	7
9/27/2008	9/30/2008	MVN	BELMONT, MILE 154	107,521	4
			<b>Total</b>	<b>12,263,893</b>	<b>196</b>
<b>DUSTPAN ** POTTER ** ST. LOUIS</b>					
10/1/2007	12/15/2007	MVS	Mile 0.0 - 196.0 UMR	1,726,646	76

**FY 2008 CORPS DREDGE SCHEDULE**

<b>Start Date</b>	<b>Stop Date</b>	<b>For Dist</b>	<b>Job Name</b>	<b>Actual Quantity (cy)</b>	<b>Work Days</b>
10/1/2007	9/30/2008	MVS	FY08 DREDGING UMR 0 - 196		137
			Total	1,726,646	213
<b>HOPPER ** ESSAYONS ** PORTLAND</b>					
10/1/2007	11/15/2007	NWP	Col & Lower Willamette(E800)	597,353	19.7
11/15/2007	9/30/2008		Re-Powering (E802)		
			Total	597,353	19.7
<b>HOPPER ** MCFARLAND ** PHILADELPHIA</b>					
10/1/2007	10/30/2007	NAP	Shipyard - 00		
10/31/2007	11/1/2007	NAP	Transit to Philly -05		
11/1/2007	11/3/2007	NAP	Layup @ Fort Mifflin -06		
11/4/2007	11/16/2007	NAP	Philly to Sea-01	71,373	13
11/17/2007	11/25/2007	NAP	Layup in Philly-02		
11/26/2007	12/14/2007	NAP	Philly to Sea-03	120,342	19
12/15/2007	12/27/2007	NAP	Layup in Philly-04		
12/28/2007	12/29/2007	NAB	Transit to Norfolk Va.-07		
12/30/2007	1/2/2008	NAB	Cape Henry Channel -08	35,000	2.26
1/2/2008	1/3/2008	NAP	Transit to Philly -10		
1/3/2008	1/11/2008	NAP	Philly to Sea -09	88,381	9
1/12/2008	1/21/2008	NAP	Layup @ Fort Mifflin -11		
1/22/2008	2/8/2008	NAP	Philly to Sea - 12	165,752	18
2/9/2008	3/17/2008	NAP	Layup @ Fort Mifflin -13		
3/18/2008	3/20/2008	SAW	Transit to NC -14		
3/21/2008	4/4/2008	SAW	Morehead City Harbor-15	134,000	14
4/4/2008	4/11/2008	NAP	Layup @ Morhead City-17		
4/12/2008	4/17/2008	MVN	Transit to SWP River-16		
4/18/2008	5/20/2008	MVN	Southwest Pass -18	426,177	17

**FY 2008 CORPS DREDGE SCHEDULE**

<b>Start Date</b>	<b>Stop Date</b>	<b>For Dist</b>	<b>Job Name</b>	<b>Actual Quantity (cy)</b>	<b>Work Days</b>
5/20/2008	5/22/2008	NAP	Transit to Tampa FL-19		
5/23/2008	6/25/2008	NAP	Tampa Shipyard-20		
6/25/2008	6/30/2008	NAP	Transit to Phila-21		
6/30/2008	7/10/2008	NAP	Layup @ Fort Mifflin Dock-22		
7/12/2008	9/18/2008	NAN	Sequine/Sandy Hook NY/NJ-23	290,436	38
<b>Total</b>				<b>1,331,461</b>	<b>130.26</b>

**HOPPER \*\* WHEELER \*\* NEW ORLEANS**

10/1/2007	2/4/2008	MVN	MAJOR REPAIR STATUS		
2/4/2008	2/24/2008	MVN	READINESS EX 1 DREDGE TRIALS	773,248	15.9
2/24/2008	3/1/2008	MVN	READY RESERVE STANDBY		
3/1/2008	3/12/2008	MVN	READINESS EXERCISE NO. 2	439,117	9.9
3/12/2008	4/3/2008	MVN	MAJOR REPAIR STATUS		
4/3/2008	4/7/2008	MVN	READINESS EXERCISE # 2 CONT	196,010	3.6
4/8/2008	4/25/2008	MVN	READINESS EXERCISE NO. 3	704,662	16.4
4/25/2008	5/13/2008	MVN	READINESS EXERCISE # 4	551,218	14.9
5/13/2008	7/29/2008	MVN	READY RESERVE STANDBY		
7/29/2008	8/9/2008	MVN	URGENT CALLOUT NO.1	320,297	10.5
8/9/2008	9/14/2008	MVN	READY RESERVE STANDBY		
9/15/2008	9/30/2008	MVN	URGENT CALLOUT NO. 2	441,362	14.9
<b>Total</b>				<b>3,425,914</b>	<b>86.1</b>

**HOPPER \*\* YAQUINA \*\* PORTLAND**

10/20/2007	10/29/2007	NWP	Yaquina Bay (Y852)	32,173	4.08
10/20/2007	10/29/2007	NWP	Yaquina Bay (Y822)	39,113	4.08
10/20/2007	10/29/2007	NWP	Yaquina Bay (Y819)	32,173	4.08
10/25/2007	10/28/2007	NWP	Coos Bay (Y854)	11,676	2.44
10/25/2007	10/28/2007	NWP	Coos Bay (Y826)	11,676	2.44

**FY 2008 CORPS DREDGE SCHEDULE**

<b>Start Date</b>	<b>Stop Date</b>	<b>For Dist</b>	<b>Job Name</b>	<b>Actual Quantity (cy)</b>	<b>Work Days</b>
10/29/2007	11/2/2007	NWP	Col & Lower Willamette(Y820)	38,278	3.56
11/3/2007	3/14/2008	NWP	Winter Lay-up(Y821)		133
11/3/2007	3/14/2008	NWP	Winter Lay-up(Y856)		133
3/14/2008	4/18/2008	SPN	Humboldt Bay(Y858)	217,266	32
3/14/2008	4/18/2008	SPN	Humboldt Bay(Y823)	217,266	32
4/18/2008	5/17/2008	NWS	Grays Harbor(Y860)	306,961	26.66
4/18/2008	5/17/2008	NWS	Grays Harbor(Y824)	306,961	26.66
5/20/2008	5/25/2008	NWP	Yaquina Bay (Y830)		4.64
5/20/2008	5/25/2008	NWP	Yaquina Bay (Y862)	36,707	4.19
5/25/2008	5/27/2008	NWP	Coos Bay (Y864)	9,110	1.31
5/27/2008	6/22/2008	NWP	Rogue River(Y866)	21,450	5.74
6/1/2008	6/10/2008	NWP	Coos Bay (Y870)	47,360	6.45
6/17/2008	7/15/2008	SPL	Morro Bay (Y827)	140,798	19.71
7/2/2008	7/9/2008	NWP	Chetco River(Y828)	18,501	5.65
7/9/2008	7/16/2008	NWP	Rogue River(Y829)	21,450	5.74
8/2/2008	8/7/2008	NWP	Vancouver to Dalles (Y831)		5
8/6/2008	8/14/2008	NWP	Siuslaw River(Y832)	69,903	7.48
8/14/2008	8/27/2008	NWP	Umpqua River(Y825)	93,832	8.39
8/15/2008	8/18/2008	NWP	Umpqua River(Y833)		3
8/16/2008	9/2/2008	NWP	Coos Bay (Y834)	47,360	8.03
9/24/2008	9/28/2008	NWP	Coquille River(Y835)		4
<b>Total</b>				<b>1,720,014</b>	<b>493.33</b>

**NONCONVENTIONAL TYPE \*\* CURRITUCK \*\* WILMINGTON**

10/1/2007	11/20/2007	NAB	Assateague Inlet	77,495	51
11/21/2007	11/22/2007	SAW	Idle	0	0
11/23/2007	12/5/2007	NAB	Assateague Inlet	21,620	13

**FY 2008 CORPS DREDGE SCHEDULE**

<b>Start Date</b>	<b>Stop Date</b>	<b>For Dist</b>	<b>Job Name</b>	<b>Actual Quantity (cy)</b>	<b>Work Days</b>
12/6/2007	12/22/2007	NAO	Shark River	26,820	18
12/23/2007	12/25/2007	SAW	Holiday/Idle	0	0
12/26/2007	12/30/2007	NAN	Shark River	5,070	5
12/31/2007	1/22/2008	SAW	Oregon Inlet	3,900	23
1/23/2008	1/23/2008	SAW	All Hands Meeting	0	0
1/24/2008	2/13/2008	SAW	Oregon Inlet	44,925	21
2/14/2008	2/27/2008	SAW	Beaufort Harbor	24,595	14
2/28/2008	3/6/2008	SAW	Bogue Inlet	7,180	8
3/7/2008	3/14/2008	SAW	Repairs/Idle	0	0
3/15/2008	3/23/2008	SAW	Lockwoods Folly Inlet	21,780	9
3/24/2008	3/30/2008	SAW	Oregon Inlet	12,455	7
3/31/2008	5/14/2008	NAB	Assateague	56,825	46
5/15/2008	5/23/2008	NAN	Lynhaven/Barnegat	25,095	9
5/24/2008	6/6/2008	NAN	Shark River	27,945	14
6/7/2008	6/18/2008	NAN	Barnegat Inlet	39,725	12
6/19/2008	7/11/2008	NAN	Stage Harbor	58,020	23
7/12/2008	7/23/2008	NAE	Aunt Lydia's Cove	32,205	12
7/24/2008	8/2/2008	NAE	Sesuit	16,505	10
8/3/2008	8/13/2008	NAE	Manasquan	26,805	11
8/14/2008	9/18/2008	NAP	Barnegat Inlet	113,670	5
9/19/2008	9/30/2008	NAB	Assateague	14,195	23
<b>Total</b>				<b>656,830</b>	<b>334</b>
<b>PIPELINE ** GOETZ ** ST. PAUL</b>					
10/1/2007	11/24/2007	MVR	MVR Dredging	306,236	53
11/23/2007	5/28/2008	MVP	Repairs at FCSB	0	0
5/29/2008	8/11/2008	MVP	MVP Dredging	256,970	37

**FY 2008 CORPS DREDGE SCHEDULE**

<b>Start Date</b>	<b>Stop Date</b>	<b>For Dist</b>	<b>Job Name</b>	<b>Actual Quantity (cy)</b>	<b>Work Days</b>
8/13/2008	9/30/2008	MVR	MVR Dredging	270,000	46
				<b>Total</b>	<b>833,206</b>
<b>SIDECASTER ** FRY ** WILMINGTON</b>					
10/1/2007	11/7/2007	SAW	Carolina Beach Inlet	181,974	38
11/8/2007	11/15/2007	SAW	Carolina Beach Inlet	34,490	8
11/16/2007	11/21/2007	SAW	Lockwoods Folly Inlet	23,650	6
11/22/2007	11/23/2007	SAW	Holiday	0	0
11/24/2007	11/25/2007	SAW	Carolina Beach Inlet	7,190	2
11/26/2007	12/16/2007	SAW	Repair Yard	0	0
12/17/2007	12/23/2007	SAW	Bogue Inlet	23,790	7
12/24/2007	12/26/2007	SAW	Holiday	0	0
12/27/2007	1/1/2008	SAW	Bogue Inlet	28,060	6
1/2/2008	1/4/2008	SAW	Lockwoods Folly Inlet	6,140	3
1/5/2008	1/31/2008	SAW	State Shipyard	0	0
2/1/2008	2/14/2008	SAW	Silver Lake Harbor	49,640	14
2/15/2008	3/18/2008	SAW	Manteo Shallowbag Bay	113,520	33
3/19/2008	4/11/2008	SAW	New River Inlet	107,310	24
4/12/2008	4/30/2008	SAW	New Topsail Inlet	66,410	19
5/1/2008	6/8/2008	SAC	Clark Creek	165,860	39
6/9/2008	7/1/2008	SAW	Carolina Beach Inlet	93,370	23
7/2/2008	7/8/2008	SAW	Engineer Yard	0	0
7/9/2008	7/20/2008	SAW	Carolina Beach	50,090	12
7/21/2008	8/1/2008	SAW	Lockwoods Folly Inlet	54,614	12
8/2/2008	9/10/2008	SAW	Eagle Island - Repair	0	0
9/11/2008	9/16/2008	SAW	Carolina Beach Inlet	24,330	6
9/17/2008	9/25/2008	SAW	New River Inlet	36,480	9

**FY 2008 CORPS DREDGE SCHEDULE**

<b>Start Date</b>	<b>Stop Date</b>	<b>For Dist</b>	<b>Job Name</b>	<b>Actual Quantity (cy)</b>	<b>Work Days</b>
9/26/2008	9/30/2008	SAW	New Topsail Inlet	19,350	4
				<b>Total</b>	<b>265</b>
<b>SIDECASTER ** MERRITT ** WILMINGTON</b>					
10/1/2007	11/12/2007	SAW	Oregon Inlet	170,080	43
11/13/2007	11/13/2007	SAW	Repairs	0	0
11/14/2007	11/21/2007	SAW	Oregon Inlet	30,040	8
11/22/2007	11/23/2007	SAW	Holiday-Thanksgiving	0	0
11/24/2007	12/3/2007	SAW	Hatteras	49,040	10
12/4/2007	12/4/2007	SAW	Repairs	0	0
12/5/2007	12/23/2007	SAW	Manteo Shallowbag Bay	68,590	19
12/24/2007	12/26/2007	SAW	Holiday	0	0
12/27/2007	12/27/2007	SAW	Repairs	0	0
12/28/2007	1/8/2008	SAW	Manteo Shallowbag Bay	47,690	12
1/9/2008	1/22/2008	SAW	Lockwoods Folly Inlet	52,090	14
1/23/2008	1/23/2008	SAW	All Hands Meeting	0	0
1/24/2008	2/5/2008	SAW	Lockwoods Folly Inlet	62,220	13
2/6/2008	2/26/2008	SAW	New Topsail Inlet	84,440	21
2/27/2008	3/18/2008	SAW	Carolina Beach	84,420	21
3/19/2008	4/3/2008	SAW	Repairs	0	0
4/4/2008	4/8/2008	SAW	Oregon Inlet	13,456	5
4/9/2008	4/25/2008	NAN	Cold Springs	54,300	17
4/26/2008	5/12/2008	SAW	Oregon Inlet	57,020	17
5/13/2008	5/17/2008	SAW	Repair Yard	0	0
5/18/2008	6/6/2008	SAW	Lockwoods Folly Inlet	94,690	20
6/7/2008	6/17/2008	SAW	New Topsail Inlet	44,820	11
6/18/2008	7/3/2008	SAW	New River Inlet	73,448	16

***FY 2008 CORPS DREDGE SCHEDULE***

---

<b><i>Start Date</i></b>	<b><i>Stop Date</i></b>	<b><i>For Dist</i></b>	<b><i>Job Name</i></b>	<b><i>Actual Quantity (cy)</i></b>	<b><i>Work Days</i></b>
7/4/2008	7/30/2008	SAW	Bogue Inlet	135,750	28
7/31/2008	8/10/2008	SAW	Oregon Inlet	40,200	11
8/11/2008	8/11/2008	SAW	Repairs	0	0
8/12/2008	8/15/2008	SAW	Oregon Inlet	12,670	4
8/16/2008	8/31/2008	SAW	New Topsail Inlet	56,161	16
9/1/2008	9/3/2008	SAW	New River Inlet	12,050	3
9/4/2008	9/16/2008	NAN	Cold Spring	41,840	13
9/17/2008	9/30/2008	SAW	Lockwoods Folly Inlet	30,300	14
				<b>Total</b>	
				1,315,315	336

**TOTAL 2008 YARDAGE:**

24,956,900  
Cubic Yards