


US ARMY CORPS OF ENGINEERS  
PROGRAM AND FUNDING TIMETABLE



NOW

ACTIVITIES

FY DATES

- DEVELOP
- FEB INITIAL OMB CEILING AND COST ESTIMATE UPDATE
- APR PROGRAM AND BUDGET ENGINEER CIRCULAR
- MAY NEW START PROGRAM SUBMISSION
- JUN CONTINUING PROGRAM SUBMISSION AND OMB CEILING REVISION
- JUL HEADQUARTERS PROGRAM REVIEW

- FY 00 = OCT 99 - SEP 00
- FY 01 = OCT 00 - SEP 01
- FY 02 = OCT 01 - SEP 02
- FY 03 = OCT 02 - SEP 03
- FY 04 = OCT 03 - SEP 04

- DEFEND
- AUG ASSISTANT SECRETARY OF THE ARMY (CIVIL WORKS) REVIEW
- SEP OMB SUBMISSION AND OMB HEARINGS
- NOV OMB PASSBACK
- FEB PRESIDENT'S BUDGET
- MAR ASSISTANT SECRETARY OF THE ARMY (CIVIL WORKS) AND CORPS APPROPRIATIONS HEARINGS
- JUN HOUSE APPROPRIATIONS BILL
- JUL SENATE APPROPRIATIONS BILL
- AUG CONFERENCE

- EXECUTE
- SEP APPROPRIATIONS ACT
- OCT APPORTIONMENT, WORK ALLOWANCES, AND IMPLEMENTATION PLANS
- NOV SCHEDULES OF OBLIGATIONS AND EXPENDITURES
- EOY REVIEW PROGRESS AND REPROGRAM FUNDS AS NEEDED